
Rpt-ID: RCPCSUM1 Tennessee Date: 07/22/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNM213 Estimate Number: 0003 Pay Period: 10/01/2013
to: 10/31/2013

Contract Location: Time Allowed: 76.0 days
FROM THE LINCOLN COUNTY LINE TO S.R. 50 Time Charged: 72.0 days

Elapsed Calendar Days: 72.0 days
Percent Time: 94.74 %
Percent Complete ($) 94.26 %
Percent Behind: 0.48 %

Contractor: Date Let: 05/24/2013
ROGERS GROUP, INC. Date Awarded: 06/12/2013
PO Box 25250 Date Contract Executed: 06/25/2013
Nashville, TN 37202 Date Notice to Proceed: 07/17/2013
Phone: Date Work Began: 08/29/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 09/26/2013
Date Accepted: 10/16/2013

Estimate Paid: NO 
Counties:

FRANKLIN 

Project Number BID PCT Fed State Project Number Description 1
26028-3202-94 17.20 HSIP-121(15) From Lincoln County Line To SR-50
26028-4202-04 82.80 N/A From Lincoln County Line To SR-50

Current Contract Amount $ 625,238.99 
Original Contract Amount $ 546,812.90 

Total to Date Prev to Date This Estimate
Participating $ 589,552.33 $ 589,552.33 $ 0.00 

Total Earnings $ 589,552.33 $ 589,552.33 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 589,552.33 $ 589,552.33 $ 0.00 

7/22/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 589,552.33 $ 589,552.33 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 589,552.33 $ 589,552.33 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
26028-3202-94 0100 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

26028-4202-04 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

26028-3202-94 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26028-4202-04 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26028-4202-04 1110 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26028-3202-94 0100 9004 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26028-4202-04 0100 9005 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26028-4202-04 1110 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26028-3202-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 406.000 0.000 $ 0.00 0.000 $ 0.00 
$20.170 

26028-4202-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 16.000 0.000 $ 0.00 9.970 $ 5,855.38
$587.300 

7/22/2015



26028-4202-04 0100 0020 405-01.01 BITUMINOUS MATERIAL (BSC) TON 186.000 0.000 $ 0.00 137.530 $ 86,522.87
$629.120 

26028-4202-04 0100 0030 405-01.02 MINERAL AGGREGATE (BSC) TON 1,552.000 0.000 $ 0.00 1,773.460 $ 33,518.39
$18.900 

26028-4202-04 1110 0090 411-03.05 ACS MIX(PG64-22) THIN LIFT CS ASPHALT S.Y. 113,661.000 0.000 $ 0.00 0.000 $ 0.00 
(PG64-22) $2.240 

26028-4202-04 1110 9500 411-03.05 ACS MIX(PG64-22) THIN LIFT CS ASPHALT S.Y. 0.000 0.000 $ 0.00 109,353.440 $ 320,405.58
$2.930 

26028-4202-04 1110 9010 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 -2,489.650 $ -2,489.65
$1.000 

26028-4202-04 1110 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 4,497.000 $ 4,497.00
$1.000 

26028-3202-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 200.000 0.000 $ 0.00 450.000 $ 450.00 
$1.000 

26028-3202-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.500 

26028-3202-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 10.000 0.000 $ 0.00 9.000 $ 18,000.00
$2,000.000 

26028-3202-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 700.000 0.000 $ 0.00 850.000 $ 850.00 
$1.000 

26028-3202-94 0100 0050 706-05 GUARDRAIL ADJUSTMENT L.F. 2,095.000 0.000 $ 0.00 1,600.000 $ 4,000.00
$2.500 

26028-4202-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,463.60
$4,463.600 

26028-3202-94 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 25.000 $ 617.25 
$24.690 

26028-3202-94 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 20.000 0.000 $ 0.00 25.000 $ 617.25 
$24.690 

7/22/2015



26028-4202-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 820.000 0.000 $ 0.00 837.500 $ 5,025.00
$6.000 

26028-3202-94 0100 0080 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 571.000 0.000 $ 0.00 592.000 $ 14,800.00
$25.000 

26028-3202-94 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 220.000 0.000 $ 0.00 358.000 $ 3,222.00
$9.000 

26028-4202-04 0100 0060 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 34.600 0.000 $ 0.00 61.419 $ 29,174.03
$475.000 

26028-3202-94 0100 0100 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 32.000 0.000 $ 0.00 32.540 $ 56,945.00
$1,750.000 

26028-4202-04 0100 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,078.62
$3,078.620 

7/22/2015


