
Rpt-ID: RCPCSUM1 Tennessee Date: 06/03/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNM214 Estimate Number: 0003 Pay Period: 10/18/2013
to: 10/21/2013

Contract Location: Time Allowed: 71.0 days
FROM PUTNAM COUNTY LINE TO SPRING CREEK ROAD Time Charged: 65.0 days

Elapsed Calendar Days: 65.0 days
Percent Time: 91.55 %
Percent Complete ($) 106.14 %
Percent Behind: - %

Contractor: Date Let: 05/24/2013
LOJAC ENTERPRISES, INC. Date Awarded: 06/12/2013
P.O. Box 998 Date Contract Executed: 07/01/2013
Lebanon, TN 37088 Date Notice to Proceed: 07/22/2013
Phone: Date Work Began: 09/03/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 09/24/2013
Date Accepted: 09/24/2013

Estimate Paid: NO 

Counties:
JACKSON 

Project Number BID PCT Fed State Project Number Description 1
44008-3230-94 11.57 HSIP-135(17) From Putnam County Line To Southof Spring Creek Road
44008-4230-04 88.43 N/A From Putnam County Line To Southof Spring Creek Road

Current Contract Amount $ 620,375.95 
Original Contract Amount $ 611,491.95 

Total to Date Prev to Date This Estimate
Participating $ 645,867.71 $ 645,728.71 $ 139.00 

Total Earnings $ 645,867.71 $ 645,728.71 $ 139.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

6/3/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 645,867.71 $ 645,728.71 $ 139.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 645,867.71 $ 645,728.71 $ 139.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 645,867.71 $ 645,728.71 $ 139.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

44008-3230-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

44008-4230-04 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

44008-3230-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44008-4230-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44008-3230-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44008-4230-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44008-4230-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,068.000 0.000 $ 0.00 41.000 $ 610.90 
$14.900 

44008-4230-04 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 811.000 0.000 $ 0.00 989.710 $ 62,054.82
$62.700 

44008-4230-04 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

6/3/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
0100 9001 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,433.900 $ -4,433.90 

44008-4230-04 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 265.500 $ 265.50 

44008-4230-04 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44008-4230-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 36.000 0.000 $ 0.00 19.499 $ 11,211.93
$575.000 

44008-4230-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44008-4230-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44008-4230-04 0100 0040 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 4,719.000 0.000 $ 0.00 5,348.950 $ 432,997.50
$80.950 

44008-4230-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,990.820 $ -5,990.82 

44008-3230-94 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44008-4230-04 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44008-3230-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 11.500 0.000 $ 0.00 0.000 $ 0.00 
$215.000 

44008-4230-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 23,500.00
$23,500.000 

6/3/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
44008-4230-04 0100 0060 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 

44008-4230-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 1,214.000 0.000 $ 0.00 1,013.500 $ 8,868.13
$8.750 

44008-3230-94 0100 0020 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 508.000 0.000 $ 0.00 0.000 $ 0.00 
$8.000 

44008-3230-94 0100 0090 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$8.000 

44008-3230-94 0100 9500 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 0.000 0.000 $ 0.00 498.000 $ 12,948.00
$26.000 

44008-3230-94 0100 0030 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 320.000 0.000 $ 0.00 323.000 $ 2,907.00
$9.000 

44008-3230-94 0100 0040 716-03.04 PLASTIC WORD PAVEMENT MARKING (SCHOOL) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 
$200.000 

44008-3230-94 0100 0050 716-04.16 PLASTIC PAVEMENT MARKING (NOISE STRIP) L.F. 240.000 0.000 $ 0.00 120.000 $ 360.00 
$3.000 

44008-4230-04 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 15.400 0.000 $ 0.00 30.499 $ 10,674.65
$350.000 

44008-3230-94 0100 0060 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 30.800 0.000 $ 0.00 29.500 $ 49,855.00
$1,690.000 

44008-3230-94 0100 0070 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 325.000 139.000 $ 139.00 139.000 $ 139.00 
$1.000 

44008-4230-04 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 39,500.00
$39,500.000 

Project Number: 44008-3230-94 Project Current Amount $ 139.00 

6/3/2016



Contract Current Amount $ 139.00 

6/3/2016


