
Rpt-ID: RCPCSUM1 Tennessee Date: 02/11/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070013072 Vendor Name: TINSLEY ASPHALT, LLC

Contract ID: CNM215 Estimate Number: 0004 Pay Period: 10/19/2013
to: 10/22/2013

Contract Location: Time Allowed: 35.0 days
FROM WHITEAKER SPRINGS ROAD AND DALE LANE Time Charged: 30.0 days

Elapsed Calendar Days: 30.0 days
Percent Time: 85.71 %
Percent Complete ($) 95.91 %
Percent Behind: - %

Contractor: Date Let: 05/24/2013
TINSLEY ASPHALT, LLC Date Awarded: 06/12/2013
303 Ake Street Date Contract Executed: 07/12/2013
Estill Springs, TN 37330 Date Notice to Proceed: 08/26/2013
Phone: Date Work Began: 08/26/2013

Date to be Completed: 09/29/2013
Date Time Stopped: 09/24/2013
Date Accepted: 09/24/2013

Estimate Paid: NO 

Counties:
PUTNAM 

Project Number BID PCT Fed State Project Number Description 1
71012-3223-94 20.72 HSIP-136(11) From Norht of Whiteaker Springs Road and Dale Lane To Bear
71012-4223-04 79.28 N/A From North of Whiteaker Springs Road and Dale Lane To Bear

Current Contract Amount $ 287,598.68 
Original Contract Amount $ 253,797.80 

Total to Date Prev to Date This Estimate
Participating $ 274,015.47 $ 274,015.47 $ 0.00 

Total Earnings $ 274,015.47 $ 274,015.47 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

2/11/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 274,015.47 $ 274,015.47 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 274,015.47 $ 274,015.47 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 274,015.47 $ 274,015.47 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

71012-3223-94 0100 9500 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 2,580.00
(Traffic Control) $2,580.000 

71012-3223-94 0100 9501 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 6,430.00
(Mobilization) $6,430.000 

71012-3223-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

71012-4223-04 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

71012-3223-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71012-4223-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71012-3223-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71012-4223-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71012-4223-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 431.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

2/11/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

71012-4223-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 11.000 0.000 $ 0.00 8.290 $ 4,435.15
$535.000 

71012-4223-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71012-4223-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71012-4223-04 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 2,288.000 0.000 $ 0.00 2,287.890 $ 177,425.87
$77.550 

71012-4223-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,564.980 $ -2,564.98 

71012-3223-94 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71012-4223-04 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71012-4223-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71012-4223-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71012-4223-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71012-3223-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 3.100 0.000 $ 0.00 0.000 $ 0.00 
$704.000 

71012-3223-94 0100 9502 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 0.000 0.000 $ 0.00 21,371.450 $ 24,790.88
$1.160 

2/11/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 
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71012-4223-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 14,245.00
$14,245.000 

71012-4223-04 0100 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

71012-4223-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 460.000 0.000 $ 0.00 345.500 $ 1,554.75
$4.500 

71012-3223-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 137.000 0.000 $ 0.00 136.000 $ 5,168.00
$38.000 

71012-3223-94 0100 0030 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 85.000 0.000 $ 0.00 79.000 $ 790.00 
$10.000 

71012-4223-04 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.200 0.000 $ 0.00 9.252 $ 3,932.10
$425.000 

71012-3223-94 0100 0040 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 8.300 0.000 $ 0.00 7.947 $ 16,688.70
$2,100.000 

71012-3223-94 0100 0050 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 125.000 0.000 $ 0.00 113.000 $ 113.00 
$1.000 

71012-4223-04 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 18,427.00
$18,427.000 

2/11/2016


