
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074931 Vendor Name: TALLEY CONSTRUCTION COMPANY, INC.

Contract ID: CNM217 Estimate Number: 0003 Pay Period: 09/25/2013
to: 11/22/2013

Contract Location: Time Allowed: 35.0 days
SR 312 Time Charged: 33.0 days

Elapsed Calendar Days: 33.0 days
Percent Time: 94.29 %
Percent Complete ($) 108.39 %
Percent Behind: - %

Contractor: Date Let: 05/24/2013
TALLEY CONSTRUCTION COMPANY, INC. Date Awarded: 06/12/2013
1751 MCFarland Ave. Date Contract Executed: 07/01/2013
Rossville, GA 30741 Date Notice to Proceed: 08/23/2013
Phone: Date Work Began: 08/23/2013

Date to be Completed: 09/26/2013
Date Time Stopped: 09/24/2013
Date Accepted: 10/02/2013

Estimate Paid: NO 
Counties:

HAMILTON 

Project Number BID PCT Fed State Project Number Description 1
33058-3202-94 8.15 HSIP-312(14) From SR-58 To Bradley County Line
33058-4202-04 91.85 N/A From SR-58 To Bradley County Line

Current Contract Amount $ 509,537.26 
Original Contract Amount $ 509,537.26 

Total to Date Prev to Date This Estimate
Participating $ 553,662.97 $ 553,662.97 $ 0.00 

Total Earnings $ 553,662.97 $ 553,662.97 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 553,662.97 $ 553,662.97 $ 0.00 

8/3/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 553,662.97 $ 553,662.97 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 553,662.97 $ 553,662.97 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
33058-3202-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

33058-4202-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

33058-3202-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33058-4202-04 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33058-3202-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33058-4202-04 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33058-4202-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 302.000 0.000 $ 0.00 1,353.710 $ 40,056.28
$29.590 

33058-4202-04 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 800.000 0.000 $ 0.00 1,003.890 $ 81,224.74
$80.910 

33058-4202-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,497.430 $ -4,497.43 

33058-4202-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

8/3/2015



$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 562.500 $ 562.50 

33058-4202-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33058-4202-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 21.000 0.000 $ 0.00 11.310 $ 6,060.69
$535.870 

33058-4202-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33058-4202-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33058-4202-04 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 3,858.000 0.000 $ 0.00 3,589.660 $ 325,869.33
$90.780 

33058-4202-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,010.210 $ 2,010.21 

33058-3202-94 0100 9009 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33058-4202-04 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33058-4202-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33058-4202-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,799.500 $ 3,799.50 

33058-4202-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33058-4202-04 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,102.000 0.000 $ 0.00 1,722.670 $ 11,352.40
$6.590 

33058-3202-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 6,703.50

8/3/2015



$2,234.500 

33058-3202-94 0100 0020 706-01 GUARDRAIL REMOVED L.F. 150.000 0.000 $ 0.00 150.000 $ 163.50 
$1.090 

33058-4202-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 14,000.00
$14,000.000 

33058-3202-94 0100 0030 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$16.350 

33058-3202-94 0100 0040 712-05.01 WARNING LIGHTS (TYPE A) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$16.350 

33058-4202-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 739.000 0.000 $ 0.00 805.500 $ 3,729.47
$4.630 

33058-3202-94 0100 0050 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 230.000 0.000 $ 0.00 250.000 $ 7,902.50
$31.610 

33058-3202-94 0100 0060 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 8.000 0.000 $ 0.00 7.000 $ 221.27 
$31.610 

33058-3202-94 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 250.000 0.000 $ 0.00 162.000 $ 1,589.22
$9.810 

33058-3202-94 0100 0080 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 109.00 
$109.000 

33058-3202-94 0100 0090 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 2.000 0.000 $ 0.00 2.000 $ 272.50 
$136.250 

33058-3202-94 0100 0100 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 81.75 
$81.750 

33058-3202-94 0100 0110 716-04.16 PLASTIC PAVEMENT MARKING (NOISE STRIP) L.F. 288.000 0.000 $ 0.00 288.000 $ 941.76 
$3.270 

33058-4202-04 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 5.200 0.000 $ 0.00 17.280 $ 7,251.55
$419.650 

33058-3202-94 0100 0120 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 12.100 0.000 $ 0.00 20.057 $ 38,258.73

8/3/2015



$1,907.500 

33058-4202-04 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00
$6,000.000 

8/3/2015


