
Rpt-ID: RCPCSUM1 Tennessee Date: 07/22/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNM223 Estimate Number: 0003 Pay Period: 10/17/2013
to: 01/03/2014

Contract Location: Time Allowed: 70.0 days
TO CANNON CO LINE & FROM COFFEE CO LINE TO TOLBERT HOLLOW Time Charged: 73.0 days

Elapsed Calendar Days: 73.0 days
Percent Time: 104.29 %
Percent Complete ($) 104.08 %
Percent Behind: 0.21 %

Contractor: Date Let: 05/24/2013
ROGERS GROUP, INC. Date Awarded: 06/12/2013
PO Box 25250 Date Contract Executed: 07/02/2013
Nashville, TN 37202 Date Notice to Proceed: 07/23/2013
Phone: Date Work Began: 09/19/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 10/03/2013
Date Accepted: 10/16/2013

Estimate Paid: NO 
Counties:
CANNON 
COFFEE 

Project Number BID PCT Fed State Project Number Description 1
08048-3220-94 13.23 HSIP-64(17) From Coffee County Line To Tolbert Hollow Road - Safety
08048-4220-04 21.73 N/A From Coffee County Line To Tolbert Hollow Road - Roadway
16025-3208-94 17.07 HSIP-64(16) From Bedford County Line To Cannon County Line - Safety
16025-4208-04 47.96 NA From Bedford County Line To Cannon County Line - Roadway

Current Contract Amount $ 545,688.98 
Original Contract Amount $ 545,688.98 

Total to Date Prev to Date This Estimate
Participating $ 572,621.96 $ 572,621.96 $ 0.00 

Total Earnings $ 572,621.96 $ 572,621.96 $ 0.00 

7/22/2015



Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 572,621.96 $ 572,621.96 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 572,621.96 $ 572,621.96 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 572,621.96 $ 572,621.96 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
08048-3220-94 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

08048-4220-04 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

16025-3208-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

16025-4208-04 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

08048-3220-94 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

08048-4220-04 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16025-3208-94 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16025-4208-04 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

08048-3220-94 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

7/22/2015



08048-4220-04 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16025-3208-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16025-4208-04 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

08048-4220-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 14.000 0.000 $ 0.00 7.140 $ 4,193.89
$587.380 

16025-4208-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 30.000 0.000 $ 0.00 19.680 $ 11,559.64
$587.380 

08048-4220-04 0100 0020 411-03.07 ACS MIX(PG64-22) THIN LIFT CS ASPHALT TON 1,425.000 0.000 $ 0.00 1,550.490 $ 111,836.84
(PG64-22) $72.130 

16025-4208-04 0100 0020 411-03.07 ACS MIX(PG64-22) THIN LIFT CS ASPHALT TON 3,162.000 0.000 $ 0.00 3,909.710 $ 282,007.38
(PG64-22) $72.130 

08048-4220-04 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16025-4208-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

08048-4220-04 0100 9018 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9018 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,416.000 $ 1,416.00 

16025-4208-04 0100 9019 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9019 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,516.000 $ 3,516.00 

08048-4220-04 0100 9020 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16025-4208-04 0100 9021 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

7/22/2015



16025-3208-94 0100 0000 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 1.000 0.000 $ 0.00 1.010 $ 1,882.64
$1,864.000 

08048-3220-94 0100 9016 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 10.000 $ 300.00 
$30.000 

16025-3208-94 0100 9017 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 5.000 $ 150.00 
$30.000 

08048-3220-94 0100 9015 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 0.000 0.000 $ 0.00 100.000 $ 1,500.00
$15.000 

16025-3208-94 0100 0001 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 150.000 0.000 $ 0.00 62.500 $ 937.50 
$15.000 

16025-3208-94 0100 9002 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$22.500 

08048-3220-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 17.000 0.000 $ 0.00 14.000 $ 26,600.00
$1,900.000 

16025-3208-94 0100 0002 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 14.000 0.000 $ 0.00 12.000 $ 22,800.00
$1,900.000 

08048-3220-94 0100 0020 706-01 GUARDRAIL REMOVED L.F. 850.000 0.000 $ 0.00 750.000 $ 562.50 
$0.750 

16025-3208-94 0100 0003 706-01 GUARDRAIL REMOVED L.F. 850.000 0.000 $ 0.00 700.000 $ 525.00 
$0.750 

08048-3220-94 0100 0030 706-05 GUARDRAIL ADJUSTMENT L.F. 7,478.000 0.000 $ 0.00 1,585.000 $ 3,170.00
$2.000 

16025-3208-94 0100 0004 706-05 GUARDRAIL ADJUSTMENT L.F. 3,863.000 0.000 $ 0.00 1,005.500 $ 2,011.00
$2.000 

08048-4220-04 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,927.20
$1,927.200 

16025-4208-04 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,289.57
$4,289.570 

7/22/2015



08048-3220-94 0100 0040 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 34.000 0.000 $ 0.00 0.000 $ 0.00 
$24.690 

16025-3208-94 0100 0005 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 28.000 0.000 $ 0.00 0.000 $ 0.00 
$24.690 

08048-3220-94 0100 0050 712-05.01 WARNING LIGHTS (TYPE A) EACH 34.000 0.000 $ 0.00 0.000 $ 0.00 
$24.690 

16025-3208-94 0100 0006 712-05.01 WARNING LIGHTS (TYPE A) EACH 28.000 0.000 $ 0.00 0.000 $ 0.00 
$24.690 

08048-4220-04 0100 0040 712-06 SIGNS (CONSTRUCTION) S.F. 340.000 0.000 $ 0.00 312.500 $ 1,875.00
$6.000 

16025-4208-04 0100 0040 712-06 SIGNS (CONSTRUCTION) S.F. 565.000 0.000 $ 0.00 519.500 $ 3,117.00
$6.000 

08048-3220-94 0100 0060 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 189.000 0.000 $ 0.00 189.000 $ 4,347.00
$23.000 

16025-3208-94 0100 0007 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 420.000 0.000 $ 0.00 421.000 $ 9,683.00
$23.000 

16025-3208-94 0100 0008 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 10.000 0.000 $ 0.00 15.667 $ 219.34 
$14.000 

08048-3220-94 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 65.000 0.000 $ 0.00 77.000 $ 616.00 
$8.000 

16025-3208-94 0100 0009 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 220.000 0.000 $ 0.00 292.000 $ 2,336.00
$8.000 

08048-4220-04 0100 0050 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.800 0.000 $ 0.00 0.615 $ 215.25 
$350.000 

16025-4208-04 0100 0050 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 11.500 0.000 $ 0.00 12.504 $ 4,376.40
$350.000 

08048-3220-94 0100 0080 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 10.500 0.000 $ 0.00 9.513 $ 16,076.97
$1,690.000 
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16025-3208-94 0100 0010 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 24.200 0.000 $ 0.00 24.809 $ 41,927.21
$1,690.000 

16025-3208-94 0100 0011 716-13.03 SPRAY THERMO PVMT MRKNG (60 mil) (8IN BARRIER LINE) L.F. 100.000 0.000 $ 0.00 175.000 $ 175.00 
$1.000 

16025-3208-94 0100 0012 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 145.000 0.000 $ 0.00 188.000 $ 188.00 
$1.000 

08048-4220-04 0100 0060 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,948.23
$1,948.230 

16025-4208-04 0100 0060 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,336.39
$4,336.390 
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