
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNM225 Estimate Number: 0003 Pay Period: 10/02/2013
to: 10/24/2013

Contract Location: Time Allowed: 70.0 days
FROM BILLY WEST ROAD TO WARREN COUNTY LINE AND Time Charged: 53.0 days

Elapsed Calendar Days: 53.0 days
Percent Time: 75.71 %
Percent Complete ($) 99.02 %
Percent Behind: - %

Contractor: Date Let: 05/24/2013
ROGERS GROUP, INC. Date Awarded: 06/12/2013
PO Box 25250 Date Contract Executed: 07/02/2013
Nashville, TN 37202 Date Notice to Proceed: 07/23/2013
Phone: Date Work Began: 08/08/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 09/13/2013
Date Accepted: 09/26/2013

Estimate Paid: NO 
Counties:
CANNON 
WARREN 

Project Number BID PCT Fed State Project Number Description 1
08001-3244-94 5.29 HSIP-1(299) From Near BillyWest Road To Warren County Line
08001-4244-04 23.80 N/A From Near BillyWest Road To Warren County Line
89001-3232-94 12.40 HSIP-1(300) From Cannon County Line to East of Spring Valley Road
89001-4232-04 58.52 N/A From Cannon County Line to East of Spring Valley Road

Current Contract Amount $ 914,426.97 
Original Contract Amount $ 914,426.97 

Total to Date Prev to Date This Estimate
Participating $ 905,593.07 $ 905,593.07 $ 0.00 

Total Earnings $ 905,593.07 $ 905,593.07 $ 0.00 

8/3/2015



Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 905,593.07 $ 905,593.07 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 905,593.07 $ 905,593.07 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 905,593.07 $ 905,593.07 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
08001-3244-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

08001-4244-04 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

89001-3232-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

89001-4232-04 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

08001-3244-94 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

08001-4244-04 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89001-3232-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89001-4232-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

08001-3244-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

8/3/2015



08001-4244-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89001-3232-94 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89001-4232-04 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

08001-3244-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 150.000 0.000 $ 0.00 0.000 $ 0.00 
$21.300 

89001-3232-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 400.000 0.000 $ 0.00 69.480 $ 1,479.92
$21.300 

08001-4244-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 22.000 0.000 $ 0.00 6.982 $ 3,967.94
$568.310 

89001-4232-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 52.000 0.000 $ 0.00 20.740 $ 11,786.75
$568.310 

08001-4244-04 0100 0020 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 2,736.000 0.000 $ 0.00 2,644.430 $ 186,379.43
$70.480 

89001-4232-04 0100 0020 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 6,763.000 0.000 $ 0.00 7,528.190 $ 530,586.83
$70.480 

08001-4244-04 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89001-4232-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

08001-3244-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 5.500 0.000 $ 0.00 0.000 $ 0.00 
$278.000 

89001-3232-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 13.800 0.000 $ 0.00 0.000 $ 0.00 
$278.000 

08001-3244-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 75.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

8/3/2015



89001-3232-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

08001-3244-94 0100 9003 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$22.500 

89001-3232-94 0100 9002 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$22.500 

08001-3244-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 5,700.00
$1,900.000 

89001-3232-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 8.000 0.000 $ 0.00 8.000 $ 15,200.00
$1,900.000 

08001-3244-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 150.000 0.000 $ 0.00 112.500 $ 84.38 
$0.750 

89001-3232-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 400.000 0.000 $ 0.00 337.500 $ 253.13 
$0.750 

08001-4244-04 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,191.52
$3,191.520 

89001-4232-04 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,206.76
$8,206.760 

08001-3244-94 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$24.690 

89001-3232-94 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 16.000 0.000 $ 0.00 0.000 $ 0.00 
$24.690 

08001-3244-94 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$24.690 

89001-3232-94 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 16.000 0.000 $ 0.00 0.000 $ 0.00 
$24.690 

08001-4244-04 0100 0040 712-06 SIGNS (CONSTRUCTION) S.F. 564.000 0.000 $ 0.00 349.000 $ 2,094.00
$6.000 

8/3/2015



89001-4232-04 0100 0040 712-06 SIGNS (CONSTRUCTION) S.F. 1,162.000 0.000 $ 0.00 1,054.500 $ 6,327.00
$6.000 

08001-4244-04 0100 0050 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

89001-4232-04 0100 0050 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

08001-3244-94 0100 0080 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 380.000 0.000 $ 0.00 257.000 $ 5,911.00
$23.000 

89001-3232-94 0100 0080 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 644.000 0.000 $ 0.00 609.000 $ 14,007.00
$23.000 

08001-3244-94 0100 0090 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 22.000 0.000 $ 0.00 18.000 $ 414.00 
$23.000 

89001-3232-94 0100 0090 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 66.000 0.000 $ 0.00 58.000 $ 1,334.00
$23.000 

08001-3244-94 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 188.000 0.000 $ 0.00 334.200 $ 2,840.70
$8.500 

89001-3232-94 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 384.000 0.000 $ 0.00 876.500 $ 7,450.25
$8.500 

08001-3244-94 0100 0110 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 300.00 
$100.000 

89001-3232-94 0100 0110 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 8.000 0.000 $ 0.00 10.000 $ 1,000.00
$100.000 

08001-4244-04 0100 0060 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 7.500 0.000 $ 0.00 6.585 $ 2,403.53
$365.000 

89001-4232-04 0100 0060 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 19.000 0.000 $ 0.00 18.921 $ 6,906.17
$365.000 

08001-3244-94 0100 0120 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 15.300 0.000 $ 0.00 13.369 $ 22,058.85
$1,650.000 

8/3/2015



89001-3232-94 0100 0120 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 37.000 0.000 $ 0.00 34.413 $ 56,781.45
$1,650.000 

89001-3232-94 0100 0130 716-13.03 SPRAY THERMO PVMT MRKNG (60 mil) (8IN BARRIER LINE) L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89001-3232-94 0100 0140 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 150.000 0.000 $ 0.00 210.000 $ 210.00 
$1.000 

08001-4244-04 0100 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,441.17
$2,441.170 

89001-4232-04 0100 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,277.30
$6,277.300 

8/3/2015


