
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070010253 Vendor Name: SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC.

Contract ID: CNM228 Estimate Number: 0002 Pay Period: 09/01/2013
to: 09/02/2013

Contract Location: Time Allowed: 41.0 days
FROM S.R. 28 TO SUMMER CITY ROAD Time Charged: 41.0 days

Elapsed Calendar Days: 41.0 days
Percent Time: 100.00 %
Percent Complete ($) 98.17 %
Percent Behind: 1.83 %

Contractor: Date Let: 05/24/2013
SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC. Date Awarded: 06/12/2013
9303 Cordova Park Road Date Contract Executed: 07/01/2013
Cordova, TN 38018 Date Notice to Proceed: 07/22/2013
Phone: Date Work Began: 08/02/2013

Date to be Completed: 08/31/2013
Date Time Stopped: 08/31/2013
Date Accepted: 08/31/2013

Estimate Paid: NO 
Counties:
BLEDSOE 

Project Number BID PCT Fed State Project Number Description 1
97004-3409-04 100.00 NHTSA-HE-400(28) Safety Improvements along Lowes Gap Road from State Route

Current Contract Amount $ 38,260.50 
Original Contract Amount $ 38,260.50 

Total to Date Prev to Date This Estimate
Participating $ 37,592.62 $ 37,592.62 $ 0.00 

Total Earnings $ 37,592.62 $ 37,592.62 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 37,592.62 $ 37,592.62 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

8/3/2015



Total Adjusted Earnings $ 37,592.62 $ 37,592.62 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 37,592.62 $ 37,592.62 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
97004-3409-04 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 

97004-3409-04 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

97004-3409-04 0100 0020 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 133.000 0.000 $ 0.00 134.000 $ 4,623.00
$34.500 

97004-3409-04 0100 0030 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 270.000 0.000 $ 0.00 270.000 $ 1,390.50
$5.150 

97004-3409-04 0100 0040 713-11.01 "U" SECTION STEEL POSTS LB. 709.000 0.000 $ 0.00 627.800 $ 1,914.79
$3.050 

97004-3409-04 0100 0050 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,437.000 0.000 $ 0.00 1,463.800 $ 6,147.96
$4.200 

97004-3409-04 0100 0060 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 238.000 0.000 $ 0.00 238.000 $ 3,260.60
$13.700 

97004-3409-04 0100 0070 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 263.000 0.000 $ 0.00 263.000 $ 4,050.20
$15.400 

97004-3409-04 0100 0080 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 12.000 0.000 $ 0.00 13.000 $ 325.00 
$25.000 

97004-3409-04 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 170.000 0.000 $ 0.00 132.000 $ 1,317.36
$9.980 

8/3/2015



97004-3409-04 0100 0100 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE SHOULDER) L.F. 55.000 0.000 $ 0.00 60.000 $ 315.00 
$5.250 

97004-3409-04 0100 0110 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 5.000 0.000 $ 0.00 4.894 $ 11,048.21
$2,257.500 

97004-3409-04 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,700.00
$1,700.000 

8/3/2015


