
Rpt-ID: RCPCSUM1 Tennessee Date: 10/24/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNM239 Estimate Number: 0003 Pay Period: 11/21/2013
to: 11/21/2013

Contract Location: Time Allowed: 71.0 days
FROM S.R. 331 TO THE UNION COUNTY LINE Time Charged: 65.0 days

Elapsed Calendar Days: 65.0 days
Percent Time: 91.55 %
Percent Complete ($) 96.24 %
Percent Behind: - %

Contractor: Date Let: 05/24/2013
APAC-ATLANTIC, INC. Date Awarded: 06/12/2013
PO Box 6390 Date Contract Executed: 07/01/2013
Knoxville, TN 37914 Date Notice to Proceed: 07/22/2013
Phone: Date Work Began: 07/24/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 09/24/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47027-3221-94 4.63 HSIP-131(30) From: S.R. 331 To: Union County Line
47027-4221-04 95.37 N/A From: S.R. 331 To: Union County Line

Current Contract Amount $ 543,597.70 
Original Contract Amount $ 543,597.70 

Total to Date Prev to Date This Estimate
Participating $ 512,682.35 $ 499,516.75 $ 13,165.60

Total Earnings $ 512,682.35 $ 499,516.75 $ 13,165.60 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 512,682.35 $ 499,516.75 $ 13,165.60 

10/24/2014



Test Report Payment Adjustment $ 0.00 $ -6,900.50 $ 6,900.50 
Total Adjusted Earnings $ 512,682.35 $ 492,616.25 $ 20,066.10 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 512,682.35 $ 492,616.25 $ 20,066.10 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
47027-3221-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

47027-4221-04 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

47027-3221-94 0100 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

47027-4221-04 0100 9016 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

47027-3221-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47027-4221-04 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47027-3221-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47027-4221-04 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47027-4221-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,159.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

47027-4221-04 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 1,317.000 -1.000 $ -80.50 1,315.850 $ 105,925.93
$80.500 

10/24/2014



0100 0020 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 80.500 1.000 $ 80.50 0.000 $ 0.00 

47027-4221-04 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 -5,908.240 $ -5,908.24 -5,908.240 $ -5,908.24
$1.000 

47027-4221-04 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,164.000 $ 1,164.00 

47027-4221-04 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47027-4221-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 70.000 0.000 $ 0.00 25.360 $ 13,187.20
$520.000 

47027-4221-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47027-4221-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47027-4221-04 0100 0040 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 88.000 0.000 $ 0.00 100.040 $ 7,467.99
$74.650 

47027-4221-04 0100 0050 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 3,272.000 0.000 $ 0.00 3,384.160 $ 299,498.16
$88.500 

47027-4221-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 19,154.340 $ 19,154.34 19,154.340 $ 19,154.34
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -15,491.540 $ -15,491.54 

47027-4221-04 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47027-4221-04 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,481.500 $ 3,481.50 

47027-4221-04 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47027-3221-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 5,265.00
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$1,755.000 

47027-3221-94 0100 0020 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 3.000 0.000 $ 0.00 3.000 $ 2,850.00
$950.000 

47027-4221-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,500.00
$8,500.000 

47027-4221-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 544.000 0.000 $ 0.00 657.000 $ 6,570.00
$10.000 

0100 0070 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 10.000 657.000 $ 6,570.00 0.000 $ 0.00 

47027-4221-04 0100 0080 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

47027-3221-94 0100 0030 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 500.00 
(OM-3) $125.000 

0100 0030 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 125.000 2.000 $ 250.00 0.000 $ 0.00 

47027-3221-94 0100 0040 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 330.00 
(W2-2) $165.000 

47027-3221-94 0100 0050 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 335.000 0.000 $ 0.00 433.000 $ 9,526.00
$22.000 

47027-3221-94 0100 0060 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 134.000 0.000 $ 0.00 23.000 $ 506.00 
$22.000 

47027-3221-94 0100 0070 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 230.000 0.000 $ 0.00 28.560 $ 285.60 
$10.000 

47027-3221-94 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 350.000 0.000 $ 0.00 257.000 $ 2,184.50
$8.500 

47027-3221-94 0100 0090 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 4.000 0.000 $ 0.00 7.000 $ 735.00 
$105.000 

47027-3221-94 0100 0100 716-03.04 PLASTIC WORD PAVEMENT MARKING (SCHOOL) EACH 1.000 0.000 $ 0.00 2.000 $ 370.00 
$185.000 

47027-4221-04 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 27.000 0.000 $ 0.00 25.135 $ 8,797.25
$350.000 
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47027-4221-04 0100 0100 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 18.000 0.000 $ 0.00 17.474 $ 27,783.66
$1,590.000 

47027-4221-04 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
$10,000.000 

Project Number: 47027-3221-94 Project Current Amount $ 250.00 
Project Number: 47027-4221-04 Project Current Amount $ 19,816.10

Contract Current Amount $ 20,066.10 

10/24/2014


