
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/01/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000021922 Vendor Name: STANDARD CONSTRUCTION COMPANY, INC.

Contract ID: CNM240 Estimate Number: 0004 Pay Period: 10/03/2013
to: 10/03/2013

Contract Location: Time Allowed: 68.0 days
FROM S.R. 125 TO MCNAIRY COUNTY LINE Time Charged: 68.0 days

Elapsed Calendar Days: 68.0 days
Percent Time: 100.00 %
Percent Complete ($) 96.05 %
Percent Behind: 3.95 %

Contractor: Date Let: 05/24/2013
STANDARD CONSTRUCTION COMPANY, INC. Date Awarded: 06/12/2013
P. O. Box 38289 Date Contract Executed: 07/12/2013
Germantown, TN 38183 Date Notice to Proceed: 07/25/2013
Phone: Date Work Began: 07/25/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 09/23/2013
Date Accepted: 11/13/2013

Estimate Paid: NO 

Counties:
HARDEMAN 

Project Number BID PCT Fed State Project Number Description 1
35005-3248-94 10.89 HSIP-57(44) FROM: 17.54 (S.R. 125) TO: 24.06 (MCNAIRY COUNTY LINE)
35005-4248-04 89.11 N/A FROM: 17.54 (S.R. 125) TO: 24.06 (MCNAIRY COUNTY LINE)

Current Contract Amount $ 681,266.11 
Original Contract Amount $ 681,266.11 

Total to Date Prev to Date This Estimate
Participating $ 691,140.27 $ 697,184.82 $ -6,044.55

Total Earnings $ 691,140.27 $ 697,184.82 $ -6,044.55 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 691,140.27 $ 697,184.82 $ -6,044.55 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 691,140.27 $ 697,184.82 $ -6,044.55 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 691,140.27 $ 697,184.82 $ -6,044.55 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
35005-3248-94 0100 9013 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35005-4248-04 0100 9014 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35005-3248-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
35005-4248-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
35005-3248-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35005-4248-04 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35005-3248-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35005-4248-04 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35005-4248-04 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 100.000 0.000 $ 0.00 80.000 $ 3,200.00

$40.000 
  
35005-4248-04 0100 0020 203-06 WATER M.G. 13.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
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35005-4248-04 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 1,655.000 0.000 $ 0.00 1,467.640 $ 36,691.00

(D) $25.000 
  
35005-4248-04 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 46.000 0.000 $ 0.00 48.070 $ 6,008.75

$125.000 
  
35005-4248-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35005-4248-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -13.400 $ -13.40 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 18.400 $ 18.40 

  
35005-4248-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35005-4248-04 0100 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 33.000 0.000 $ 0.00 25.650 $ 23,085.00

$900.000 
  
35005-4248-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35005-4248-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35005-4248-04 0100 0060 411-02.10 ACS MIX(PG70-22) GRADING D TON 367.000 0.000 $ 0.00 361.410 $ 41,742.86

$115.500 
  
35005-4248-04 0100 0070 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 4,515.000 0.000 $ 0.00 4,415.880 $ 432,314.65

$97.900 
  
35005-4248-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 30,098.930 $ 30,098.93 

  
35005-4248-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35005-4248-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -6,031.150 $ -6,031.15 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,031.150 $ 6,031.15 
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35005-4248-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
35005-3248-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 12.740 0.000 $ 0.00 12.317 $ 5,665.82

$460.000 
  
35005-4248-04 0100 0080 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
35005-4248-04 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,500.00

$8,500.000 
  
35005-4248-04 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 1,360.000 0.000 $ 0.00 1,030.000 $ 6,180.00

$6.000 
  
35005-3248-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 431.000 0.000 $ 0.00 423.000 $ 17,448.75

$41.250 
  
35005-3248-94 0100 0030 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 64.000 0.000 $ 0.00 62.000 $ 961.00 

$15.500 
  
35005-3248-94 0100 0040 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 565.00 

$565.000 
  
35005-4248-04 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 8.250 0.000 $ 0.00 7.967 $ 8,206.01

$1,030.000 
  
35005-3248-94 0100 0050 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 21.147 0.000 $ 0.00 21.110 $ 47,814.15

$2,265.000 
  
35005-3248-94 0100 0060 716-13.03 SPRAY THERMO PVMT MRKNG (60 mil) (8IN BARRIER LINE) L.F. 525.000 0.000 $ 0.00 528.000 $ 1,108.80

$2.100 
  
35005-4248-04 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,500.00

$15,500.000 
  

Project Number: 35005-4248-04 Project Current Amount $ -6,044.55
Contract Current Amount $ -6,044.55 
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