
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000131243 Vendor Name: SUPERIOR PAVEMENT MARKING, INC.

Contract ID: CNM243 Estimate Number: 0005 Pay Period: 11/07/2013
to: 11/07/2013

Contract Location: Time Allowed: 101.0 days
ON VARIOUS LOCAL ROADS IN LOUDON COUNTY Time Charged: 107.0 days

Elapsed Calendar Days: 107.0 days
Percent Time: 105.94 %
Percent Complete ($) 96.65 %
Percent Behind: 9.29 %

Contractor: Date Let: 05/24/2013
SUPERIOR PAVEMENT MARKING, INC. Date Awarded: 06/12/2013
P O Box 5572 Date Contract Executed: 07/02/2013
Knoxville, TN 37928 Date Notice to Proceed: 07/23/2013
Phone: Date Work Began: 08/15/2013

Date to be Completed: 10/31/2013
Date Time Stopped: 11/06/2013
Date Accepted: 03/06/2014

Estimate Paid: NO 

Counties:
LOUDON 

Project Number BID PCT Fed State Project Number Description 1
53945-3482-94 100.00 HRRR/HSIP-5300(21) Miscellaneous Safety Improvements on various Local Roads

Current Contract Amount $ 257,066.75 
Original Contract Amount $ 255,570.50 

Total to Date Prev to Date This Estimate
Participating $ 247,140.78 $ 245,110.42 $ 2,030.36 

Total Earnings $ 247,140.78 $ 245,110.42 $ 2,030.36 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 247,140.78 $ 245,110.42 $ 2,030.36 
Test Report Payment Adjustment $ 0.00 $ -110.25 $ 110.25 
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Total Adjusted Earnings $ 247,140.78 $ 245,000.17 $ 2,140.61 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 247,140.78 $ 245,000.17 $ 2,140.61 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
53945-3482-94 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -6.000 $ -1,020.00

$170.000 
  
53945-3482-94 0100 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 38.000 0.000 $ 0.00 25.000 $ 1,500.00

$60.000 
  
53945-3482-94 0100 9999 705-01.04 METAL BEAM GUARD FENCE L.F. 0.000 18.750 $ 1,496.25 18.750 $ 1,496.25

$79.800 
  
53945-3482-94 0100 9001 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 12.500 $ 937.50 

$75.000 
  
53945-3482-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 3,832.000 0.000 $ 0.00 3,681.250 $ 51,537.50

$14.000 
  
53945-3482-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 350.000 $ 7,350.00

$21.000 
  
53945-3482-94 0100 0030 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 1.000 0.000 $ 0.00 1.000 $ 1,600.00

$1,600.000 
  
53945-3482-94 0100 0040 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 3.000 0.000 $ 0.00 3.000 $ 4,050.00

$1,350.000 
  
53945-3482-94 0100 0050 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 4.000 0.000 $ 0.00 4.000 $ 1,700.00

$425.000 
  
53945-3482-94 0100 0060 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 3.000 0.000 $ 0.00 3.000 $ 3,150.00

$1,050.000 
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53945-3482-94 0100 0070 706-01 GUARDRAIL REMOVED L.F. 3,700.000 0.000 $ 0.00 3,487.500 $ 5,231.25
$1.500 

  
53945-3482-94 0100 0080 706-10.26 ROUNDED END ELEMENT EACH 79.000 0.000 $ 0.00 79.000 $ 5,530.00

$70.000 
  
53945-3482-94 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
53945-3482-94 0100 0100 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 50.000 0.000 $ 0.00 50.000 $ 1,400.00

$28.000 
  
53945-3482-94 0100 0110 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 450.000 0.000 $ 0.00 263.000 $ 1,315.00

$5.000 
  
53945-3482-94 0100 0120 713-11.01 "U" SECTION STEEL POSTS LB. 3,948.000 0.000 $ 0.00 4,378.800 $ 8,757.60

$2.000 
  
53945-3482-94 0100 0130 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 8,199.000 0.000 $ 0.00 6,904.400 $ 24,165.40

$3.500 
  
53945-3482-94 0100 0140 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 668.000 0.000 $ 0.00 810.500 $ 8,510.25

$10.500 
0100 0140 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 10.500 10.500 $ 110.25 0.000 $ 0.00 

  
53945-3482-94 0100 0150 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 1,013.000 -3.545 $ -42.54 1,012.975 $ 12,155.70

$12.000 
  
53945-3482-94 0100 0160 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 70.000 0.000 $ 0.00 61.000 $ 1,220.00

$20.000 
  
53945-3482-94 0100 0170 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 2,000.000 0.000 $ 0.00 1,560.000 $ 31,200.00

$20.000 
  
53945-3482-94 0100 0180 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 30.000 0.000 $ 0.00 27.550 $ 385.70 

$14.000 
  
53945-3482-94 0100 0190 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 780.000 0.000 $ 0.00 630.000 $ 4,567.50

$7.250 
  
53945-3482-94 0100 0200 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 28.000 0.000 $ 0.00 33.556 $ 10,905.70

$325.000 
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53945-3482-94 0100 0210 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 61.000 0.000 $ 0.00 57.895 $ 50,658.13

$875.000 
  
53945-3482-94 0100 0220 716-50.01 ROADWAY CLEANING FOR PAVEMENT MARKING L.M. 44.000 11.533 $ 576.65 46.746 $ 2,337.30

$50.000 
  
53945-3482-94 0100 0230 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  

Project Number: 53945-3482-94 Project Current Amount $ 2,140.61
Contract Current Amount $ 2,140.61 
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