
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070032772 Vendor Name: J & M GRADING DIVISION LLC

Contract ID: CNM246 Estimate Number: 0005 Pay Period: 08/27/2013
to: 08/27/2013

Contract Location: Time Allowed: 48.0 days
AT THE INTERSECTION OF MILL STREET Time Charged: 42.0 days

Elapsed Calendar Days: 42.0 days
Percent Time: 87.50 %
Percent Complete ($) 91.24 %
Percent Behind: - %

Contractor: Date Let: 05/24/2013
J & M GRADING DIVISION LLC Date Awarded: 06/12/2013
PO Box 339 Date Contract Executed: 06/25/2013
Friendsville, TN 37737 Date Notice to Proceed: 07/15/2013
Phone: Date Work Began: 07/15/2013

Date to be Completed: 08/31/2013
Date Time Stopped: 08/25/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
MORGAN 

Project Number BID PCT Fed State Project Number Description 1
65001-3265-94 100.00 HSIP-NHE-29(78) SR-29 Intersection at Mill Street Safety Improvement

Current Contract Amount $ 76,046.00 
Original Contract Amount $ 76,046.00 

Total to Date Prev to Date This Estimate
Participating $ 69,889.38 $ 69,889.38 $ 0.00 

Total Earnings $ 69,889.38 $ 69,889.38 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 69,889.38 $ 69,889.38 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 69,889.38 $ 69,889.38 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 69,889.38 $ 69,889.38 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
65001-3265-94 0100 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
65001-3265-94 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
65001-3265-94 0100 0010 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 12.000 0.000 $ 0.00 41.500 $ 3,320.00

$80.000 
  
65001-3265-94 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$120.000 
  
65001-3265-94 0100 0020 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 26.000 0.000 $ 0.00 0.000 $ 0.00 

$80.000 
  
65001-3265-94 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$120.000 
  
65001-3265-94 0100 0030 203-06 WATER M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
65001-3265-94 0100 0040 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 55.000 0.000 $ 0.00 55.060 $ 1,651.80

$30.000 
  
65001-3265-94 0100 0050 209-05 SEDIMENT REMOVAL C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
65001-3265-94 0100 0060 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 245.000 0.000 $ 0.00 141.000 $ 282.00 

$2.000 
  

5/5/2014



65001-3265-94 0100 0070 209-08.08 ENHANCED ROCK CHECK DAM EACH 3.000 0.000 $ 0.00 3.000 $ 1,500.00
$500.000 

  
65001-3265-94 0100 0080 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 124.000 0.000 $ 0.00 111.520 $ 3,234.08

$29.000 
  
65001-3265-94 0100 0090 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 35.000 0.000 $ 0.00 35.000 $ 25,550.00

$730.000 
  
65001-3265-94 0100 0100 604-36 SCARIFYING S.Y. 320.000 0.000 $ 0.00 320.000 $ 8,000.00

$25.000 
  
65001-3265-94 0100 0110 701-01.02 CONCRETE SIDEWALK (6 ") S.F. 320.000 0.000 $ 0.00 280.000 $ 2,940.00

$10.500 
  
65001-3265-94 0100 0120 702-01 CONCRETE CURB C.Y. 13.000 0.000 $ 0.00 10.130 $ 10,130.00

$1,000.000 
  
65001-3265-94 0100 0130 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
65001-3265-94 0100 0140 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 20.000 $ 360.00 

$18.000 
  
65001-3265-94 0100 0150 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
65001-3265-94 0100 0160 712-06 SIGNS (CONSTRUCTION) S.F. 104.000 0.000 $ 0.00 103.500 $ 414.00 

$4.000 
  
65001-3265-94 0100 0170 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 150.00 

$150.000 
  
65001-3265-94 0100 0180 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 1.000 $ 165.00 

(STOP SIGN) $165.000 
  
65001-3265-94 0100 0190 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 165.00 

(HORIZONTAL ALIGNMENT INTERSECTION) $165.000 
  
65001-3265-94 0100 0200 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 42.000 0.000 $ 0.00 48.000 $ 528.00 

$11.000 
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65001-3265-94 0100 0210 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 1.000 0.000 $ 0.00 2.000 $ 300.00 
$150.000 

  
65001-3265-94 0100 0220 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 350.00 

$175.000 
  
65001-3265-94 0100 0230 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 450.00 

$150.000 
  
65001-3265-94 0100 0240 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.129 $ 129.00 

$1,000.000 
  
65001-3265-94 0100 0250 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 750.000 0.000 $ 0.00 794.000 $ 397.00 

$0.500 
  
65001-3265-94 0100 0260 716-08.05 REMOVAL OF PAVEMENT MARKING (STOP LINE) L.F. 12.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
65001-3265-94 0100 0270 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 1.000 0.000 $ 0.00 0.213 $ 426.00 

$2,000.000 
  
65001-3265-94 0100 0280 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,800.00

$5,800.000 
  
65001-3265-94 0100 0290 801-01 SEEDING (WITH MULCH) UNIT 3.000 0.000 $ 0.00 4.590 $ 1,147.50

$250.000 
  
65001-3265-94 0100 0300 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 2.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
65001-3265-94 0100 9002 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$112.500 
  
65001-3265-94 0100 0310 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
65001-3265-94 0100 9003 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
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