
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/07/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNM248 Estimate Number: 0003 Pay Period: 08/14/2013
to: 08/14/2013

Contract Location: Time Allowed: 83.0 days
FROM U.S. 25W (U.S. 70, S.R. 9) Time Charged: 35.0 days

Elapsed Calendar Days: 35.0 days
Percent Time: 42.17 %
Percent Complete ($) 93.94 %
Percent Behind: - %

Contractor: Date Let: 05/24/2013
APAC-ATLANTIC, INC. Date Awarded: 06/12/2013
PO Box 6390 Date Contract Executed: 07/02/2013
Knoxville, TN 37914 Date Notice to Proceed: 07/10/2013
Phone: Date Work Began: 07/10/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 08/13/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
JEFFERSON 

Project Number BID PCT Fed State Project Number Description 1
45009-3214-94 3.58 HSIP-66(47) FROM: S.R. 9 TO: HAMBLEN COUNTY LINE
45009-4214-04 96.42 N/A FROM: S.R. 9 TO: HAMBLEN COUNTY LINE

Current Contract Amount $ 1,160,158.50 
Original Contract Amount $ 1,160,158.50 

Total to Date Prev to Date This Estimate
Participating $ 1,087,271.88 $ 1,087,271.88 $ 0.00 

Total Earnings $ 1,087,271.88 $ 1,087,271.88 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,087,271.88 $ 1,087,271.88 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,087,271.88 $ 1,087,271.88 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,087,271.88 $ 1,087,271.88 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
45009-3214-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
45009-4214-04 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
45009-3214-94 0100 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
45009-4214-04 0100 9016 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
45009-3214-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45009-4214-04 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45009-3214-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45009-4214-04 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45009-4214-04 0100 0010 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 3,056.000 0.000 $ 0.00 3,008.650 $ 247,160.60

$82.150 
  
45009-4214-04 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0100 9001 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,424.220 $ -8,424.22 
  
45009-4214-04 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,776.500 $ 2,776.50 

  
45009-4214-04 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45009-4214-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 161.000 0.000 $ 0.00 71.480 $ 37,884.40

$530.000 
  
45009-4214-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45009-4214-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45009-4214-04 0100 0030 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 216.000 0.000 $ 0.00 0.000 $ 0.00 

$75.250 
  
45009-4214-04 0100 0040 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 7,454.000 0.000 $ 0.00 7,396.520 $ 648,674.80

$87.700 
  
45009-4214-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,142.050 $ -4,142.05 

  
45009-4214-04 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45009-4214-04 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,585.000 $ 6,585.00 

  
45009-4214-04 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45009-3214-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 10.000 0.000 $ 0.00 10.000 $ 19,000.00

$1,900.000 
  
45009-3214-94 0100 0020 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 4.000 0.000 $ 0.00 6.000 $ 6,300.00
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$1,050.000 
  
45009-4214-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,700.00

$7,700.000 
  
45009-4214-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 655.000 0.000 $ 0.00 602.000 $ 7,224.00

$12.000 
  
45009-3214-94 0100 0030 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 711.000 0.000 $ 0.00 744.000 $ 16,963.20

$22.800 
  
45009-3214-94 0100 0040 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 325.000 0.000 $ 0.00 436.000 $ 2,921.20

$6.700 
  
45009-4214-04 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 54.000 0.000 $ 0.00 60.610 $ 22,122.65

$365.000 
  
45009-4214-04 0100 0080 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 43.000 0.000 $ 0.00 41.436 $ 64,225.80

$1,550.000 
  
45009-4214-04 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,300.00

$10,300.000 
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