
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000014809 Vendor Name: THOMSON & THOMSON, INC.

Contract ID: CNM251 Estimate Number: 0006 Pay Period: 12/01/2013
to: 12/01/2013

Contract Location: Time Allowed: 135.0 days
(L.M. 18.20) Time Charged: 131.0 days

Elapsed Calendar Days: 131.0 days
Percent Time: 97.04 %
Percent Complete ($) 90.34 %
Percent Behind: 6.70 %

Contractor: Date Let: 05/24/2013
THOMSON & THOMSON, INC. Date Awarded: 06/12/2013
PO Box 10037 Date Contract Executed: 07/02/2013
Jackson, TN 38308-0100 Date Notice to Proceed: 07/23/2013
Phone: Date Work Began: 07/30/2013

Date to be Completed: 12/04/2013
Date Time Stopped: 11/30/2013
Date Accepted: 11/30/2013

Estimate Paid: NO 

Counties:
HENDERSON 

Project Number BID PCT Fed State Project Number Description 1
39009-4223-04 100.00 NA SR104 over Beech River

Current Contract Amount $ 310,495.54 
Original Contract Amount $ 308,711.20 

Total to Date Prev to Date This Estimate
Participating $ 284,384.16 $ 284,384.16 $ 0.00 

Total Earnings $ 284,384.16 $ 284,384.16 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 284,384.16 $ 284,384.16 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 284,384.16 $ 284,384.16 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 284,384.16 $ 284,384.16 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
39009-4223-04 0500 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
39009-4223-04 0500 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
39009-4223-04 0500 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
39009-4223-04 0500 0010 202-01.02 REMOVAL OF ASBESTOS LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
  
39009-4223-04 0500 0020 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 400.000 0.000 $ 0.00 353.000 $ 2,294.50

$6.500 
  
39009-4223-04 0500 0030 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 8.000 0.000 $ 0.00 11.220 $ 1,525.92

$136.000 
  
39009-4223-04 0500 0040 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 80.000 0.000 $ 0.00 116.650 $ 13,998.00

$120.000 
  
39009-4223-04 0500 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 12.700 $ 12.70 

  
39009-4223-04 0500 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 76.880 $ 76.88 

  
39009-4223-04 0500 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
39009-4223-04 0500 0050 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
39009-4223-04 0500 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 1.000 $ 1,200.00

$1,200.000 
  
39009-4223-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
39009-4223-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
39009-4223-04 0500 0070 411-01.10 ACS MIX(PG64-22) GRADING D TON 165.000 0.000 $ 0.00 143.010 $ 17,161.20

$120.000 
  
39009-4223-04 0500 0080 411-01.11 ACS MIX(PG64-22) GRADING E RDWY TON 55.000 0.000 $ 0.00 98.050 $ 17,158.75

$175.000 
  
39009-4223-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -248.670 $ -248.67 

  
39009-4223-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
39009-4223-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 171.190 $ 171.19 

  
39009-4223-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
39009-4223-04 0500 0090 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 2,200.000 0.000 $ 0.00 0.000 $ 0.00 

$8.750 
  
39009-4223-04 0500 9500 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 0.000 0.000 $ 0.00 222.060 $ 1,914.16

$8.620 
  
39009-4223-04 0500 0100 604-10.05 CONCRETE S.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$70.000 

5/5/2014



  
39009-4223-04 0500 0110 604-10.09 CONCRETE C.Y. 4.000 0.000 $ 0.00 2.940 $ 1,029.00

$350.000 
  
39009-4223-04 0500 0120 604-10.18 REINFORCING STEEL (REPAIRS) LB. 1,600.000 0.000 $ 0.00 950.000 $ 1,140.00

$1.200 
  
39009-4223-04 0500 0130 604-10.44 EXPANSION JOINT REPAIRS L.F. 66.000 0.000 $ 0.00 66.000 $ 2,310.00

$35.000 
  
39009-4223-04 0500 0145 604-10.47 EXPANSION JOINT REPAIRS (TYPE H) L.F. 66.000 0.000 $ 0.00 66.000 $ 23,100.00

$350.000 
  
39009-4223-04 0500 0150 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 75.000 0.000 $ 0.00 3.380 $ 270.40 

$80.000 
  
39009-4223-04 0500 0160 604-10.54 CONCRETE REPAIRS S.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$55.000 
  
39009-4223-04 0500 0170 606-03.03 STEEL PILES (12 INCH) L.F. 360.000 0.000 $ 0.00 360.000 $ 14,400.00

$40.000 
  
39009-4223-04 0500 0180 617-01 BRIDGE DECK SEALANT S.Y. 450.000 0.000 $ 0.00 433.330 $ 9,099.93

$21.000 
  
39009-4223-04 0500 0190 620-03 CONCRETE PARAPET (DESCRIPTION) L.F. 270.000 0.000 $ 0.00 270.000 $ 35,100.00

(DESCRIPTION) $130.000 
  
39009-4223-04 0500 0200 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 6,480.00

$60.000 
  
39009-4223-04 0500 9009 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
39009-4223-04 0500 0210 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 12,000.00

$3,000.000 
  
39009-4223-04 0500 0220 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 38.000 0.000 $ 0.00 18.000 $ 216.00 

$12.000 
  
39009-4223-04 0500 0230 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 8,000.00

$4,000.000 
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39009-4223-04 0500 0240 706-01 GUARDRAIL REMOVED L.F. 255.000 0.000 $ 0.00 255.000 $ 1,530.00

$6.000 
  
39009-4223-04 0500 0250 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$1.500 
  
39009-4223-04 0500 0260 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  
39009-4223-04 0500 0270 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 361.000 0.000 $ 0.00 370.000 $ 7,400.00

$20.000 
  
39009-4223-04 0500 0280 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 18.000 0.000 $ 0.00 17.000 $ 578.00 

$34.000 
  
39009-4223-04 0500 0290 712-05.03 WARNING LIGHTS (TYPE C) EACH 14.000 0.000 $ 0.00 14.000 $ 420.00 

$30.000 
  
39009-4223-04 0500 0300 712-06 SIGNS (CONSTRUCTION) S.F. 421.000 0.000 $ 0.00 390.500 $ 3,124.00

$8.000 
  
39009-4223-04 0500 0310 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 32.000 0.000 $ 0.00 36.000 $ 396.00 

$11.000 
  
39009-4223-04 0500 0320 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,482.000 0.000 $ 0.00 2,062.000 $ 3,299.20

$1.600 
  
39009-4223-04 0500 0330 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 24.000 0.000 $ 0.00 19.000 $ 209.00 

$11.000 
  
39009-4223-04 0500 0340 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.580 0.000 $ 0.00 0.618 $ 5,562.00

$9,000.000 
  
39009-4223-04 0500 0350 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00

$40,000.000 
  
39009-4223-04 0500 0360 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 18,000.00

$18,000.000 
  
39009-4223-04 0500 0370 801-03 WATER (SEEDING & SODDING) M.G. 9.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
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39009-4223-04 0500 0380 803-01 SODDING (NEW SOD) S.Y. 900.000 0.000 $ 0.00 208.000 $ 1,456.00

$7.000 
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