
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046535 Vendor Name: HUDSON CONSTRUCTION COMPANY

Contract ID: CNM257 Estimate Number: 0003 Pay Period: 10/13/2013
to: 10/13/2013

Contract Location: Time Allowed: 26.0 days
SAFETY IMPROVEMENTS ON RICEVILLE-DECATURE ROAD Time Charged: 38.0 days

Elapsed Calendar Days: 38.0 days
Percent Time: 146.15 %
Percent Complete ($) 83.39 %
Percent Behind: 62.76 %

Contractor: Date Let: 07/12/2013
HUDSON CONSTRUCTION COMPANY Date Awarded: 07/29/2013
1615 Sholar Avenue Date Contract Executed: 08/15/2013
Chattanooga, TN 37406 Date Notice to Proceed: 09/05/2013
Phone: Date Work Began: 09/18/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 10/12/2013
Date Accepted: 10/12/2013

Estimate Paid: NO 
Counties:
MCMINN 

Project Number BID PCT Fed State Project Number Description 1
54022-3417-94 34.93 HRRR-1231(2) Safety Improvements along Riceville Decatur Road from State
54946-3457-54 65.07 HPP-1231(3) Riceville Decatur Road, From Darrell Davis Road to I-75

Current Contract Amount $ 393,653.38 
Original Contract Amount $ 393,653.38 

Total to Date Prev to Date This Estimate
Participating $ 330,481.96 $ 330,481.96 $ 0.00 

Total Earnings $ 330,481.96 $ 330,481.96 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 330,481.96 $ 330,481.96 $ 0.00 

8/3/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 330,481.96 $ 330,481.96 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 330,481.96 $ 330,481.96 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
54022-3417-94 0100 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -12.000 $ -2,040.00

$170.000 

54946-3457-54 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -12.000 $ -2,040.00
$170.000 

54022-3417-94 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

54946-3457-54 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

54946-3457-54 1100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

54022-3417-94 0100 9004 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

54946-3457-54 0100 9005 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

54946-3457-54 1100 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

54946-3457-54 1100 0050 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 20.000 0.000 $ 0.00 4.220 $ 1,266.00
$300.000 

54946-3457-54 1100 0060 414-03.03 MICRO SURFACING S.Y. 113,460.000 0.000 $ 0.00 93,837.340 $ 188,462.91
$2.008 

8/3/2015



54022-3417-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 25.000 0.000 $ 0.00 100.000 $ 1,500.00
$15.000 

54022-3417-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$22.500 

54022-3417-94 0100 0020 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 4,160.000 0.000 $ 0.00 2,455.000 $ 7,365.00
$3.000 

54022-3417-94 0100 0030 706-01 GUARDRAIL REMOVED L.F. 25.000 0.000 $ 0.00 100.000 $ 100.00 
$1.000 

54022-3417-94 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,500.00
$5,500.000 

54946-3457-54 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,500.00
$5,500.000 

54946-3457-54 0100 0020 712-06 SIGNS (CONSTRUCTION) S.F. 697.000 0.000 $ 0.00 234.000 $ 1,404.00
$6.000 

54022-3417-94 0100 0050 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 600.000 0.000 $ 0.00 582.000 $ 5,022.66
$8.630 

54022-3417-94 0100 0060 713-11.01 "U" SECTION STEEL POSTS LB. 325.000 0.000 $ 0.00 288.000 $ 1,077.12
$3.740 

54022-3417-94 0100 0070 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 3,125.000 0.000 $ 0.00 3,238.200 $ 14,895.72
$4.600 

54022-3417-94 0100 0080 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 383.000 0.000 $ 0.00 444.200 $ 5,747.95
$12.940 

54022-3417-94 0100 0090 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 501.000 0.000 $ 0.00 507.000 $ 6,996.60
$13.800 

54022-3417-94 0100 0100 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 34.000 0.000 $ 0.00 42.000 $ 2,520.00
$60.000 

54022-3417-94 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 246.000 0.000 $ 0.00 248.000 $ 1,860.00
$7.500 
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54946-3457-54 0100 0030 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 13.100 0.000 $ 0.00 0.000 $ 0.00 
$450.000 

54022-3417-94 0100 0120 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 33.000 0.000 $ 0.00 31.280 $ 71,944.00
$2,300.000 

54022-3417-94 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,700.00
$6,700.000 

54946-3457-54 0100 0040 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,700.00
$6,700.000 
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