
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/10/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070049178 Vendor Name: A & A PAINTING

Contract ID: CNM258 Estimate Number: 0002 Pay Period: 12/01/2013
to: 01/08/2014

Contract Location: Time Allowed: 39.0 days
The repair of 3 bridges over the Cumberland River. Time Charged: 19.0 days

Elapsed Calendar Days: 19.0 days
Percent Time: 48.72 %
Percent Complete ($) 134.05 %
Percent Behind: - %

Contractor: Date Let: 08/30/2013
A & A PAINTING Date Awarded: 09/11/2013
74 Creed Circle Date Contract Executed: 10/02/2013
Campbell, OH 44405 Date Notice to Proceed: 10/23/2013
Phone: Date Work Began: 11/04/2013

Date to be Completed: 11/30/2013
Date Time Stopped: 11/10/2013
Date Accepted: 11/13/2013

Estimate Paid: NO 

Counties:
CHEATHAM 
DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
98300-4133-04 100.00 N/A The repair of 3 bridges over the Cumberland River; S.R. 49 a

Current Contract Amount $ 124,000.00 
Original Contract Amount $ 124,000.00 

Total to Date Prev to Date This Estimate
Participating $ 164,890.00 $ 164,890.00 $ 0.00 

Total Earnings $ 164,890.00 $ 164,890.00 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 164,890.00 $ 164,890.00 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 164,890.00 $ 164,890.00 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 164,890.00 $ 164,890.00 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98300-4133-04 0500 0010 604-04.20 PAINTING CONCRETE SURFACES S.F. 640.000 0.000 $ 0.00 960.000 $ 124,800.00

$130.000 
  
98300-4133-04 0500 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 24,000.00

$24,000.000 
  
98300-4133-04 0500 0030 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 50.000 $ 1,500.00

$30.000 
  
98300-4133-04 0500 0040 712-06 SIGNS (CONSTRUCTION) S.F. 638.000 0.000 $ 0.00 496.000 $ 2,480.00

$5.000 
  
98300-4133-04 0500 0050 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
98300-4133-04 0500 0060 713-16.02 TRUCK MOUNTED IMPACT ATTENUATOR (W/FLASHING ARROW BOARD) EACH 2.000 0.000 $ 0.00 2.000 $ 7,200.00

$3,600.000 
  
98300-4133-04 0500 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,910.00

$3,910.000 
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