
Rpt-ID: RCPCSUM1 Tennessee Date: 09/30/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000132202 Vendor Name: S & W CONTRACTING CO., INC.

Contract ID: CNM259 Estimate Number: 0003 Pay Period: 12/12/2013
to: 12/12/2013

Contract Location: Time Allowed: 89.0 days
AT THE TENNESSEE WESLEYAN COLLEGE PEDESTRIAN Time Charged: 92.0 days

Elapsed Calendar Days: 92.0 days
Percent Time: 103.37 %
Percent Complete ($) 96.68 %
Percent Behind: 6.69 %

Contractor: Date Let: 07/12/2013
S & W CONTRACTING CO., INC. Date Awarded: 07/29/2013
952 New Salem Rd Date Contract Executed: 08/13/2013
Murfreesboro, TN 37129 Date Notice to Proceed: 09/03/2013
Phone: Date Work Began: 11/07/2013

Date to be Completed: 11/30/2013
Date Time Stopped: 12/03/2013
Date Accepted: 12/03/2013

Estimate Paid: NO 
Counties:
MCMINN 

Project Number BID PCT Fed State Project Number Description 1
54006-3223-94 100.00 STP-SIP-30(61) SR 30, At Tennessee Wesleyan College in Athens

Current Contract Amount $ 116,755.50 
Original Contract Amount $ 116,755.50 

Total to Date Prev to Date This Estimate
Participating $ 113,117.39 $ 113,117.39 $ 0.00 

Total Earnings $ 113,117.39 $ 113,117.39 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 113,117.39 $ 113,117.39 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

9/30/2015



Total Adjusted Earnings $ 113,117.39 $ 113,117.39 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 113,117.39 $ 113,117.39 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
54006-3223-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 3,600.00

$3,600.000 

54006-3223-94 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -3.000 $ -510.00
$170.000 

54006-3223-94 0100 0020 209-01.10 EROSION AND SILTATION CONTROL (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 2,200.00
(SEE PLANS) $2,200.000 

54006-3223-94 0100 0030 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$350.000 

54006-3223-94 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

54006-3223-94 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

54006-3223-94 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

54006-3223-94 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,200.000 

54006-3223-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

54006-3223-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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54006-3223-94 0100 0050 411-01.10 ACS MIX(PG64-22) GRADING D TON 88.000 0.000 $ 0.00 91.430 $ 20,114.60
$220.000 

54006-3223-94 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -101.760 $ -101.76 

54006-3223-94 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

54006-3223-94 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 72.800 $ 72.80 

54006-3223-94 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

54006-3223-94 0100 0060 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,320.000 0.000 $ 0.00 1,320.000 $ 13,200.00
$10.000 

54006-3223-94 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00
$6,000.000 

54006-3223-94 0100 0080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 50.000 $ 1,250.00
$25.000 

54006-3223-94 0100 0090 712-05.03 WARNING LIGHTS (TYPE C) EACH 50.000 0.000 $ 0.00 50.000 $ 1,250.00
$25.000 

54006-3223-94 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 304.000 0.000 $ 0.00 304.000 $ 1,824.00
$6.000 

54006-3223-94 0100 0110 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 3,000.00
$1,500.000 

54006-3223-94 0100 0120 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 400.00 
$400.000 

54006-3223-94 0100 0130 713-15.41 SIGN REMOVAL (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 400.00 
$400.000 

54006-3223-94 0100 0140 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 
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(R10-6 - POST MOUNTED) $300.000 

54006-3223-94 0100 0150 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 
(R10-23 - POST MOUNTED) $300.000 

54006-3223-94 0100 0160 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 
(R10-23 - POLE MOUNTED) $300.000 

54006-3223-94 0100 0170 713-16.23 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 
(R10-23 - SPAN MOUNTED) $300.000 

54006-3223-94 0100 0180 713-16.24 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 66.00 
(W11-2 W/ W16-9P - POLE MOUNTED) $33.000 

54006-3223-94 0100 0190 713-16.25 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 
(W11-2 - POST MOUNTED) $300.000 

54006-3223-94 0100 0200 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 44.000 0.000 $ 0.00 42.000 $ 630.00 
$15.000 

54006-3223-94 0100 0210 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 44.000 0.000 $ 0.00 44.000 $ 880.00 
$20.000 

54006-3223-94 0100 0220 716-03.08 PLASTIC WORD PAVEMENT MARKING (PED-XING) EACH 4.000 0.000 $ 0.00 4.000 $ 1,100.00
$275.000 

54006-3223-94 0100 0230 716-10.30 TRUNCATED DOME DETECTABLE WARNING MAT S.F. 36.000 0.000 $ 0.00 36.000 $ 1,296.00
$36.000 

54006-3223-94 0100 0240 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 0.150 0.000 $ 0.00 0.123 $ 768.75 
$6,250.000 

54006-3223-94 0100 0250 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00
$8,000.000 

54006-3223-94 0100 0260 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00
$1,200.000 

54006-3223-94 0100 0270 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 4.000 0.000 $ 0.00 1.000 $ 720.00 
(PEDESTRIAN HYBRID BEACON) $720.000 

54006-3223-94 0100 0280 730-03.21 INSTALL PULL BOX (TYPE B) EACH 1.000 0.000 $ 0.00 1.000 $ 350.00 
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$350.000 

54006-3223-94 0100 0290 730-05.04 MODIFY EXISTING ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 2,600.00
(SEE PLANS) $2,600.000 

54006-3223-94 0100 0300 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 1,600.000 0.000 $ 0.00 1,570.000 $ 1,962.50
$1.250 

54006-3223-94 0100 0310 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 300.000 0.000 $ 0.00 335.000 $ 502.50 
$1.500 

54006-3223-94 0100 0320 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK STRENGTH) L.F. 75.000 0.000 $ 0.00 85.000 $ 170.00 
(15,000 LBS.MIN.BRK STRENGTH) $2.000 

54006-3223-94 0100 0330 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 75.000 0.000 $ 0.00 85.000 $ 170.00 
$2.000 

54006-3223-94 0100 0340 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 350.00 
$350.000 

54006-3223-94 0100 0350 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 100.000 0.000 $ 0.00 100.000 $ 700.00 
$7.000 

54006-3223-94 0100 0360 730-15.07 CABINET (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 8,048.00
(POLE MOUNTED) $8,048.000 

54006-3223-94 0100 0370 730-16.14 CONTROLLER (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 2,556.00
(PEDESTRIAN HYBRID BEACON) $2,556.000 

54006-3223-94 0100 0380 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 2.000 0.000 $ 0.00 2.000 $ 18,408.00
$9,204.000 

54006-3223-94 0100 0390 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00
(PEDESTRIAN) $1,200.000 

54006-3223-94 0100 0400 730-26.02 PEDESTRIAN PUSHBUTTON WITH 12" SIGN EACH 2.000 0.000 $ 0.00 2.000 $ 640.00 
$320.000 

54006-3223-94 0100 0410 730-26.05 COUNTDOWN PEDESTRIAN SIGNAL EACH 2.000 0.000 $ 0.00 2.000 $ 1,240.00
$620.000 

54006-3223-94 0100 0420 730-26.06 PEDESTRIAN PUSHBUTTON POST EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00
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$1,200.000 

54006-3223-94 0100 0430 730-26.07 FLASHING WARNING BEACON (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 3,260.00
$3,260.000 
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