
Rpt-ID: RCPCSUM1 Tennessee Date: 12/08/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074889 Vendor Name: MID-STATE CONSTRUCTION COMPANY, INC.

Contract ID: CNM260 Estimate Number: 0012 Pay Period: 09/01/2014
to: 12/04/2014

Contract Location: Time Allowed: 305.0 days
(L.M. 13.33). Time Charged: 302.0 days

Elapsed Calendar Days: 302.0 days
Percent Time: 99.02 %
Percent Complete ($) 97.31 %
Percent Behind: 1.71 %

Contractor: Date Let: 08/30/2013
MID-STATE CONSTRUCTION COMPANY, INC. Date Awarded: 09/11/2013
9190 Bradford Hicks Drive Date Contract Executed: 09/24/2013
Livingston, TN 38570 Date Notice to Proceed: 10/15/2013
Phone: Date Work Began: 11/06/2013

Date to be Completed: 08/15/2014
Date Time Stopped: 08/12/2014
Date Accepted: 08/21/2014

Estimate Paid: NO 
Counties:

STEWART 

Project Number BID PCT Fed State Project Number Description 1
81004-4244-04 100.00 N/A The repair of the bridge on U.S. 79 (S.R. 76) over the Cumbe

Current Contract Amount $ 2,940,645.14 
Original Contract Amount $ 2,935,533.14 

Total to Date Prev to Date This Estimate
Participating $ 2,855,552.89 $ 2,855,552.89 $ 0.00 

Total Earnings $ 2,855,552.89 $ 2,855,552.89 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,855,552.89 $ 2,855,552.89 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 2,855,552.89 $ 2,855,552.89 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,855,552.89 $ 2,855,552.89 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
81004-4244-04 0500 9500 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 5,112.00

Electrical Repairs $5,112.000 

81004-4244-04 0500 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 2,687.50
$2,687.500 

81004-4244-04 0500 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

81004-4244-04 0500 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

81004-4244-04 0500 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

81004-4244-04 0500 0020 202-01.03 REMOVAL OF TRASH AND DEBRIS LS 1.000 0.000 $ 0.00 0.750 $ 2,252.66
$3,003.550 

81004-4244-04 0500 0030 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 25.000 0.000 $ 0.00 23.110 $ 1,010.14
$43.710 

81004-4244-04 0500 0040 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 131.000 0.000 $ 0.00 0.000 $ 0.00 
$10.750 

81004-4244-04 0500 0050 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 23,693.55
(BRIDGE NO. 81-SR76-13.33) $23,693.550 

81004-4244-04 0500 0060 202-08.25 REMOVAL OF MEDIAN BARRIER (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 590.71 
(CONCRETE) $590.710 
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81004-4244-04 0500 0070 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 115.000 0.000 $ 0.00 114.550 $ 2,247.47
$19.620 

81004-4244-04 0500 9011 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$29.430 

81004-4244-04 0500 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$29.430 

81004-4244-04 0500 0080 209-05 SEDIMENT REMOVAL C.Y. 22.000 0.000 $ 0.00 0.000 $ 0.00 
$22.020 

81004-4244-04 0500 0090 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,036.000 0.000 $ 0.00 0.000 $ 0.00 
$5.240 

81004-4244-04 0500 0100 209-08.05 ENHANCED SILT FENCE CHECK (V-DITCH) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$968.710 

81004-4244-04 0500 0110 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$152.230 

81004-4244-04 0500 0120 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 108.000 0.000 $ 0.00 159.540 $ 5,011.15
$31.410 

81004-4244-04 0500 0130 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 48.000 0.000 $ 0.00 53.820 $ 7,521.35
$139.750 

81004-4244-04 0500 0140 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 2,026.000 0.000 $ 0.00 1,683.980 $ 115,857.82
$68.800 

81004-4244-04 0500 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -7,789.060 $ -7,789.06 

81004-4244-04 0500 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 574.500 $ 574.50 

81004-4244-04 0500 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

81004-4244-04 0500 0150 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
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$679.400 

81004-4244-04 0500 0160 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 8.000 0.000 $ 0.00 8.000 $ 6,708.00
$838.500 

81004-4244-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

81004-4244-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

81004-4244-04 0500 0170 411-01.10 ACS MIX(PG64-22) GRADING D TON 1,792.000 0.000 $ 0.00 1,511.770 $ 137,329.19
$90.840 

81004-4244-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,737.020 $ -1,737.02 

81004-4244-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

81004-4244-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 805.500 $ 805.50 

81004-4244-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

81004-4244-04 0500 0180 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 1.000 0.000 $ 0.00 0.600 $ 3,515.25
$5,858.750 

81004-4244-04 0500 0190 415-01.03 COLD PLANING BITUMINOUS PAVEMENT C.Y. 140.000 0.000 $ 0.00 284.840 $ 33,682.33
$118.250 

81004-4244-04 0500 0200 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 806.90 
$806.900 

81004-4244-04 0500 0210 602-10.22 STRUCTURAL STEEL WELD REPAIR EACH 6.000 0.000 $ 0.00 6.000 $ 1,614.12
$269.020 

81004-4244-04 0500 0220 602-10.32 STRUCTURAL STEEL (REPAIRS) LB. 50.000 0.000 $ 0.00 50.000 $ 1,768.50
$35.370 
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81004-4244-04 0500 0230 603-02.01 REPAINTING EXISTING STEEL STRUCTURES (LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 842,700.00
(BR NO. 81-SR76-13.33) $842,700.000 

81004-4244-04 0500 0240 603-05.20 CONTAINMENT & DISPOSAL OF WASTE(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 591,800.00
(BR NO. 81-SR76-13.33) $591,800.000 

81004-4244-04 0500 9009 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$308.920 

81004-4244-04 0500 0250 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 10.000 0.000 $ 0.00 1.190 $ 919.04 
$772.300 

81004-4244-04 0500 0260 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 187.000 0.000 $ 0.00 205.000 $ 41,524.80
$202.560 

81004-4244-04 0500 0270 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 5,900.000 0.000 $ 0.00 4,843.800 $ 36,473.81
$7.530 

81004-4244-04 0500 0280 604-04.20 PAINTING CONCRETE SURFACES S.F. 200.000 0.000 $ 0.00 200.000 $ 10,750.00
$53.750 

81004-4244-04 0500 0290 604-10.05 CONCRETE S.F. 145.000 0.000 $ 0.00 144.900 $ 18,512.42
$127.760 

81004-4244-04 0500 0300 604-10.17 NON-PENETRATING CONCRETE SEAL S.Y. 400.000 0.000 $ 0.00 246.670 $ 5,648.74
$22.900 

81004-4244-04 0500 0310 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 35.000 0.000 $ 0.00 5.920 $ 642.91 
$108.600 

81004-4244-04 0500 0320 604-10.54 CONCRETE REPAIRS S.F. 140.000 0.000 $ 0.00 130.430 $ 16,016.80
$122.800 

81004-4244-04 0500 0330 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN PLACE) L.F. 150.000 0.000 $ 0.00 138.800 $ 13,986.88
$100.770 

81004-4244-04 0500 0340 604-11.01 EXPANSION DEVICE (DESCRIPTION) L.F. 72.000 0.000 $ 0.00 72.000 $ 81,360.72
(ABUTMENT NO. 1.5" MOVEMENT) $1,130.010 

81004-4244-04 0500 0350 604-11.02 EXPANSION DEVICE (DESCRIPTION) L.F. 72.000 0.000 $ 0.00 72.000 $ 107,755.92
(PIER NO. 3. 8 1/4" MOVEMENT) $1,496.610 
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81004-4244-04 0500 9010 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

81004-4244-04 0500 0360 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 20.000 0.000 $ 0.00 48.000 $ 2,516.16
$52.420 

81004-4244-04 0500 0370 617-01 BRIDGE DECK SEALANT S.Y. 13,730.000 0.000 $ 0.00 13,702.390 $ 191,559.41
$13.980 

81004-4244-04 0500 0380 701-99.91 RAISED CONCRETE MEDIAN LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$161.250 

81004-4244-04 0500 0390 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 4.000 0.000 $ 0.00 4.000 $ 15,050.00
$3,762.500 

81004-4244-04 0500 0400 705-09.07 REPOSITIONING IMPACT ATTENUATOR (NCHRP350 TL-3) EACH 1.000 0.000 $ 0.00 1.000 $ 2,365.00
$2,365.000 

81004-4244-04 0500 0410 706-02.01 GUARDRAIL REMOVED AND RESET L.F. 25.000 0.000 $ 0.00 25.000 $ 537.50 
$21.500 

81004-4244-04 0500 0420 709-02.01 RUBBLE STONE RIP-RAP (GROUTED) C.Y. 10.000 0.000 $ 0.00 3.700 $ 799.90 
$216.190 

81004-4244-04 0500 0430 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 16.000 0.000 $ 0.00 15.400 $ 1,281.13
$83.190 

81004-4244-04 0500 0440 711-05.70 32IN SINGLE SLOPE CONCRETE BARRIER WALL L.F. 14.000 0.000 $ 0.00 14.000 $ 1,128.82
$80.630 

81004-4244-04 0500 0450 711-05.74 CONC MEDIAN BARR SING SLOPE (STD-1-3SS) L.F. 1,765.000 0.000 $ 0.00 1,765.000 $ 161,903.45
$91.730 

81004-4244-04 0500 0460 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 22,881.39
$22,881.390 

81004-4244-04 0500 0470 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 3,880.000 0.000 $ 0.00 4,221.000 $ 132,623.82
$31.420 

81004-4244-04 0500 0480 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 79.000 0.000 $ 0.00 105.000 $ 3,273.90
$31.180 
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81004-4244-04 0500 0490 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 400.000 0.000 $ 0.00 1,039.000 $ 16,759.07
$16.130 

81004-4244-04 0500 0500 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 150.52 
$37.630 

81004-4244-04 0500 0510 712-05.03 WARNING LIGHTS (TYPE C) EACH 51.000 0.000 $ 0.00 55.000 $ 2,069.65
$37.630 

81004-4244-04 0500 0520 712-06 SIGNS (CONSTRUCTION) S.F. 386.000 0.000 $ 0.00 709.560 $ 4,576.66
$6.450 

81004-4244-04 0500 0530 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 17.000 0.000 $ 0.00 24.000 $ 309.60 
$12.900 

81004-4244-04 0500 0540 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 4,085.00
$2,042.500 

81004-4244-04 0500 0550 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 12,263.000 0.000 $ 0.00 11,905.000 $ 44,762.80
$3.760 

81004-4244-04 0500 0560 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 4.000 0.000 $ 0.00 3.000 $ 19,672.50
$6,557.500 

81004-4244-04 0500 0570 716-01.06 TEMPORARY RAISED PAVEMENT MARKER,WHITE EACH 50.000 0.000 $ 0.00 59.000 $ 444.27 
$7.530 

81004-4244-04 0500 0580 716-01.07 TEMPORARY RAISED PAVEMENT MARKER,YELLOW EACH 142.000 0.000 $ 0.00 0.000 $ 0.00 
$7.530 

81004-4244-04 0500 0590 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 20.000 0.000 $ 0.00 4.000 $ 129.00 
$32.250 

81004-4244-04 0500 0600 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 98.000 0.000 $ 0.00 87.000 $ 2,805.75
$32.250 

81004-4244-04 0500 0610 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 48.000 0.000 $ 0.00 28.000 $ 602.00 
$21.500 

81004-4244-04 0500 0620 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 4,641.000 0.000 $ 0.00 0.000 $ 0.00 
$1.080 
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81004-4244-04 0500 0630 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 1.300 0.000 $ 0.00 3.180 $ 5,127.75
$1,612.500 

81004-4244-04 0500 0640 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 14,948.000 0.000 $ 0.00 8,278.000 $ 11,092.52
$1.340 

81004-4244-04 0500 0650 716-08.02 REMOVAL OF PAVEMENT MARKING (8" BARRIER LINE) L.F. 4,241.000 0.000 $ 0.00 0.000 $ 0.00 
$2.150 

81004-4244-04 0500 0660 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 2.900 0.000 $ 0.00 2.253 $ 14,531.85
$6,450.000 

81004-4244-04 0500 0670 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 80,759.53
$80,759.530 

81004-4244-04 0500 0680 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 25.000 0.000 $ 0.00 17.780 $ 99.21 
$5.580 

81004-4244-04 0500 0690 740-11.02 TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F. 400.000 0.000 $ 0.00 0.000 $ 0.00 
(12 INCH) $4.300 

81004-4244-04 0500 0700 793-16.21 ADJUST MANHOLE LID EACH 2.000 0.000 $ 0.00 2.000 $ 300.04 
$150.020 

81004-4244-04 0500 0710 801-01 SEEDING (WITH MULCH) UNIT 33.000 0.000 $ 0.00 0.000 $ 0.00 
$53.750 

81004-4244-04 0500 0720 801-02 SEEDING (WITHOUT MULCH) UNIT 5.000 0.000 $ 0.00 0.000 $ 0.00 
$48.380 

81004-4244-04 0500 0730 801-03 WATER (SEEDING & SODDING) M.G. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$10.750 

81004-4244-04 0500 9013 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$32.250 

81004-4244-04 0500 0740 805-12.01 EROSION CONTROL BLANKET (TYPE I) S.Y. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$1.610 
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