
Rpt-ID: RCPCSUM1 Tennessee Date: 05/18/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000121374 Vendor Name: SESSIONS PAVING COMPANY

Contract ID: CNM261 Estimate Number: 0008 Pay Period: 01/01/2015
to: 04/30/2015

Contract Location: Time Allowed: 142.0 days
S.R. 52 (Maple Street) and extending to McGlothlin Street i Time Charged: 143.0 days

Elapsed Calendar Days: 143.0 days
Percent Time: 100.70 %
Percent Complete ($) 89.54 %
Percent Behind: 11.16 %

Contractor: Date Let: 10/18/2013
SESSIONS PAVING COMPANY Date Awarded: 11/04/2013
PO Box 90266 Date Contract Executed: 11/21/2013
Nashville, TN 37209 Date Notice to Proceed: 12/12/2013
Phone: Date Work Began: 02/27/2014

Date to be Completed: 05/02/2014
Date Time Stopped: 05/03/2014
Date Accepted: 08/12/2014

Estimate Paid: NO 
Counties:
SUMNER 

Project Number BID PCT Fed State Project Number Description 1
83011-3231-94 100.00 STP/NH-SIP-109(29) The improvement of the intersection on S.R. 109 beginning at

Current Contract Amount $ 237,990.50 
Original Contract Amount $ 237,990.50 

Total to Date Prev to Date This Estimate
Participating $ 213,937.77 $ 214,107.77 $ -170.00 

Total Earnings $ 213,937.77 $ 214,107.77 $ -170.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 213,937.77 $ 214,107.77 $ -170.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 213,937.77 $ 214,107.77 $ -170.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 213,937.77 $ 214,107.77 $ -170.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
83011-3231-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 

83011-3231-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 -1.000 $ -170.00 -1.000 $ -170.00
$170.000 

83011-3231-94 0100 9016 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

83011-3231-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83011-3231-94 0101 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83011-3231-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83011-3231-94 0101 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83011-3231-94 0100 0020 209-05 SEDIMENT REMOVAL C.Y. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

83011-3231-94 0100 0030 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 13.000 0.000 $ 0.00 13.000 $ 3,250.00
$250.000 

83011-3231-94 0101 0500 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 10.000 0.000 $ 0.00 0.000 $ 0.00 
$115.000 
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83011-3231-94 0101 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83011-3231-94 0101 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83011-3231-94 0101 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83011-3231-94 0101 0510 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.980 $ 637.00 
$650.000 

83011-3231-94 0101 0520 403-02 ASPHALT CEMENT FOR TACK COAT (TC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 
$650.000 

83011-3231-94 0101 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83011-3231-94 0101 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83011-3231-94 0101 0530 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 39.000 0.000 $ 0.00 0.000 $ 0.00 
$125.000 

83011-3231-94 0101 0540 411-02.10 ACS MIX(PG70-22) GRADING D TON 538.000 0.000 $ 0.00 569.730 $ 73,495.17
$129.000 

83011-3231-94 0101 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0101 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -738.750 $ -738.75 

83011-3231-94 0101 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83011-3231-94 0101 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0101 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 523.500 $ 523.50 

83011-3231-94 0101 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83011-3231-94 0101 0550 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 8,150.000 0.000 $ 0.00 8,177.770 $ 26,577.75
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$3.250 

83011-3231-94 0101 0560 604-01.04 1-1/2" STEEL PIPE HANDRAIL L.F. 20.000 0.000 $ 0.00 20.000 $ 3,500.00
$175.000 

83011-3231-94 0101 0570 701-02.03 CONCRETE CURB RAMP S.F. 450.000 0.000 $ 0.00 479.000 $ 5,269.00
$11.000 

83011-3231-94 0101 0580 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 15.000 0.000 $ 0.00 8.520 $ 2,811.60
$330.000 

83011-3231-94 0101 0590 702-01.01 EXTRUDED MOUNTABLE CURB L.F. 170.000 0.000 $ 0.00 170.000 $ 3,740.00
$22.000 

83011-3231-94 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 17,500.00
$17,500.000 

83011-3231-94 0100 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 20.000 $ 800.00 
$40.000 

83011-3231-94 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 294.000 0.000 $ 0.00 207.500 $ 1,660.00
$8.000 

83011-3231-94 0100 0070 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 325.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

83011-3231-94 0100 0080 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

83011-3231-94 0100 0090 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 100.00 
$100.000 

83011-3231-94 0100 0100 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 
$250.000 

83011-3231-94 0100 0110 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 220.00 
(R9-11L, 24"x18") $220.000 

83011-3231-94 0100 0120 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 730.00 
(W5-2 (MOD) $365.000 

83011-3231-94 0100 0130 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 290.00 
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(R1-1, 30"x30") $290.000 

83011-3231-94 0100 0140 713-16.23 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 550.00 
(R1-2, 36"x36"x36") $275.000 

83011-3231-94 0100 0150 713-16.24 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 460.00 
(R9-9, 24"x12") $230.000 

83011-3231-94 0100 0160 713-16.25 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 680.00 
(W11-2, 30"x30") $340.000 

83011-3231-94 0100 0170 713-16.26 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 230.00 
(W16-7P, 24"x12") $115.000 

83011-3231-94 0100 0180 713-16.27 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 310.00 
(OM-3R, 21"x36") $310.000 

83011-3231-94 0100 0190 713-16.28 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 315.00 
(R10-15, 30"x30") $315.000 

83011-3231-94 0100 0200 713-16.29 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 315.00 
(R9-11R (MOD) $315.000 

83011-3231-94 0100 0210 713-16.30 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 290.00 
(R10-11a, 30"x36") $290.000 

83011-3231-94 0100 0220 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 110.000 0.000 $ 0.00 21.000 $ 630.00 
$30.000 

83011-3231-94 0100 0230 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 195.000 0.000 $ 0.00 196.000 $ 3,920.00
$20.000 

83011-3231-94 0100 0240 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 
$200.000 

83011-3231-94 0100 0250 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 370.000 0.000 $ 0.00 353.000 $ 10,590.00
$30.000 

83011-3231-94 0100 0260 716-03.09 PLASTIC WORD PAVEMENT MARKING ( ) EACH 1.000 0.000 $ 0.00 1.000 $ 400.00 
(YIELD) $400.000 

83011-3231-94 0100 0270 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 400.00 
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$400.000 

83011-3231-94 0100 0280 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 130.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

83011-3231-94 0100 0290 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 15.000 0.000 $ 0.00 15.000 $ 300.00 
$20.000 

83011-3231-94 0100 0300 716-10.30 TRUNCATED DOME DETECTABLE WARNING MAT S.F. 90.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

83011-3231-94 0100 0310 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 1.050 0.000 $ 0.00 1.050 $ 4,200.00
$4,000.000 

83011-3231-94 0100 0320 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
$10,000.000 

83011-3231-94 0100 0330 730-03.21 INSTALL PULL BOX (TYPE B) EACH 6.000 0.000 $ 0.00 6.000 $ 1,800.00
$300.000 

83011-3231-94 0100 0340 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 130.000 0.000 $ 0.00 130.000 $ 130.00 
$1.000 

83011-3231-94 0100 0350 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 900.000 0.000 $ 0.00 900.000 $ 1,125.00
$1.250 

83011-3231-94 0100 0360 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 450.000 0.000 $ 0.00 45.000 $ 67.50 
$1.500 

83011-3231-94 0100 0370 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 5.000 0.000 $ 0.00 5.000 $ 1,500.00
$300.000 

83011-3231-94 0100 0380 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 50.000 0.000 $ 0.00 50.000 $ 250.00 
$5.000 

83011-3231-94 0100 0390 730-12.03 CONDUIT 3" DIAMETER (PVC) L.F. 40.000 0.000 $ 0.00 80.000 $ 480.00 
$6.000 

83011-3231-94 0100 0400 730-12.14 CONDUIT 3" DIAMETER (JACK AND BORE) L.F. 375.000 0.000 $ 0.00 375.000 $ 6,750.00
$18.000 

83011-3231-94 0100 0410 730-14.01 SHIELDED DETECTOR CABLE L.F. 1,500.000 0.000 $ 0.00 950.000 $ 760.00 
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$0.800 

83011-3231-94 0100 0420 730-14.02 SAW SLOT L.F. 800.000 0.000 $ 0.00 480.000 $ 1,440.00
$3.000 

83011-3231-94 0100 0430 730-15.11 MODIFY CABINET (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 
(INSTALL PEDESTRIAN FACILITIES) $250.000 

83011-3231-94 0100 0440 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 7,200.00
(10' x 4" POLE) $1,200.000 

83011-3231-94 0100 0450 730-26.05 COUNTDOWN PEDESTRIAN SIGNAL EACH 14.000 0.000 $ 0.00 0.000 $ 0.00 
$471.000 

83011-3231-94 0100 0460 730-26.09 PEDESTRIAN PUSHBUTTON WITH 15IN SIGN EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$112.000 

83011-3231-94 0100 0470 740-11.02 TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F. 300.000 0.000 $ 0.00 300.000 $ 2,250.00
(EPSC) $7.500 

83011-3231-94 0100 0480 801-01 SEEDING (WITH MULCH) UNIT 1.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

83011-3231-94 0100 9009 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$225.000 

83011-3231-94 0100 0490 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

83011-3231-94 0100 9010 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

Project Number: 83011-3231-94 Project Current Amount $ -170.00
Contract Current Amount $ -170.00 
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