
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/25/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000000064 Vendor Name: WRIGHT PAVING CONTRACTORS, INC

Contract ID: CNM262 Estimate Number: 0005 Pay Period: 12/11/2013
to: 01/31/2014

Contract Location: Time Allowed: 57.0 days
(L.M. 24.00 TO L.M. 28.04) Time Charged: 54.0 days

Elapsed Calendar Days: 54.0 days
Percent Time: 94.74 %
Percent Complete ($) 99.50 %
Percent Behind: - %

Contractor: Date Let: 07/12/2013
WRIGHT PAVING CONTRACTORS, INC Date Awarded: 07/29/2013
372 Shelbyville Highway Date Contract Executed: 08/15/2013
Fayetteville, TN 37334 Date Notice to Proceed: 09/05/2013
Phone: Date Work Began: 09/18/2013

Date to be Completed: 10/31/2013
Date Time Stopped: 10/28/2013
Date Accepted: 11/05/2013

Estimate Paid: NO 

Counties:
MAURY 

Project Number BID PCT Fed State Project Number Description 1
60011-3216-94 10.77 HSIP-99(42) SR-99 From I-65 To SR-106
60011-4216-04 89.23 N/A SR-99 From I-65 to SR-106

Current Contract Amount $ 492,851.20 
Original Contract Amount $ 492,851.20 

Total to Date Prev to Date This Estimate
Participating $ 488,418.23 $ 483,789.81 $ 4,628.42 

Total Earnings $ 488,418.23 $ 483,789.81 $ 4,628.42 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 488,418.23 $ 483,789.81 $ 4,628.42 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 488,418.23 $ 483,789.81 $ 4,628.42 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 488,418.23 $ 483,789.81 $ 4,628.42 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
60011-3216-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
60011-4216-04 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
60011-3216-94 0100 9016 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
60011-4216-04 0100 9017 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
60011-3216-94 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60011-4216-04 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60011-3216-94 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60011-4216-04 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60011-3216-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 275.000 260.170 $ 4,628.42 260.170 $ 4,628.42

$17.790 
  
60011-4216-04 0100 0010 307-02.07 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M TON 300.000 0.000 $ 0.00 0.000 $ 0.00 

$62.720 
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60011-4216-04 0100 9007 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60011-4216-04 0100 9008 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60011-4216-04 0100 9009 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60011-4216-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 27.000 0.000 $ 0.00 12.706 $ 6,810.42

$536.000 
  
60011-4216-04 0100 0030 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 12.000 0.000 $ 0.00 18.830 $ 13,580.76

$721.230 
  
60011-4216-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60011-4216-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60011-4216-04 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 4,147.000 0.000 $ 0.00 4,215.090 $ 303,781.54

$72.070 
  
60011-4216-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,486.610 $ -5,486.61 

  
60011-3216-94 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60011-4216-04 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60011-4216-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60011-4216-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,478.800 $ 3,478.80 
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60011-4216-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
60011-3216-94 0100 0020 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 5.340 0.000 $ 0.00 5.175 $ 1,811.25

$350.000 
  
60011-3216-94 0100 0030 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 0.720 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
60011-4216-04 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 4,106.000 0.000 $ 0.00 4,242.470 $ 33,515.51

$7.900 
  
60011-4216-04 0100 0060 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$36.000 
  
60011-4216-04 0100 0070 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$48.000 
  
60011-3216-94 0100 0040 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,258.000 0.000 $ 0.00 2,125.000 $ 32,406.25

$15.250 
  
60011-3216-94 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.875 
  
60011-3216-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 11.000 0.000 $ 0.00 10.000 $ 18,500.00

$1,850.000 
  
60011-3216-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 550.000 0.000 $ 0.00 3,056.000 $ 3,056.00

$1.000 
  
60011-4216-04 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,500.00

$6,500.000 
  
60011-4216-04 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 55.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
60011-4216-04 0100 0100 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
60011-4216-04 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 446.000 0.000 $ 0.00 427.500 $ 2,565.00

$6.000 
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60011-3216-94 0100 0070 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 32.000 0.000 $ 0.00 305.000 $ 6,100.00
$20.000 

  
60011-3216-94 0100 0080 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 267.000 0.000 $ 0.00 40.000 $ 800.00 

$20.000 
  
60011-4216-04 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 19.000 0.000 $ 0.00 7.000 $ 140.00 

$20.000 
  
60011-4216-04 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 12.000 0.000 $ 0.00 12.000 $ 144.00 

$12.000 
  
60011-4216-04 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 11.000 0.000 $ 0.00 15.000 $ 1,500.00

$100.000 
  
60011-4216-04 0100 0150 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 400.00 

$400.000 
  
60011-4216-04 0100 0160 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 13.500 0.000 $ 0.00 17.085 $ 10,251.00

$600.000 
  
60011-4216-04 0100 0170 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 13.500 0.000 $ 0.00 13.005 $ 33,813.00

$2,600.000 
  
60011-4216-04 0100 0180 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 72.000 0.000 $ 0.00 60.000 $ 120.00 

$2.000 
  
60011-4216-04 0100 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  

Project Number: 60011-3216-94 Project Current Amount $ 4,628.42
Contract Current Amount $ 4,628.42 
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