
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/10/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074889 Vendor Name: MID-STATE CONSTRUCTION COMPANY, INC.

Contract ID: CNM265 Estimate Number: 0002 Pay Period: 11/01/2013
to: 01/09/2014

Contract Location: Time Allowed: 81.0 days
AND ON MCGAVOCK PIKE OVER S.R. 155 (BRILEY PARKWAY) Time Charged: 50.0 days

Elapsed Calendar Days: 50.0 days
Percent Time: 61.73 %
Percent Complete ($) 98.13 %
Percent Behind: - %

Contractor: Date Let: 07/12/2013
MID-STATE CONSTRUCTION COMPANY, INC. Date Awarded: 07/29/2013
9190 Bradford Hicks Drive Date Contract Executed: 08/21/2013
Livingston, TN 38570 Date Notice to Proceed: 09/11/2013
Phone: Date Work Began: 10/08/2013

Date to be Completed: 11/30/2013
Date Time Stopped: 10/30/2013
Date Accepted: 11/22/2013

Estimate Paid: NO 

Counties:
DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19076-4247-04 100.00 N/A Bridge No. 19-4167-1.25 over I-40, No. 19-B428-4.36

Current Contract Amount $ 226,168.16 
Original Contract Amount $ 226,168.16 

Total to Date Prev to Date This Estimate
Participating $ 222,162.91 $ 222,162.91 $ 0.00 

Total Earnings $ 222,162.91 $ 222,162.91 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 222,162.91 $ 222,162.91 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

2/10/2014



 
 

 
 

Total Adjusted Earnings $ 222,162.91 $ 222,162.91 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 222,162.91 $ 222,162.91 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
19076-4247-04 0500 0010 602-10.01 STRUCTURAL STEEL REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 84,369.60

$84,369.600 
  
19076-4247-04 0500 0019 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 3,515.40

$3,515.400 
  
19076-4247-04 0500 0020 602-10.06 STRUCTURAL STEEL LB. 530.000 0.000 $ 0.00 565.000 $ 12,576.90

$22.260 
  
19076-4247-04 0500 0025 602-10.19 JACKING STEEL SPANS LS 1.000 0.000 $ 0.00 1.000 $ 10,546.20

$10,546.200 
  
19076-4247-04 0500 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 28,267.27

$28,267.270 
  
19076-4247-04 0500 0035 712-01.05 FLAGMAN HOUR 60.000 0.000 $ 0.00 62.000 $ 6,175.20

$99.600 
  
19076-4247-04 0500 0040 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$50.400 
  
19076-4247-04 0500 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 231.000 0.000 $ 0.00 220.000 $ 8,250.00

$37.500 
  
19076-4247-04 0500 0060 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$14.060 
  
19076-4247-04 0500 0070 712-06 SIGNS (CONSTRUCTION) S.F. 596.000 0.000 $ 0.00 667.900 $ 5,009.25

$7.500 
  

2/10/2014



19076-4247-04 0500 0080 712-08.03 ARROW BOARD (TYPE C) EACH 5.000 0.000 $ 0.00 5.000 $ 3,808.35
$761.670 

  
19076-4247-04 0500 0100 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 4.000 0.000 $ 0.00 4.000 $ 27,420.12

$6,855.030 
  
19076-4247-04 0500 0110 713-16.02 TRUCK MOUNTED IMPACT ATTENUATOR (W/FLASHING ARROW BOARD) EACH 2.000 0.000 $ 0.00 2.000 $ 19,686.24

$9,843.120 
  
19076-4247-04 0500 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 12,538.38

$12,538.380 
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