
Rpt-ID: RCPCSUM1 Tennessee Date: 02/09/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000132202 Vendor Name: S & W CONTRACTING CO., INC.

Contract ID: CNM269 Estimate Number: 0009 Pay Period: 06/26/2014
to: 01/23/2015

Contract Location: Time Allowed: 221.0 days
5W (S.R. 9)(Exit 160) in Jellico. Time Charged: 250.0 days

Elapsed Calendar Days: 250.0 days
Percent Time: 113.12 %
Percent Complete ($) 112.95 %
Percent Behind: 0.17 %

Contractor: Date Let: 08/30/2013
S & W CONTRACTING CO., INC. Date Awarded: 09/11/2013
952 New Salem Rd Date Contract Executed: 09/27/2013
Murfreesboro, TN 37129 Date Notice to Proceed: 10/18/2013
Phone: Date Work Began: 01/13/2014

Date to be Completed: 05/26/2014
Date Time Stopped: 06/24/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:

CAMPBELL 

Project Number BID PCT Fed State Project Number Description 1
07100-3126-04 100.00 NA The installation of interchange lighting on I-75 at the junc

Current Contract Amount $ 512,255.47 
Original Contract Amount $ 507,459.07 

Total to Date Prev to Date This Estimate
Participating $ 577,875.70 $ 578,978.20 $ -1,102.50

Total Earnings $ 577,875.70 $ 578,978.20 $ -1,102.50 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 577,875.70 $ 578,978.20 $ -1,102.50 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

2/9/2015



Total Adjusted Earnings $ 577,875.70 $ 578,978.20 $ -1,102.50 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 577,875.70 $ 578,978.20 $ -1,102.50 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
07100-3126-04 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -29.000 $ -12,180.00

$420.000 

07100-3126-04 0100 0010 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 500.000 0.000 $ 0.00 1,224.000 $ 11,016.00
$9.000 

07100-3126-04 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00
$2,000.000 

07100-3126-04 0100 9500 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 0.000 0.000 $ 0.00 50.000 $ 1,750.00
$35.000 

07100-3126-04 0100 0030 712-06 SIGNS (CONSTRUCTION) S.F. 432.000 0.000 $ 0.00 376.000 $ 2,632.00
$7.000 

07100-3126-04 0100 0040 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00
$1,000.000 

07100-3126-04 0100 0050 714-03 JACKED OR BORED CONDUIT L.F. 952.000 0.000 $ 0.00 1,355.000 $ 43,360.00
$32.000 

07100-3126-04 0100 0060 714-03.01 DIRECT BURIAL CONDUIT (2" PVC, SCHEDULE 40) L.F. 4,156.000 0.000 $ 0.00 12,705.000 $ 63,525.00
$5.000 

07100-3126-04 0100 0070 714-03.02 DIRECT BURIAL CONDUIT (3" PVC, SCHEDULE 40) L.F. 957.000 0.000 $ 0.00 847.000 $ 5,082.00
$6.000 

07100-3126-04 0100 0080 714-04.01 CONDUIT (STRUCTURES - 1" RGS) L.F. 378.000 0.000 $ 0.00 235.000 $ 3,525.00
$15.000 

2/9/2015



07100-3126-04 0100 0090 714-05.01 PULL BOXES (TYPE A, B, OR C) EACH 34.000 0.000 $ 0.00 40.000 $ 14,000.00
$350.000 

07100-3126-04 0100 9510 714-06.03 CABLE (1/C # 10 AWG) L.F. 0.000 0.000 $ 0.00 4,480.000 $ 3,046.40
(Used to replace defective wire in existing poles) $0.680 

07100-3126-04 0100 0100 714-06.05 CABLE (1/C # 6 AWG) L.F. 61,369.000 0.000 $ 0.00 60,330.000 $ 59,123.40
$0.980 

07100-3126-04 0100 0110 714-06.06 CABLE (1/C # 4 AWG) L.F. 13,881.000 0.000 $ 0.00 14,580.000 $ 21,141.00
$1.450 

07100-3126-04 0100 0120 714-06.07 CABLE (1/C # 2 AWG) L.F. 15,150.000 0.000 $ 0.00 20,294.000 $ 42,617.40
$2.100 

07100-3126-04 0100 0130 714-08.09 LIGHT STANDARDS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 155,555.00
(150 FT HIGH MAST) $31,111.000 

07100-3126-04 0100 0140 714-08.32 REMOVAL OF LIGHT STANDARD & FOUNDATION EACH 32.000 0.000 $ 0.00 32.000 $ 6,400.00
$200.000 

07100-3126-04 0100 0150 714-08.34 REMOVAL OF LIGHT STANDARD EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 
$250.000 

07100-3126-04 0100 0160 714-08.46 FOUNDATION (ONLY) FOR HIGH MAST LIGHT STANDARD EACH 5.000 0.000 $ 0.00 5.000 $ 60,000.00
$12,000.000 

07100-3126-04 0100 0170 714-09.04 LUMINAIRES (400 WATT) EACH 25.000 0.000 $ 0.00 25.000 $ 17,000.00
$680.000 

07100-3126-04 0100 0180 714-09.06 LUMINAIRES (1000 WATT - HIGH MAST) EACH 40.000 0.000 $ 0.00 40.000 $ 35,440.00
$886.000 

07100-3126-04 0100 0190 714-09.11 LUMINAIRES (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 2,640.00
(250 WATT - UNDERPASS) $660.000 

07100-3126-04 0100 0200 714-12.01 CONTROL CENTER (NO. 1) LS 1.000 0.000 $ 0.00 1.000 $ 16,420.00
$16,420.000 

07100-3126-04 0100 0210 714-25 ELECTRICAL CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 4,260.00
$4,260.000 

2/9/2015



07100-3126-04 0100 0220 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,600.00
$5,600.000 

07100-3126-04 0100 0230 801-01 SEEDING (WITH MULCH) UNIT 24.000 -4.410 $ -1,102.50 49.690 $ 12,422.50
$250.000 

07100-3126-04 0100 9000 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$112.500 

07100-3126-04 0100 0240 801-03 WATER (SEEDING & SODDING) M.G. 3.000 0.000 $ 0.00 0.000 $ 0.00 
$160.000 

07100-3126-04 0100 9001 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

Project Number: 07100-3126-04 Project Current Amount $ -1,102.50
Contract Current Amount $ -1,102.50 

2/9/2015


