
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000012605 Vendor Name: STANSELL ELECTRIC COMPANY, INC.

Contract ID: CNM270 Estimate Number: 0004 Pay Period: 11/23/2013
to: 11/23/2013

Contract Location: Time Allowed: 32.0 days
AT FORGE RIDGE SCHOOL Time Charged: 75.0 days

Elapsed Calendar Days: 75.0 days
Percent Time: 234.38 %
Percent Complete ($) 71.48 %
Percent Behind: 162.90 %

Contractor: Date Let: 07/12/2013
STANSELL ELECTRIC COMPANY, INC. Date Awarded: 07/29/2013
1630 Church Street Alley Date Contract Executed: 08/09/2013
Nashville, TN 37203-2995 Date Notice to Proceed: 08/30/2013
Phone: Date Work Began: 10/01/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 11/13/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
CLAIBORNE 

Project Number BID PCT Fed State Project Number Description 1
13005-3229-94 100.00 STP-SIP-63(51) SR-63 at Forge Ridge School

Current Contract Amount $ 30,379.00 
Original Contract Amount $ 30,379.00 

Total to Date Prev to Date This Estimate
Participating $ 22,149.01 $ 22,149.01 $ 0.00 

Total Earnings $ 22,149.01 $ 22,149.01 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 22,149.01 $ 22,149.01 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 22,149.01 $ 22,149.01 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 22,149.01 $ 22,149.01 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
13005-3229-94 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -44.000 $ -7,480.00

$170.000 
  
13005-3229-94 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 912.15 

$912.150 
  
13005-3229-94 0100 0020 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 400.00 

$16.000 
  
13005-3229-94 0100 0030 712-06 SIGNS (CONSTRUCTION) S.F. 242.000 0.000 $ 0.00 242.000 $ 919.60 

$3.800 
  
13005-3229-94 0100 0040 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
13005-3229-94 0100 0050 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 191.00 

(R2-1, 24"X30") $191.000 
  
13005-3229-94 0100 0060 713-16.21 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 1,100.00

(S1-1, 36"X36") $275.000 
  
13005-3229-94 0100 0070 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 38.00 

(S4-1P, 24"X8") $38.000 
  
13005-3229-94 0100 0080 713-16.23 SIGNS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 190.00 

(S4-3P, 24"X8") $38.000 
  
13005-3229-94 0100 0090 713-16.24 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 764.00 

(S5-2, 24"X30") $191.000 
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13005-3229-94 0100 0100 716-03.04 PLASTIC WORD PAVEMENT MARKING (SCHOOL) EACH 3.000 0.000 $ 0.00 3.000 $ 1,374.00
$458.000 

  
13005-3229-94 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,520.25

$1,520.250 
  
13005-3229-94 0100 0120 730-01.08 SCHOOL SPEED LIMIT FLASHING SIGNAL INSTALLED EACH 3.000 0.000 $ 0.00 3.000 $ 10,020.00

$3,340.000 
  
13005-3229-94 0100 0130 730-01.12 SOLAR PANEL & POWER SYSTEM UNIT EACH 3.000 0.000 $ 0.00 3.000 $ 11,700.00

$3,900.000 
  
13005-3229-94 0100 0140 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 300.000 0.000 $ 0.00 0.000 $ 0.00 

(SEE PLANS) $2.500 
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