
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/06/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNM271 Estimate Number: 0004 Pay Period: 11/07/2013
to: 03/24/2014

Contract Location: Time Allowed: 64.0 days
INCLUDING BRIDGE DECK AND EXPANSION JOINT REPAIR Time Charged: 61.0 days

Elapsed Calendar Days: 61.0 days
Percent Time: 95.31 %
Percent Complete ($) 93.66 %
Percent Behind: 1.65 %

Contractor: Date Let: 07/12/2013
SUMMERS-TAYLOR, INC. Date Awarded: 07/29/2013
300 West Elk Avenue Date Contract Executed: 08/09/2013
Elizabethton, TN 37643 Date Notice to Proceed: 08/29/2013
Phone: Date Work Began: 08/29/2013

Date to be Completed: 10/31/2013
Date Time Stopped: 10/28/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SULLIVAN 

Project Number BID PCT Fed State Project Number Description 1
82007-3223-94 4.31 HSIP-390(4) From: S.R. 44 To: S.R. 394
82007-4223-04 74.34 N/A From: S.R. 44 To: S.R. 394
82007-4225-04 21.35 N/A From: S.R. 44 To: S.R. 394

Current Contract Amount $ 354,977.45 
Original Contract Amount $ 354,977.45 

Total to Date Prev to Date This Estimate
Participating $ 336,878.42 $ 332,286.42 $ 4,592.00 

Total Earnings $ 336,878.42 $ 332,286.42 $ 4,592.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 336,878.42 $ 332,286.42 $ 4,592.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 336,878.42 $ 332,286.42 $ 4,592.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 336,878.42 $ 332,286.42 $ 4,592.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
82007-3223-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
82007-4223-04 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
82007-4225-04 0500 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
82007-3223-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82007-4223-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 982.840 $ 982.84 

  
82007-4225-04 0500 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82007-3223-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82007-4223-04 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82007-4225-04 0500 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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82007-4223-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 28.000 0.000 $ 0.00 15.160 $ 11,749.00
$775.000 

  
82007-4223-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82007-4223-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82007-4223-04 0100 0020 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 46.000 0.000 $ 0.00 46.140 $ 6,828.72

$148.000 
  
82007-4223-04 0100 0030 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 1,802.000 0.000 $ 0.00 1,769.360 $ 184,190.38

$104.100 
  
82007-4223-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,075.520 $ 1,075.52 

  
82007-4223-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82007-4223-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,477.730 $ 1,477.73 

  
82007-4223-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82007-4225-04 0500 0010 604-03.20 BRIDGE JOINT MODIFICATION L.F. 39.000 0.000 $ 0.00 39.000 $ 8,385.00

$215.000 
  
82007-4225-04 0500 0020 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
82007-4225-04 0500 0030 604-10.53 CONCRETE REPAIRS S.Y. 30.000 0.000 $ 0.00 15.050 $ 2,859.50

$190.000 
  
82007-4225-04 0500 0040 617-04.02 TYPE 2 THIN EPOXY OVERLAY (LOW-MOD EPOXY) S.Y. 1,910.000 0.000 $ 0.00 1,776.660 $ 55,076.46

$31.000 
  
82007-3223-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 5.000 0.000 $ 0.00 4.000 $ 8,000.00
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$2,000.000 
  
82007-4223-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,275.00

$12,275.000 
  
82007-4223-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 547.000 0.000 $ 0.00 561.000 $ 6,171.00

$11.000 
  
82007-3223-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 126.000 164.000 $ 4,592.00 164.000 $ 4,592.00

$28.000 
  
82007-3223-94 0100 0030 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 20.000 0.000 $ 0.00 53.222 $ 891.47 

$16.750 
  
82007-3223-94 0100 0040 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 75.000 0.000 $ 0.00 68.000 $ 663.00 

$9.750 
  
82007-3223-94 0100 0050 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 350.00 

$175.000 
  
82007-3223-94 0100 0060 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 350.00 

$175.000 
  
82007-4223-04 0100 0060 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 4.648 $ 2,788.80

$600.000 
  
82007-4223-04 0100 0070 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 9.000 0.000 $ 0.00 8.920 $ 14,272.00

$1,600.000 
  
82007-4223-04 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 13,900.00

$13,900.000 
  

Project Number: 82007-3223-94 Project Current Amount $ 4,592.00
Contract Current Amount $ 4,592.00 
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