
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/10/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNM272 Estimate Number: 0003 Pay Period: 10/24/2013
to: 10/24/2013

Contract Location: Time Allowed: 59.0 days
FROM CHAMPION LANE TO S.R. 113 Time Charged: 51.0 days

Elapsed Calendar Days: 51.0 days
Percent Time: 86.44 %
Percent Complete ($) 93.32 %
Percent Behind: - %

Contractor: Date Let: 07/12/2013
APAC-ATLANTIC, INC. Date Awarded: 07/29/2013
PO Box 6390 Date Contract Executed: 08/13/2013
Knoxville, TN 37914 Date Notice to Proceed: 09/03/2013
Phone: Date Work Began: 09/07/2013

Date to be Completed: 10/31/2013
Date Time Stopped: 10/23/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
JEFFERSON 

Project Number BID PCT Fed State Project Number Description 1
45054-3207-94 12.12 STP/HSIP-341(50) FROM: WEST OF CHAMPION LANE TO: SR-113
45054-8207-14 87.88 STP/HSIP-341(50) FROM: WEST OF CHAMPION LANE TO: SR-113

Current Contract Amount $ 331,490.30 
Original Contract Amount $ 331,490.30 

Total to Date Prev to Date This Estimate
Participating $ 312,225.66 $ 310,870.68 $ 1,354.98 

Total Earnings $ 312,225.66 $ 310,870.68 $ 1,354.98 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 312,225.66 $ 310,870.68 $ 1,354.98 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 312,225.66 $ 310,870.68 $ 1,354.98 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 312,225.66 $ 310,870.68 $ 1,354.98 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
45054-3207-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
45054-8207-14 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
45054-3207-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45054-8207-14 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 1,354.980 $ 1,354.98 1,354.980 $ 1,354.98 

  
45054-3207-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45054-8207-14 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45054-8207-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 40.000 0.000 $ 0.00 24.390 $ 9,756.00

$400.000 
  
45054-8207-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45054-8207-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45054-8207-14 0100 0020 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 45.000 0.000 $ 0.00 0.000 $ 0.00 
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$90.000 
  
45054-8207-14 0100 0030 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 2,581.000 0.000 $ 0.00 2,502.920 $ 228,516.60

$91.300 
  
45054-8207-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,401.640 $ -1,401.64 

  
45054-8207-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45054-8207-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,365.500 $ 2,365.50 

  
45054-8207-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45054-3207-94 0100 0010 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 3.400 0.000 $ 0.00 3.190 $ 3,509.00

$1,100.000 
  
45054-3207-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 11.000 0.000 $ 0.00 11.000 $ 24,200.00

$2,200.000 
  
45054-3207-94 0100 0030 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,300.00

$1,300.000 
  
45054-8207-14 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  
45054-8207-14 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 325.000 0.000 $ 0.00 373.000 $ 3,730.00

$10.000 
  
45054-3207-94 0100 0040 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 210.000 0.000 $ 0.00 190.000 $ 7,600.00

$40.000 
  
45054-3207-94 0100 0050 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 124.000 0.000 $ 0.00 35.157 $ 395.52 

$11.250 
  
45054-3207-94 0100 0060 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 115.000 0.000 $ 0.00 106.000 $ 848.00 

$8.000 
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45054-3207-94 0100 0070 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 220.00 

$110.000 
  
45054-8207-14 0100 0060 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 11.000 0.000 $ 0.00 3.810 $ 647.70 

$170.000 
  
45054-8207-14 0100 0070 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 9.000 0.000 $ 0.00 8.342 $ 16,684.00

$2,000.000 
  
45054-8207-14 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,500.00

$8,500.000 
  

Project Number: 45054-8207-14 Project Current Amount $ 1,354.98
Contract Current Amount $ 1,354.98 

2/10/2014


