
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNM274 Estimate Number: 0005 Pay Period: 11/01/2013
to: 11/01/2013

Contract Location: Time Allowed: 59.0 days
FROM S.R. 92 TO GREENLEE ROAD AND Time Charged: 58.0 days

Elapsed Calendar Days: 58.0 days
Percent Time: 98.31 %
Percent Complete ($) 98.48 %
Percent Behind: - %

Contractor: Date Let: 07/12/2013
APAC-ATLANTIC, INC. Date Awarded: 07/29/2013
PO Box 6390 Date Contract Executed: 08/13/2013
Knoxville, TN 37914 Date Notice to Proceed: 09/03/2013
Phone: Date Work Began: 09/12/2013

Date to be Completed: 10/31/2013
Date Time Stopped: 10/30/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
GRAINGER 

Project Number BID PCT Fed State Project Number Description 1
29030-3226-94 12.32 HSIP-375(8) From S.R. 92 to Greenlee Road
29030-4226-04 63.40 N/A From S.R. 92 to Greenlee Road
29030-4227-04 24.28 N/A From West of Hoppers Bluff Road to Helton Road

Current Contract Amount $ 539,715.80 
Original Contract Amount $ 536,965.80 

Total to Date Prev to Date This Estimate
Participating $ 532,542.52 $ 532,542.52 $ 0.00 

Total Earnings $ 532,542.52 $ 532,542.52 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 532,542.52 $ 532,542.52 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 532,542.52 $ 532,542.52 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 532,542.52 $ 532,542.52 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
29030-3226-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
29030-4226-04 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
29030-4227-04 0100 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
29030-3226-94 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
29030-4226-04 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,566.270 $ 1,566.27 

  
29030-4227-04 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 597.250 $ 597.25 

  
29030-3226-94 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
29030-4226-04 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
29030-4227-04 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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29030-4226-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 54.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
29030-4227-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 20.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
29030-4226-04 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
29030-4227-04 0100 9010 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
29030-4226-04 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
29030-4227-04 0100 9011 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
29030-4226-04 0100 0020 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 92.000 0.000 $ 0.00 91.030 $ 8,192.70

$90.000 
  
29030-4227-04 0100 0020 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 26.000 0.000 $ 0.00 0.000 $ 0.00 

$90.000 
  
29030-4226-04 0100 0030 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 2,693.000 0.000 $ 0.00 2,802.180 $ 261,163.18

$93.200 
  
29030-4227-04 0100 0030 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 1,006.000 0.000 $ 0.00 1,103.240 $ 102,821.97

$93.200 
  
29030-4226-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,722.150 $ -1,722.15 

  
29030-4227-04 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -617.810 $ -617.81 

  
29030-4226-04 0100 9002 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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29030-4227-04 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
29030-4226-04 0100 9003 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,730.000 $ 2,730.00 

  
29030-4227-04 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,042.500 $ 1,042.50 

  
29030-4226-04 0100 9004 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
29030-4227-04 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
29030-3226-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 17.000 0.000 $ 0.00 17.000 $ 34,850.00

$2,050.000 
  
29030-3226-94 0100 0020 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 16.000 0.000 $ 0.00 16.000 $ 16,000.00

$1,000.000 
  
29030-4226-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
29030-4227-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
29030-4226-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 587.000 0.000 $ 0.00 536.000 $ 5,360.00

$10.000 
  
29030-4227-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 294.000 0.000 $ 0.00 191.500 $ 1,915.00

$10.000 
  
29030-3226-94 0100 0030 713-16.20 SIGNS (DESCRIPTION) EACH 12.000 0.000 $ 0.00 12.000 $ 2,400.00

(OM-3) $200.000 
  
29030-3226-94 0100 0040 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

(W1-10) $200.000 
  
29030-3226-94 0100 0050 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 1.000 $ 200.00 
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(W2-1) $200.000 
  
29030-3226-94 0100 0060 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 174.000 0.000 $ 0.00 409.000 $ 16,360.00

$40.000 
  
29030-4227-04 0100 0060 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 83.000 0.000 $ 0.00 116.000 $ 4,640.00

$40.000 
  
29030-3226-94 0100 9500 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 0.000 0.000 $ 0.00 137.000 $ 1,507.00

$11.000 
  

29030-3226-94 0100 0070 716-01.40 REMOVE AND REPLACE LENS ON SNOWPLOWABLE REFLECTIVE 
MARKER EACH 134.000 0.000 $ 0.00 0.000 $ 0.00 

$6.500 
  
29030-3226-94 0100 0080 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 50.000 0.000 $ 0.00 19.444 $ 223.61 

$11.500 
  
29030-3226-94 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 145.000 0.000 $ 0.00 163.000 $ 1,467.00

$9.000 
  
29030-4227-04 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 62.000 0.000 $ 0.00 62.000 $ 558.00 

$9.000 
  
29030-4226-04 0100 0060 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 23.000 0.000 $ 0.00 13.700 $ 4,795.00

$350.000 
  
29030-4227-04 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 6.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
29030-4226-04 0100 0070 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 19.000 0.000 $ 0.00 17.100 $ 35,910.00

$2,100.000 
  
29030-4227-04 0100 0090 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 5.000 0.000 $ 0.00 7.230 $ 15,183.00

$2,100.000 
  
29030-4226-04 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
29030-4227-04 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
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