
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/25/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028098 Vendor Name: DELTA CONTRACTING COMPANY, LLC

Contract ID: CNM279 Estimate Number: 0004 Pay Period: 10/26/2013
to: 10/26/2013

Contract Location: Time Allowed: 57.0 days
BRIDGE Time Charged: 51.0 days

Elapsed Calendar Days: 51.0 days
Percent Time: 89.47 %
Percent Complete ($) 89.72 %
Percent Behind: - %

Contractor: Date Let: 07/12/2013
DELTA CONTRACTING COMPANY, LLC Date Awarded: 07/29/2013
P O Box 1812 Date Contract Executed: 08/15/2013
Jackson, TN 38302 Date Notice to Proceed: 09/05/2013
Phone: Date Work Began: 09/12/2013

Date to be Completed: 10/31/2013
Date Time Stopped: 10/25/2013
Date Accepted: 10/25/2013

Estimate Paid: NO 

Counties:
GIBSON 

Project Number BID PCT Fed State Project Number Description 1
27033-3225-94 9.32 HSIP-186(16) SR-186: LM 6.16 (SR-76) to LM 10.18 (Wallsmith Branch Br.)
27033-4225-04 88.76 N/A SR-186: LM 6.16 (SR-76) to LM 10.18 (Wallsmith Branch Br.)
27033-4226-04 1.91 N/A SR-186: LM 6.16 (SR-76) to LM 10.18 (Wallsmith Branch Br.)

Current Contract Amount $ 611,110.30 
Original Contract Amount $ 611,110.30 

Total to Date Prev to Date This Estimate
Participating $ 557,611.61 $ 558,787.85 $ -1,176.24

Total Earnings $ 557,611.61 $ 558,787.85 $ -1,176.24 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 557,611.61 $ 558,787.85 $ -1,176.24 
Test Report Payment Adjustment $ -4,291.00 $ -13,812.00 $ 9,521.00 

Total Adjusted Earnings $ 553,320.61 $ 544,975.85 $ 8,344.76 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 553,320.61 $ 544,975.85 $ 8,344.76 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
27033-3225-94 0100 9018 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27033-4225-04 0100 9019 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 -1,176.240 $ -1,176.24 -1,176.240 $ -1,176.24

$1.000 
  
27033-4226-04 0100 9020 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27033-3225-94 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
27033-4225-04 0100 9022 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
27033-4226-04 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
27033-3225-94 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27033-4225-04 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,195.840 $ 2,195.84 

  
27033-4226-04 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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27033-3225-94 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
27033-4225-04 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27033-4226-04 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27033-4225-04 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 342.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
27033-4225-04 0100 0020 203-06 WATER M.G. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
27033-4225-04 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 1,263.000 0.000 $ 0.00 633.280 $ 13,045.57

(GRADING 'C' OR 'D') $20.600 
  
27033-4225-04 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 158.000 0.000 $ 0.00 0.000 $ 0.00 

$122.000 
  
27033-4225-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27033-4225-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27033-4225-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27033-4225-04 0100 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 19.000 0.000 $ 0.00 18.760 $ 13,132.00

$700.000 
0100 0050 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 700.000 12.630 $ 8,841.00 -6.130 $ -4,291.00 

  
27033-4225-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27033-4225-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27033-4225-04 0100 0060 411-01.10 ACS MIX(PG64-22) GRADING D TON 3,934.000 0.000 $ 0.00 3,972.230 $ 412,238.03

$103.780 
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27033-4225-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,224.450 $ 2,224.45 

  
27033-3225-94 0100 9009 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27033-4225-04 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27033-4226-04 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27033-4225-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27033-4225-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,874.100 $ 2,874.10 

  
27033-4225-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27033-4225-04 0100 0070 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 11,501.000 0.000 $ 0.00 4,233.330 $ 5,418.66

$1.280 
  
27033-4226-04 0100 0010 604-10.44 EXPANSION JOINT REPAIRS L.F. 37.000 0.000 $ 0.00 37.000 $ 11,692.00

$316.000 
  
27033-4225-04 0100 0080 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$37.500 
  
27033-4225-04 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,500.00

$12,500.000 
  
27033-4225-04 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 1,158.000 0.000 $ 0.00 556.000 $ 3,336.00

$6.000 
  
27033-3225-94 0100 0010 713-16.05 RAILROAD CROSS-BUCK SIGN & SUPPORT EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$195.000 
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27033-3225-94 0100 0020 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 4.000 0.000 $ 0.00 4.000 $ 680.00 
$170.000 

0100 0020 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 170.000 4.000 $ 680.00 0.000 $ 0.00 
  
27033-3225-94 0100 0030 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

(YIELD SIGNS FOR RR CROSS-BUCK) $75.000 
  
27033-3225-94 0100 0040 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 269.000 0.000 $ 0.00 279.000 $ 11,160.00

$40.000 
  
27033-3225-94 0100 0050 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 290.000 0.000 $ 0.00 265.000 $ 2,650.00

$10.000 
  
27033-3225-94 0100 0060 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 16.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
27033-3225-94 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 246.000 0.000 $ 0.00 362.000 $ 4,344.00

$12.000 
  
27033-3225-94 0100 0080 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 1.000 $ 170.00 

$170.000 
  
27033-3225-94 0100 0090 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 80.000 0.000 $ 0.00 200.000 $ 2,800.00

$14.000 
  
27033-3225-94 0100 0100 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 57.000 0.000 $ 0.00 44.000 $ 1,122.00

$25.500 
  
27033-3225-94 0100 0110 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 3.000 0.000 $ 0.00 2.000 $ 900.00 

$450.000 
  
27033-3225-94 0100 0120 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 1.000 0.000 $ 0.00 1.000 $ 225.00 

$225.000 
  
27033-4225-04 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 11.298 0.000 $ 0.00 6.298 $ 5,668.20

$900.000 
  
27033-3225-94 0100 0130 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 16.779 0.000 $ 0.00 15.306 $ 30,612.00

$2,000.000 
  
27033-3225-94 0100 0140 716-13.08 SPRAY THERMO PVMT MRKNG (40 mil) (8IN BARRIER LINE) L.F. 81.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
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27033-4225-04 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 19,800.00

$19,800.000 
  

Project Number: 27033-3225-94 Project Current Amount $ 680.00 
Project Number: 27033-4225-04 Project Current Amount $ 7,664.76

Contract Current Amount $ 8,344.76 

2/25/2014


