
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/06/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070004694 Vendor Name: HIGHWAY MARKINGS, INC.

Contract ID: CNM284 Estimate Number: 0005 Pay Period: 11/01/2013
to: 11/01/2013

Contract Location: Time Allowed: 32.0 days
OWL HOLE GAP ROAD Time Charged: 52.0 days

Elapsed Calendar Days: 52.0 days
Percent Time: 162.50 %
Percent Complete ($) 89.60 %
Percent Behind: 72.90 %

Contractor: Date Let: 07/12/2013
HIGHWAY MARKINGS, INC. Date Awarded: 07/29/2013
PO BOX 70966 Date Contract Executed: 08/23/2013
Knoxville, TN 37938 Date Notice to Proceed: 09/09/2013
Phone: Date Work Began: 09/09/2013

Date to be Completed: 10/10/2013
Date Time Stopped: 10/30/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
GRAINGER 

Project Number BID PCT Fed State Project Number Description 1
29945-3466-94 34.07 HRRR/HSIP-1213(10) Safety Improvements along Owl Hole Gap Road from Indian
29945-3467-94 35.35 HRRR/HSIP-1328(10) Safety Improvements along Owl Hole Gap Road from near
29945-3468-94 30.58 HRRR/HSIP-1328(11) Safety Improvements along Owl Hole Gap Road from near

Current Contract Amount $ 227,557.30 
Original Contract Amount $ 223,037.30 

Total to Date Prev to Date This Estimate
Participating $ 200,092.44 $ 199,929.64 $ 162.80 

Total Earnings $ 200,092.44 $ 199,929.64 $ 162.80 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 200,092.44 $ 199,929.64 $ 162.80 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 200,092.44 $ 199,929.64 $ 162.80 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 200,092.44 $ 199,929.64 $ 162.80 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
29945-3466-94 0100 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -7.000 $ -1,190.00

$170.000 
  
29945-3467-94 0100 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -7.000 $ -1,190.00

$170.000 
  
29945-3468-94 0100 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -6.000 $ -1,020.00

$170.000 
  
29945-3466-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 620.000 0.000 $ 0.00 63.750 $ 946.69 

$14.850 
  
29945-3467-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 800.000 0.000 $ 0.00 607.500 $ 9,021.38

$14.850 
  
29945-3468-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 795.000 0.000 $ 0.00 1,000.000 $ 14,850.00

$14.850 
  
29945-3467-94 0100 9500 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 0.000 0.000 $ 0.00 556.250 $ 11,403.13

$20.500 
  
29945-3466-94 0100 9002 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 12.500 $ 278.44 

$22.275 
  
29945-3467-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.275 
  
29945-3468-94 0100 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 12.500 $ 278.44 
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$22.275 
  
29945-3467-94 0100 0020 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 550.00 

$550.000 
  
29945-3466-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 10.000 0.000 $ 0.00 7.000 $ 13,475.00

$1,925.000 
  
29945-3467-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 4.000 $ 7,700.00

$1,925.000 
  
29945-3468-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 8.000 0.000 $ 0.00 7.000 $ 13,475.00

$1,925.000 
  
29945-3466-94 0100 0030 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 10.000 0.000 $ 0.00 8.000 $ 7,000.00

$875.000 
  
29945-3467-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 3.000 0.000 $ 0.00 1.000 $ 875.00 

$875.000 
  
29945-3468-94 0100 0030 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$875.000 
  
29945-3466-94 0100 0040 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 1,120.000 0.000 $ 0.00 1,393.000 $ 5,780.95

$4.150 
  
29945-3467-94 0100 0050 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 1,975.000 0.000 $ 0.00 828.000 $ 3,436.20

$4.150 
  
29945-3468-94 0100 0040 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 1,195.000 0.000 $ 0.00 800.000 $ 3,320.00

$4.150 
  
29945-3466-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 1,120.000 0.000 $ 0.00 1,110.000 $ 555.00 

$0.500 
  
29945-3467-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 930.000 0.000 $ 0.00 673.000 $ 336.50 

$0.500 
  
29945-3468-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 1,195.000 0.000 $ 0.00 1,122.500 $ 561.25 

$0.500 
  
29945-3467-94 0100 0070 706-10.26 ROUNDED END ELEMENT EACH 1.000 0.000 $ 0.00 1.000 $ 55.00 
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$55.000 
  
29945-3466-94 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 900.00 

$900.000 
  
29945-3467-94 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,200.00

$1,200.000 
  
29945-3468-94 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 900.00 

$900.000 
  
29945-3466-94 0100 0070 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 8.000 0.000 $ 0.00 8.000 $ 320.00 

$40.000 
  
29945-3466-94 0100 0080 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 190.000 0.000 $ 0.00 195.000 $ 1,023.75

$5.250 
  
29945-3467-94 0100 0090 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 183.000 0.000 $ 0.00 188.500 $ 989.63 

$5.250 
  
29945-3468-94 0100 0070 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 218.000 0.000 $ 0.00 207.500 $ 1,089.38

$5.250 
  
29945-3466-94 0100 0090 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 186.000 0.000 $ 0.00 186.000 $ 957.90 

$5.150 
  
29945-3467-94 0100 0100 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 126.000 0.000 $ 0.00 61.000 $ 314.15 

$5.150 
  
29945-3468-94 0100 0080 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 30.000 0.000 $ 0.00 30.000 $ 154.50 

$5.150 
  
29945-3466-94 0100 0100 713-11.01 "U" SECTION STEEL POSTS LB. 137.000 0.000 $ 0.00 134.000 $ 355.10 

$2.650 
  
29945-3467-94 0100 0110 713-11.01 "U" SECTION STEEL POSTS LB. 338.000 0.000 $ 0.00 287.500 $ 761.88 

$2.650 
  
29945-3468-94 0100 0090 713-11.01 "U" SECTION STEEL POSTS LB. 137.000 0.000 $ 0.00 50.000 $ 132.50 

$2.650 
  
29945-3466-94 0100 0110 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 948.000 0.000 $ 0.00 1,128.500 $ 3,272.65
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$2.900 
  
29945-3467-94 0100 0120 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 821.000 0.000 $ 0.00 838.800 $ 2,432.52

$2.900 
  
29945-3468-94 0100 0100 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 411.000 0.000 $ 0.00 401.000 $ 1,162.90

$2.900 
  
29945-3466-94 0100 0120 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 75.000 0.000 $ 0.00 75.000 $ 963.75 

$12.850 
  
29945-3467-94 0100 0130 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 25.000 0.000 $ 0.00 25.000 $ 321.25 

$12.850 
  
29945-3468-94 0100 0110 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 17.000 0.000 $ 0.00 17.000 $ 218.45 

$12.850 
  
29945-3466-94 0100 0130 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 213.000 11.840 $ 162.80 224.060 $ 3,080.83

$13.750 
  
29945-3467-94 0100 0140 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 241.000 0.000 $ 0.00 240.600 $ 3,308.25

$13.750 
  
29945-3468-94 0100 0120 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 111.000 0.000 $ 0.00 110.840 $ 1,524.05

$13.750 
  
29945-3466-94 0100 0140 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 10.000 0.000 $ 0.00 10.000 $ 210.00 

$21.000 
  
29945-3467-94 0100 0150 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 15.000 0.000 $ 0.00 15.000 $ 315.00 

$21.000 
  
29945-3468-94 0100 0130 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 7.000 0.000 $ 0.00 2.000 $ 42.00 

$21.000 
  
29945-3466-94 0100 0150 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 220.000 0.000 $ 0.00 199.000 $ 3,880.50

$19.500 
  
29945-3467-94 0100 0160 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 368.000 0.000 $ 0.00 281.000 $ 5,479.50

$19.500 
  
29945-3468-94 0100 0140 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 258.000 0.000 $ 0.00 221.000 $ 4,309.50
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$19.500 
  
29945-3466-94 0100 0160 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 106.000 0.000 $ 0.00 109.000 $ 953.75 

$8.750 
  
29945-3467-94 0100 0170 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 144.000 0.000 $ 0.00 144.000 $ 1,260.00

$8.750 
  
29945-3468-94 0100 0150 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 44.000 0.000 $ 0.00 46.000 $ 402.50 

$8.750 
  
29945-3466-94 0100 0170 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 9.900 0.000 $ 0.00 10.226 $ 19,378.27

$1,895.000 
  
29945-3467-94 0100 0180 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 14.200 0.000 $ 0.00 13.536 $ 25,650.72

$1,895.000 
  
29945-3468-94 0100 0160 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 9.500 0.000 $ 0.00 10.464 $ 19,829.28

$1,895.000 
  
29945-3466-94 0100 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 750.00 

$750.000 
  
29945-3467-94 0100 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
29945-3468-94 0100 0170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 750.00 

$750.000 
  

Project Number: 29945-3466-94 Project Current Amount $ 162.80 
Contract Current Amount $ 162.80 
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