
Rpt-ID: RCPCSUM1 Tennessee Date: 08/24/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070010253 Vendor Name: SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC.

Contract ID: CNM285 Estimate Number: 0004 Pay Period: 11/16/2013
to: 12/11/2013

Contract Location: Time Allowed: 72.0 days
TAYLOR CHAPEL ROAD, AND S.R. 68 AT VARIOUS LOCATIONS Time Charged: 62.0 days

Elapsed Calendar Days: 62.0 days
Percent Time: 86.11 %
Percent Complete ($) 90.76 %
Percent Behind: - %

Contractor: Date Let: 07/12/2013
SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC. Date Awarded: 07/29/2013
9303 Cordova Park Road Date Contract Executed: 08/15/2013
Cordova, TN 38018 Date Notice to Proceed: 09/05/2013
Phone: Date Work Began: 09/10/2013

Date to be Completed: 11/15/2013
Date Time Stopped: 11/05/2013
Date Accepted: 12/04/2013

Estimate Paid: NO 
Counties:

CUMBERLAND 
FENTRESS 
RHEA 

Project Number BID PCT Fed State Project Number Description 1
18005-3222-94 29.04 STP/NH-SIP-28(47) Safety Improvements along State Route 28 from south of N.
18946-3409-94 23.12 HRRR/HSIP-1170(11) Safety Improvements along Taylor Chapel Road from P.O.W.
72007-3231-94 47.84 STP-SIP-68(39) Safety Improvements along State Route 68 from south of

Current Contract Amount $ 224,933.33 
Original Contract Amount $ 224,933.33 

Total to Date Prev to Date This Estimate
Participating $ 205,320.38 $ 204,947.26 $ 373.12 

Total Earnings $ 205,320.38 $ 204,947.26 $ 373.12 

8/24/2015



Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 205,320.38 $ 204,947.26 $ 373.12 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 205,320.38 $ 204,947.26 $ 373.12 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 205,320.38 $ 204,947.26 $ 373.12 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
18005-3222-94 0100 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 

18946-3409-94 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

72007-3231-94 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

18005-3222-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

18005-3222-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

18005-3222-94 0100 0010 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 92.000 0.000 $ 0.00 99.970 $ 18,369.49
$183.750 

18005-3222-94 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 111.870 $ 111.87 

18005-3222-94 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

18005-3222-94 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 94.500 $ 94.50 

18005-3222-94 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

72007-3231-94 0100 0010 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 7.060 0.000 $ 0.00 5.295 $ 2,084.91
$393.750 

18005-3222-94 0100 9010 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$32.560 

72007-3231-94 0100 9011 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 3.000 $ 97.68 
$32.560 

18005-3222-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 210.000 0.000 $ 0.00 237.500 $ 3,866.50
$16.280 

18005-3222-94 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$24.420 

72007-3231-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 8,820.00
$2,205.000 

72007-3231-94 0100 0030 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 4.000 0.000 $ 0.00 4.000 $ 4,200.00
$1,050.000 

18005-3222-94 0100 0030 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 7,595.000 0.000 $ 0.00 5,151.000 $ 16,740.75
$3.250 

72007-3231-94 0100 0040 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 13,625.000 0.000 $ 0.00 9,255.000 $ 30,078.75
$3.250 

18005-3222-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 210.000 0.000 $ 0.00 200.000 $ 210.00 
$1.050 

72007-3231-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 200.000 0.000 $ 0.00 187.500 $ 196.88 
$1.050 

18005-3222-94 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,950.00
$4,950.000 
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18946-3409-94 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,950.00
$4,950.000 

72007-3231-94 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,600.00
$6,600.000 

18946-3409-94 0100 0020 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 2.000 0.000 $ 0.00 2.000 $ 70.00 
$35.000 

18946-3409-94 0100 0030 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 5.000 0.000 $ 0.00 3.000 $ 24.00 
$8.000 

18005-3222-94 0100 0060 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 222.000 66.000 $ 336.60 222.000 $ 1,132.20
$5.100 

18946-3409-94 0100 0040 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 246.000 0.000 $ 0.00 240.000 $ 1,224.00
$5.100 

72007-3231-94 0100 0070 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 18.000 0.000 $ 0.00 18.000 $ 91.80 
$5.100 

18946-3409-94 0100 0050 713-11.01 "U" SECTION STEEL POSTS LB. 351.000 0.000 $ 0.00 351.000 $ 1,210.95
$3.450 

72007-3231-94 0100 0080 713-11.01 "U" SECTION STEEL POSTS LB. 98.000 0.000 $ 0.00 97.500 $ 336.38 
$3.450 

18005-3222-94 0100 0070 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 979.000 8.300 $ 36.52 1,039.700 $ 4,574.68
$4.400 

18946-3409-94 0100 0060 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 948.000 0.000 $ 0.00 1,034.500 $ 4,551.80
$4.400 

72007-3231-94 0100 0090 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 623.000 0.000 $ 0.00 671.400 $ 2,954.16
$4.400 

18005-3222-94 0100 0080 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 134.000 0.000 $ 0.00 134.000 $ 1,969.80
$14.700 

18946-3409-94 0100 0070 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 90.000 0.000 $ 0.00 90.000 $ 1,323.00
$14.700 
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72007-3231-94 0100 0100 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 26.000 0.000 $ 0.00 25.250 $ 371.18 
$14.700 

18005-3222-94 0100 0090 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 149.000 0.000 $ 0.00 148.500 $ 1,819.13
$12.250 

18946-3409-94 0100 0080 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 244.000 0.000 $ 0.00 243.750 $ 2,985.94
$12.250 

72007-3231-94 0100 0110 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 141.000 0.000 $ 0.00 141.000 $ 1,727.25
$12.250 

18005-3222-94 0100 0100 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 14.000 0.000 $ 0.00 13.000 $ 390.00 
$30.000 

18946-3409-94 0100 0090 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 14.000 0.000 $ 0.00 16.000 $ 480.00 
$30.000 

72007-3231-94 0100 0120 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 17.000 0.000 $ 0.00 17.000 $ 510.00 
$30.000 

18005-3222-94 0100 0110 713-30.09 BARRIER MOUNTED SIGN SUPPORT (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 1,200.00
(WARNING SIGNS) $600.000 

18946-3409-94 0100 0100 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 210.000 0.000 $ 0.00 262.000 $ 6,327.30
$24.150 

72007-3231-94 0100 0130 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 444.000 0.000 $ 0.00 386.000 $ 9,321.90
$24.150 

18946-3409-94 0100 0110 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 11.000 0.000 $ 0.00 11.000 $ 265.65 
$24.150 

72007-3231-94 0100 9012 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 0.000 0.000 $ 0.00 79.000 $ 1,907.85
$24.150 

18005-3222-94 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 120.000 0.000 $ 0.00 121.000 $ 1,143.45
$9.450 

18946-3409-94 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 125.000 0.000 $ 0.00 126.000 $ 1,190.70
$9.450 
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72007-3231-94 0100 0140 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 37.000 0.000 $ 0.00 37.000 $ 349.65 
$9.450 

18946-3409-94 0100 0130 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 3.000 0.000 $ 0.00 3.000 $ 708.75 
$236.250 

18946-3409-94 0100 0140 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 3.000 0.000 $ 0.00 3.000 $ 315.00 
$105.000 

18946-3409-94 0100 0150 716-04.16 PLASTIC PAVEMENT MARKING (NOISE STRIP) L.F. 120.000 0.000 $ 0.00 120.000 $ 315.60 
$2.630 

18946-3409-94 0100 0160 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 12.000 0.000 $ 0.00 11.679 $ 23,912.75
$2,047.500 

72007-3231-94 0100 0150 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 14.400 0.000 $ 0.00 13.732 $ 18,744.18
$1,365.000 

18005-3222-94 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,150.00
$3,150.000 

18946-3409-94 0100 0170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,150.00
$3,150.000 

72007-3231-94 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,200.00
$4,200.000 

Project Number: 18005-3222-94 Project Current Amount $ 373.12 
Contract Current Amount $ 373.12 
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