
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070036754 Vendor Name: TWIN K CONSTRUCTION, INC.

Contract ID: CNM290 Estimate Number: 0010 Pay Period: 02/23/2014
to: 02/23/2014

Contract Location: Time Allowed: 174.0 days
I-75 Time Charged: 202.0 days

Elapsed Calendar Days: 202.0 days
Percent Time: 116.09 %
Percent Complete ($) 140.65 %
Percent Behind: - %

Contractor: Date Let: 06/14/2013
TWIN K CONSTRUCTION, INC. Date Awarded: 06/20/2013
3705 River Road Date Contract Executed: 07/11/2013
Huntsville, TN 37756 Date Notice to Proceed: 07/11/2013
Phone: Date Work Began: 07/24/2013

Date to be Completed: 12/31/2013
Date Time Stopped: 12/30/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
CAMPBELL 

Project Number BID PCT Fed State Project Number Description 1
07100-3133-44 100.00 STP-IE-75-3(152) I-75, FROM MM 156 TO MM 159, NBL (ROCKFALL MITAGATION)

Current Contract Amount $ 3,185,644.86 
Original Contract Amount $ 3,132,750.25 

Total to Date Prev to Date This Estimate
Participating $ 4,388,758.16 $ 4,388,758.16 $ 0.00 

Total Earnings $ 4,388,758.16 $ 4,388,758.16 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 4,388,758.16 $ 4,388,758.16 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 4,388,758.16 $ 4,388,758.16 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 4,388,758.16 $ 4,388,758.16 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
07100-3133-44 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  
07100-3133-44 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
07100-3133-44 0100 9011 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
07100-3133-44 0100 9012 108-08.07 LIQUIDATED DAMAGES 15MN 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
07100-3133-44 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
07100-3133-44 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
07100-3133-44 0100 0015 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 90,000.00

$90,000.000 
  
07100-3133-44 0100 9506 201-01.01 ADDITIONAL CLEARING & GRUBBING LS 0.000 0.000 $ 0.00 1.000 $ 6,996.00

$6,996.000 
  
07100-3133-44 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 125,305.000 0.000 $ 0.00 121,762.110 $ 943,656.35

$7.750 
  
07100-3133-44 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$11.625 
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07100-3133-44 0100 0025 203-01.60 ROAD & DRAINAGE EXCAVATION (DESCRIPTION) C.Y. 31,326.000 0.000 $ 0.00 37,970.000 $ 455,640.00
(Bench Excavation) $12.000 

  
07100-3133-44 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$11.625 
  
07100-3133-44 0100 0030 203-06 WATER M.G. 1.000 0.000 $ 0.00 0.750 $ 75.00 

$100.000 
  
07100-3133-44 0100 0035 203-11 SCALING AND TRIMMING S.Y. 2,000.000 0.000 $ 0.00 4,847.770 $ 639,905.64

$132.000 
  
07100-3133-44 0100 0040 207-20.01 ROADWAY SUBGRADE TIMBER MAT(TEMP) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$68.000 
  
07100-3133-44 0100 0050 209-03.20 FILTER SOCK (8 INCH) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$4.500 
  
07100-3133-44 0100 0060 209-05 SEDIMENT REMOVAL C.Y. 117.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
07100-3133-44 0100 0070 209-08.07 ROCK CHECK DAM PER EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$275.000 
  
07100-3133-44 0100 0080 209-08.08 ENHANCED ROCK CHECK DAM EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
07100-3133-44 0100 0090 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 5.000 0.000 $ 0.00 5.000 $ 2,250.00

$450.000 
  
07100-3133-44 0100 0100 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 200.000 0.000 $ 0.00 63.380 $ 1,267.60

$20.000 
  
07100-3133-44 0100 0110 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 1,520.000 0.000 $ 0.00 2,881.840 $ 276,656.64

$96.000 
  
07100-3133-44 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 -1,799.990 $ -1,799.99

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -11,111.290 $ -11,111.29 

  
07100-3133-44 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,261.000 $ 2,261.00 
  
07100-3133-44 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
07100-3133-44 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
07100-3133-44 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
07100-3133-44 0100 0120 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 27.000 0.000 $ 0.00 27.000 $ 1,890.00

$70.000 
  
07100-3133-44 0100 9007 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$87.500 
  
07100-3133-44 0100 0130 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 25.000 0.000 $ 0.00 25.000 $ 625.00 

$25.000 
  
07100-3133-44 0100 9008 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$37.500 
  
07100-3133-44 0100 0140 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
07100-3133-44 0100 0150 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 1.000 0.000 $ 0.00 1.000 $ 4,800.00

$4,800.000 
  
07100-3133-44 0100 0160 707-02.41 ROCK ANCHOR, TYPE I EACH 40.000 0.000 $ 0.00 2.000 $ 1,610.00

$805.000 
  
07100-3133-44 0100 0170 707-02.42 ROCK ANCHOR, TYPE II EACH 40.000 0.000 $ 0.00 47.000 $ 51,700.00

$1,100.000 
  
07100-3133-44 0100 0180 707-02.43 ROCK ANCHOR, TYPE I L.F. 1,700.000 0.000 $ 0.00 3,206.000 $ 314,188.00

$98.000 
  
07100-3133-44 0100 0190 707-10.07 ROCKFALL DRAPE (TYPE III) S.Y. 5,425.000 0.000 $ 0.00 12,516.670 $ 776,033.54

$62.000 
  
07100-3133-44 0100 0200 707-10.22 ROCKFALL DRAPE TYPE IV (B) S.Y. 1,512.000 0.000 $ 0.00 3,676.170 $ 242,627.22
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$66.000 
  
07100-3133-44 0100 0210 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 100.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  
07100-3133-44 0100 0220 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 123.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  
07100-3133-44 0100 0230 711-05.71 SINGLE SLOPE CONCRETE BARRIER WALL L.F. 217.000 0.000 $ 0.00 217.000 $ 33,635.00

$155.000 
  
07100-3133-44 0100 0240 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
  
07100-3133-44 0100 9507 712-01.01 ADDITIONAL TRAFFIC CONTROL LS 0.000 0.000 $ 0.00 1.000 $ 9,324.00

$9,324.000 
  
07100-3133-44 0100 0250 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 8,090.000 0.000 $ 0.00 8,090.000 $ 244,722.50

$30.250 
  
07100-3133-44 0100 0260 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 150.000 0.000 $ 0.00 150.000 $ 6,300.00

$42.000 
  
07100-3133-44 0100 0270 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 404.000 0.000 $ 0.00 112.000 $ 1,568.00

$14.000 
  
07100-3133-44 0100 0280 712-05.03 WARNING LIGHTS (TYPE C) EACH 35.000 0.000 $ 0.00 35.000 $ 1,400.00

$40.000 
  
07100-3133-44 0100 0290 712-06 SIGNS (CONSTRUCTION) S.F. 315.000 0.000 $ 0.00 480.000 $ 3,360.00

$7.000 
  
07100-3133-44 0100 9014 712-06.01 VERTICAL PANELS S.F. 0.000 0.000 $ 0.00 356.000 $ 4,984.00

$14.000 
  
07100-3133-44 0100 0300 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 2,400.00

$1,200.000 
  
07100-3133-44 0100 0310 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 1.000 0.000 $ 0.00 1.000 $ 6,800.00

$6,800.000 
  
07100-3133-44 0100 0320 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 294.00 
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(SPEED LIMIT XX) $147.000 
  
07100-3133-44 0100 0330 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 320.00 

(REDUCE SPEED AHEAD) $160.000 
  
07100-3133-44 0100 0340 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 1,450.000 0.000 $ 0.00 917.000 $ 5,502.00

$6.000 
  
07100-3133-44 0100 9015 716-05.04 PAINTED PAVEMENT MARKING (CHANNELIZATION STRIPING) S.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$16.880 
  
07100-3133-44 0100 0350 716-05.49 PAINTED PAVEMENT MARKINGS(8" LINE) L.M. 12.000 0.000 $ 0.00 15.503 $ 11,627.25

$750.000 
  
07100-3133-44 0100 0360 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 40,600.000 0.000 $ 0.00 0.000 $ 0.00 

$0.490 
  
07100-3133-44 0100 0370 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 175,000.00

$175,000.000 
  
07100-3133-44 0100 9505 717-01.75 ADDITIONAL MOBILIZATION LS 0.000 0.000 $ 0.00 1.000 $ 29,531.25

$29,531.250 
  
07100-3133-44 0100 0380 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 394.000 0.000 $ 0.00 43.890 $ 219.45 

$5.000 
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