
Rpt-ID: RCPCSUM1 Tennessee Date: 11/19/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000085434 Vendor Name: VOLUNTEER BRIDGE CONSTRUCTION, INC.

Contract ID: CNM292 Estimate Number: 0011 Pay Period: 06/17/2014
to: 06/17/2014

Contract Location: Time Allowed: 269.0 days
(L.M. 2.87) Time Charged: 245.0 days

Elapsed Calendar Days: 245.0 days
Percent Time: 91.08 %
Percent Complete ($) 99.25 %
Percent Behind: - %

Contractor: Date Let: 07/12/2013
VOLUNTEER BRIDGE CONSTRUCTION, INC. Date Awarded: 07/29/2013
P O Box 29 Date Contract Executed: 08/15/2013
Crump, TN 38327 Date Notice to Proceed: 09/05/2013
Phone: Date Work Began: 09/05/2013

Date to be Completed: 05/31/2014
Date Time Stopped: 05/07/2014
Date Accepted: 06/11/2014

Estimate Paid: NO 
Counties:
CHESTER 

Project Number BID PCT Fed State Project Number Description 1
12003-4212-04 100.00 NA Bridge over Dry Creek

Current Contract Amount $ 443,575.00 
Original Contract Amount $ 400,471.15 

Total to Date Prev to Date This Estimate
Participating $ 440,914.04 $ 440,487.88 $ 426.16 

Total Earnings $ 440,914.04 $ 440,487.88 $ 426.16 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 440,914.04 $ 440,487.88 $ 426.16 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

11/19/2014



Total Adjusted Earnings $ 440,914.04 $ 440,487.88 $ 426.16 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 440,914.04 $ 440,487.88 $ 426.16 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
12003-4212-04 0500 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 

12003-4212-04 0500 0010 202-01.02 REMOVAL OF ASBESTOS LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00
$5,000.000 

12003-4212-04 0500 0020 203-10 EMBANKMENT (COMPACTED IN PLACE) C.Y. 150.000 0.000 $ 0.00 215.780 $ 2,157.80
$10.000 

12003-4212-04 0500 0030 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 250.000 0.000 $ 0.00 250.000 $ 1,500.00
$6.000 

12003-4212-04 0500 9500 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 0.000 0.000 $ 0.00 336.130 $ 8,282.24
C OR D $24.640 

12003-4212-04 0500 9501 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 0.000 0.000 $ 0.00 82.250 $ 24,675.00
$300.000 

12003-4212-04 0500 9010 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9010 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 147.840 $ 147.84 

12003-4212-04 0500 9011 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9011 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 62.400 $ 62.40 

12003-4212-04 0500 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.040 0.107 $ 214.00 0.107 $ 214.00 
$2,000.000 

12003-4212-04 0500 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

12003-4212-04 0500 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

12003-4212-04 0500 0050 411-01.10 ACS MIX(PG64-22) GRADING D TON 24.000 0.000 $ 0.00 102.940 $ 30,882.00
$300.000 

12003-4212-04 0500 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 208.870 $ 208.87 

12003-4212-04 0500 9002 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

12003-4212-04 0500 9003 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9003 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 96.400 $ 96.40 

12003-4212-04 0500 9004 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

12003-4212-04 0500 0060 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 352.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

12003-4212-04 0500 0070 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 330.000 0.000 $ 0.00 330.000 $ 3,960.00
$12.000 

12003-4212-04 0500 0080 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 266.000 0.000 $ 0.00 265.830 $ 3,189.96
$12.000 

12003-4212-04 0500 0090 604-10.13 CONCRETE SLAB REMOVAL LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00
$30,000.000 

12003-4212-04 0500 0100 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00
$4,000.000 

12003-4212-04 0500 0110 604-10.18 REINFORCING STEEL (REPAIRS) LB. 17,719.000 0.000 $ 0.00 17,719.000 $ 24,806.60
$1.400 

12003-4212-04 0500 0120 604-10.54 CONCRETE REPAIRS S.F. 100.000 4.000 $ 300.00 196.000 $ 14,700.00
$75.000 
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12003-4212-04 0500 0130 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN PLACE) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

12003-4212-04 0500 0140 604-10.83 COMPOSITE FIBER ENCASEMENT S.F. 400.000 0.000 $ 0.00 276.000 $ 34,500.00
$125.000 

12003-4212-04 0500 0150 604-10.85 CLASS "D" CONCRETE (OVERLAY) C.Y. 99.000 -0.180 $ -90.00 93.200 $ 46,600.00
$500.000 

12003-4212-04 0500 0160 604-11.01 EXPANSION DEVICE (DESCRIPTION) L.F. 40.000 0.000 $ 0.00 40.000 $ 24,000.00
(BENT 2) $600.000 

12003-4212-04 0500 0170 615-02.03 PRESTRESSED CONCRETE BOX BEAM (21" X 36") L.F. 315.000 0.000 $ 0.00 315.320 $ 53,604.40
$170.000 

12003-4212-04 0500 0180 617-02 BRIDGE DECK CRACK SEALING L.F. 86.000 0.000 $ 0.00 86.000 $ 860.00 
$10.000 

12003-4212-04 0500 0190 617-05 SEALANT (DESCRIPTION) GAL. 1.000 0.000 $ 0.00 1.000 $ 200.00 
(DESCRIPTION) $200.000 

12003-4212-04 0500 0200 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 212.000 0.000 $ 0.00 172.000 $ 12,900.00
$75.000 

12003-4212-04 0500 0210 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 308.000 0.000 $ 0.00 95.100 $ 6,666.51
$70.100 

12003-4212-04 0500 9000 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 12.500 $ 1,095.31
$87.625 

12003-4212-04 0500 9502 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 0.000 0.000 $ 0.00 1.000 $ 1,853.25
$1,853.250 

12003-4212-04 0500 0220 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 2.000 $ 5,000.00
$2,500.000 

12003-4212-04 0500 0230 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 10,000.00
$5,000.000 

12003-4212-04 0500 9503 706-10.26 ROUNDED END ELEMENT EACH 0.000 0.000 $ 0.00 1.000 $ 71.40 
$71.400 
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12003-4212-04 0500 9504 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 0.000 0.000 $ 0.00 222.000 $ 8,249.52
$37.160 

12003-4212-04 0500 0240 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00
$4,000.000 

12003-4212-04 0500 0250 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 364.000 0.000 $ 0.00 364.000 $ 6,188.00
$17.000 

12003-4212-04 0500 0260 712-02.47 BRIDGE MOUNTED INTERCONNECTED PORTABLE BARRIER RAIL L.F. 171.000 0.000 $ 0.00 171.000 $ 6,840.00
$40.000 

12003-4212-04 0500 0270 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 17.000 0.000 $ 0.00 25.000 $ 800.00 
$32.000 

12003-4212-04 0500 0280 712-05.03 WARNING LIGHTS (TYPE C) EACH 12.000 0.000 $ 0.00 29.000 $ 928.00 
$32.000 

12003-4212-04 0500 0290 712-06 SIGNS (CONSTRUCTION) S.F. 242.000 0.240 $ 2.16 826.810 $ 7,441.29
$9.000 

12003-4212-04 0500 0300 712-06.01 VERTICAL PANELS S.F. 12.000 0.000 $ 0.00 12.000 $ 144.00 
$12.000 

12003-4212-04 0500 9505 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 0.000 0.000 $ 0.00 40.000 $ 462.00 
$11.550 

12003-4212-04 0500 0310 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 3,057.000 0.000 $ 0.00 3,243.000 $ 5,675.25
$1.750 

12003-4212-04 0500 0320 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 24.000 0.000 $ 0.00 24.000 $ 264.00 
$11.000 

12003-4212-04 0500 0330 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.200 0.000 $ 0.00 0.488 $ 12,688.00
$26,000.000 

12003-4212-04 0500 0340 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00
$20,000.000 

12003-4212-04 0500 0350 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 16,000.00
$16,000.000 

11/19/2014



12003-4212-04 0500 0360 801-01 SEEDING (WITH MULCH) UNIT 1.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

12003-4212-04 0500 9007 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$45.000 

12003-4212-04 0500 9008 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$60.000 

12003-4212-04 0500 0370 803-01 SODDING (NEW SOD) S.Y. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$8.000 

Project Number: 12003-4212-04 Project Current Amount $ 426.16 
Contract Current Amount $ 426.16 
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