
Rpt-ID: RCPCSUM1 Tennessee Date: 05/01/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028098 Vendor Name: DELTA CONTRACTING COMPANY, LLC

Contract ID: CNM297 Estimate Number: 0003 Pay Period: 07/02/2013
to: 07/02/2013

Contract Location: Time Allowed: 32.0 days
. Time Charged: 17.0 days

Elapsed Calendar Days: 17.0 days
Percent Time: 53.13 %
Percent Complete ($) 95.00 %
Percent Behind: - %

Contractor: Date Let: 06/12/2013
DELTA CONTRACTING COMPANY, LLC Date Awarded: 06/12/2013
P O Box 1812 Date Contract Executed: 06/14/2013
Jackson, TN 38302 Date Notice to Proceed: 06/14/2013
Phone: Date Work Began: 06/14/2013

Date to be Completed: 07/15/2013
Date Time Stopped: 06/30/2013
Date Accepted: 06/27/2013

Estimate Paid: NO 
Counties:
SHELBY 

Project Number BID PCT Fed State Project Number Description 1
79007-4178-04 100.00 N/A Slope Stabilization on I-40 East Bound from Log Mile 6.90

Current Contract Amount $ 1,275,308.40 
Original Contract Amount $ 1,275,308.40 

Total to Date Prev to Date This Estimate
Participating $ 1,211,752.21 $ 1,211,752.21 $ 0.00 

Total Earnings $ 1,211,752.21 $ 1,211,752.21 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,211,752.21 $ 1,211,752.21 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

5/1/2015



Total Adjusted Earnings $ 1,211,752.21 $ 1,211,752.21 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,211,752.21 $ 1,211,752.21 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
79007-4178-04 0100 0010 201-05.31 VEGETATION REMOVAL LS 1.000 0.000 $ 0.00 1.000 $ 9,500.00

$9,500.000 

79007-4178-04 0100 0020 203-50 CONSTRUCTION OF HAUL ROAD LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00
$6,000.000 

79007-4178-04 0100 0030 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 
$5.500 

79007-4178-04 0100 0040 209-13.04 TURBIDITY CURTAIN(DESCRIPTION) L.F. 700.000 0.000 $ 0.00 1,125.000 $ 23,625.00
(SEE PLANS) $21.000 

79007-4178-04 0100 0050 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 1.000 0.000 $ 0.00 1.000 $ 4,042.50
$4,042.500 

79007-4178-04 0100 0060 709-05.09 MACHINED RIP-RAP (CLASS C) TON 32,400.000 0.000 $ 0.00 30,427.350 $ 1,110,598.28
$36.500 

79007-4178-04 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,980.00
$1,980.000 

79007-4178-04 0100 0080 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 680.000 0.000 $ 0.00 700.000 $ 17,500.00
$25.000 

79007-4178-04 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 26.000 0.000 $ 0.00 42.000 $ 1,146.60
$27.300 

79007-4178-04 0100 0100 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 25.000 0.000 $ 0.00 31.000 $ 248.00 
$8.000 
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79007-4178-04 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 272.000 0.000 $ 0.00 328.000 $ 2,066.40
$6.300 

79007-4178-04 0100 0120 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,200.00
$600.000 

79007-4178-04 0100 0130 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 2,350.000 0.000 $ 0.00 2,661.000 $ 8,648.25
$3.250 

79007-4178-04 0100 0140 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 8,190.00
$4,095.000 

79007-4178-04 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00
$5,000.000 

79007-4178-04 0100 0160 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 5,555.000 0.000 $ 0.00 5,923.340 $ 11,846.68
$2.000 

79007-4178-04 0100 0170 801-01 SEEDING (WITH MULCH) UNIT 13.000 0.000 $ 0.00 2.140 $ 160.50 
$75.000 

79007-4178-04 0100 9000 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$33.750 

79007-4178-04 0100 9001 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$45.000 
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