
Rpt-ID: RCPCSUM1 Tennessee Date: 02/26/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070033120 Vendor Name: RMD HOLDINGS, LTD. DBA NATIONWIDE CONSTR

Contract ID: CNM300 Estimate Number: 0014 Pay Period: 01/16/2015
to: 02/02/2015

Contract Location: Time Allowed: 440.0 days
arious Interstate and State Routes. Time Charged: 440.0 days

Elapsed Calendar Days: 440.0 days
Percent Time: 100.00 %
Percent Complete ($) 101.32 %
Percent Behind: - %

Contractor: Date Let: 08/30/2013
RMD HOLDINGS, LTD. DBA NATIONWIDE CONSTR Date Awarded: 09/11/2013
53861 Gratiot Date Contract Executed: 09/27/2013
Chesterfield, MI 48051 Date Notice to Proceed: 10/18/2013
Phone: Date Work Began: 01/15/2014

Date to be Completed: 12/31/2014
Date Time Stopped: 12/31/2014
Date Accepted: 12/31/2014

Estimate Paid: NO 
Counties:

BENTON 
CROCKETT 
DECATUR 
DYER 
FAYETTE 
HAYWOOD 
HENDERSON 
MADISON 
OBION 
SHELBY 
TIPTON 

Project Number BID PCT Fed State Project Number Description 1
98048-4145-04 100.00 NA The random on-call repair of longitudinal cable barrier on v

Current Contract Amount $ 567,200.00 
Original Contract Amount $ 567,200.00 

2/26/2015



Total to Date Prev to Date This Estimate
Participating $ 571,014.00 $ 571,014.00 $ 0.00 

Total Earnings $ 571,014.00 $ 571,014.00 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 571,014.00 $ 571,014.00 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 571,014.00 $ 571,014.00 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 571,014.00 $ 571,014.00 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98048-4145-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 

98048-4145-04 0700 9001 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

98048-4145-04 0700 9002 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

98048-4145-04 0700 0010 705-80.01 LONGITUDINAL CABLE BARRIER L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 
$9.500 

98048-4145-04 0700 0020 705-80.03 LONGITUDINAL CABLE BARRIER (END TERMINAL) TL-3 EACH 5.000 0.000 $ 0.00 7.000 $ 9,100.00
$1,300.000 

98048-4145-04 0700 0030 705-80.04 SOCKETED LINE POST W/ALL ACCESSORIES EACH 1,800.000 0.000 $ 0.00 2,112.000 $ 390,720.00
$185.000 

98048-4145-04 0700 0040 705-80.06 TERMINAL POST W/ALL ACCESSORIES EACH 70.000 0.000 $ 0.00 73.000 $ 14,235.00
$195.000 

2/26/2015



98048-4145-04 0700 0050 705-80.07 CABLE RELEASE POST (TOP) W/ALL ACCESSORIES EACH 20.000 0.000 $ 0.00 10.000 $ 7,250.00
$725.000 

98048-4145-04 0700 0060 705-80.09 DRIVEN SOCKETED LINE POST W/ALL ACCESSORIES EACH 250.000 0.000 $ 0.00 181.000 $ 37,105.00
$205.000 

98048-4145-04 0700 0070 705-80.10 LINE POST W/FTNG & ALL ACC. EACH 25.000 0.000 $ 0.00 9.000 $ 540.00 
$60.000 

98048-4145-04 0700 0080 705-80.12 CHECK CABLE TENSION LS 1.000 0.000 $ 0.00 1.000 $ 55,000.00
$55,000.000 

98048-4145-04 0700 0090 705-80.14 END TERMINAL HARDWARE FOR ATTACHING SINGLE CABLE EACH 50.000 0.000 $ 0.00 30.000 $ 2,250.00
$75.000 

98048-4145-04 0700 0100 705-80.15 RETENSIONING CABLE BARRIER SECTION AFTER REPAIR EACH 100.000 0.000 $ 0.00 33.000 $ 33.00 
$1.000 

98048-4145-04 0700 0110 705-80.17 LONGITUDINAL CABLE BARRIER TRAINING EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

98048-4145-04 0700 0120 705-80.19 HARDWARE FOR ATTACHING ALL CABLES TO A SINGLE POST EACH 1,000.000 0.000 $ 0.00 724.000 $ 47,060.00
$65.000 

98048-4145-04 0700 0130 705-80.20 LONGITUDINAL CABLE BARRIER SPLICE (TORPEDO, TURNBUCKLE) EACH 12.000 0.000 $ 0.00 35.000 $ 3,500.00
$100.000 

98048-4145-04 0700 0140 705-80.21 LONGITUDINAL CABLE BARRIER CABLE L.F. 500.000 0.000 $ 0.00 376.000 $ 1,316.00
$3.500 

98048-4145-04 0700 0150 705-80.22 TERMINAL POST W/FOOTING AND ALL ACCESSORIES EACH 30.000 0.000 $ 0.00 8.000 $ 480.00 
$60.000 

98048-4145-04 0700 0160 706-80.18 CABLE BARRIER TERMINAL (REMOVAL) EACH 8.000 0.000 $ 0.00 1.000 $ 250.00 
$250.000 

98048-4145-04 0700 0170 712-01.02 LANE CLOSURE EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

98048-4145-04 0700 0180 712-01.03 LANE CLOSURE(NIGHT WORK) EACH 20.000 0.000 $ 0.00 3.000 $ 75.00 
$25.000 

2/26/2015



98048-4145-04 0700 0190 717-01.03 MOBILIZATION (PER CALL-OUT) EACH 104.000 0.000 $ 0.00 32.000 $ 1,600.00
$50.000 

Project Number: 98048-4145-04 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 

2/26/2015


