
Rpt-ID: RCPCSUM1 Tennessee Date: 02/09/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNM303 Estimate Number: 0009 Pay Period: 05/18/2014
to: 05/18/2014

Contract Location: Time Allowed: 210.0 days
(5-Points) in Jonesborough. Time Charged: 210.0 days

Elapsed Calendar Days: 210.0 days
Percent Time: 100.00 %
Percent Complete ($) 94.89 %
Percent Behind: 5.11 %

Contractor: Date Let: 08/30/2013
SUMMERS-TAYLOR, INC. Date Awarded: 09/11/2013
300 West Elk Avenue Date Contract Executed: 09/27/2013
Elizabethton, TN 37643 Date Notice to Proceed: 10/18/2013
Phone: Date Work Began: 11/20/2013

Date to be Completed: 05/15/2014
Date Time Stopped: 05/15/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:

WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
90009-3237-94 100.00 HSIP-81(19) The improvement of the intersection on S.R. 81 at S.R. 353 (

Current Contract Amount $ 1,039,259.50 
Original Contract Amount $ 1,039,259.50 

Total to Date Prev to Date This Estimate
Participating $ 987,781.97 $ 987,174.85 $ 607.12 

Total Earnings $ 987,781.97 $ 987,174.85 $ 607.12 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 987,781.97 $ 987,174.85 $ 607.12 
Test Report Payment Adjustment $ -102.00 $ -2,283.00 $ 2,181.00 
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Total Adjusted Earnings $ 987,679.97 $ 984,891.85 $ 2,788.12 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 987,679.97 $ 984,891.85 $ 2,788.12 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
90009-3237-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 17,500.00

$17,500.000 

90009-3237-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

90009-3237-94 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

90009-3237-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

90009-3237-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 28,700.00
$28,700.000 

90009-3237-94 0100 0030 202-06.01 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 9,200.00
(TRACT NO. 3) $9,200.000 

90009-3237-94 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 7,583.000 0.000 $ 0.00 5,289.170 $ 94,411.68
$17.850 

90009-3237-94 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$26.775 

90009-3237-94 0100 0050 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 445.000 0.000 $ 0.00 513.980 $ 9,894.12
$19.250 

90009-3237-94 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 948.140 $ 25,386.45
$26.775 
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90009-3237-94 0100 0060 203-06 WATER M.G. 45.000 0.000 $ 0.00 0.000 $ 0.00 
$7.000 

90009-3237-94 0100 0070 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 842.000 0.000 $ 0.00 653.310 $ 12,739.55
$19.500 

90009-3237-94 0100 0080 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 7.000 0.000 $ 0.00 8.530 $ 853.00 
$100.000 

90009-3237-94 0100 0090 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 176.000 0.000 $ 0.00 0.000 $ 0.00 
$8.000 

90009-3237-94 0100 0100 209-03.22 FILTER SOCK (18 INCH) L.F. 1,380.000 762.000 $ 3,429.00 762.000 $ 3,429.00
$4.500 

90009-3237-94 0100 0110 209-03.23 FILTER SOCK (24 INCH) L.F. 120.000 0.000 $ 0.00 0.000 $ 0.00 
$5.100 

90009-3237-94 0100 0120 209-05 SEDIMENT REMOVAL C.Y. 116.000 0.000 $ 0.00 0.000 $ 0.00 
$9.000 

90009-3237-94 0100 0130 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 2,200.000 0.000 $ 0.00 371.000 $ 1,558.20
$4.200 

90009-3237-94 0100 0140 209-08.07 ROCK CHECK DAM PER EACH 17.000 0.000 $ 0.00 8.000 $ 1,920.00
$240.000 

90009-3237-94 0100 0150 209-08.08 ENHANCED ROCK CHECK DAM EACH 5.000 0.000 $ 0.00 3.000 $ 1,050.00
$350.000 

90009-3237-94 0100 0160 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$620.000 

90009-3237-94 0100 0170 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 5,789.000 0.000 $ 0.00 4,438.970 $ 115,191.27
$25.950 

90009-3237-94 0100 0180 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 10.000 0.000 $ 0.00 0.000 $ 0.00 
$49.000 

90009-3237-94 0100 0190 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 820.000 0.000 $ 0.00 653.200 $ 64,013.60
$98.000 
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90009-3237-94 0100 0200 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 657.000 0.000 $ 0.00 852.140 $ 97,996.10
$115.000 

90009-3237-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,653.930 $ -1,653.93 

90009-3237-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 645.150 $ 645.15 645.150 $ 645.15 

90009-3237-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

90009-3237-94 0100 0210 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 8.000 0.000 $ 0.00 0.000 $ 0.00 
$850.000 

90009-3237-94 0100 0220 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 3.000 0.130 $ 110.50 2.920 $ 2,482.00
$850.000 

0100 0220 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 850.000 -0.120 $ -102.00 -0.120 $ -102.00 

90009-3237-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

90009-3237-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

90009-3237-94 0100 0230 411-01.10 ACS MIX(PG64-22) GRADING D TON 376.000 0.000 $ 0.00 367.740 $ 47,438.46
$129.000 

90009-3237-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 208.140 $ 208.14 

90009-3237-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

90009-3237-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 288.150 $ 288.15 288.150 $ 288.15 

90009-3237-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

90009-3237-94 0100 0240 501-01.02 PORTLAND CEMENT CONCRETE PAVEMENT (PLAIN) 9" S.Y. 314.000 0.000 $ 0.00 298.720 $ 22,404.00
$75.000 

90009-3237-94 0100 9015 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 -3,037.500 $ -3,037.50 -3,037.500 $ -3,037.50
$1.000 

90009-3237-94 0100 0250 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 85.000 0.000 $ 0.00 0.000 $ 0.00 
$59.000 

90009-3237-94 0100 0260 607-03.30 18" PIPE CULVERT L.F. 68.000 0.000 $ 0.00 80.000 $ 5,440.00
$68.000 

90009-3237-94 0100 0270 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 23.000 0.000 $ 0.00 60.000 $ 5,400.00
$90.000 

90009-3237-94 0100 0280 607-45.02 18" SLOTTED DRAIN PIPE L.F. 40.000 -10.000 $ -1,950.00 40.000 $ 7,800.00
$195.000 

0100 0280 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 195.000 10.000 $ 1,950.00 0.000 $ 0.00 

90009-3237-94 0100 0290 611-01.02 MANHOLES, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,950.00
$3,950.000 

90009-3237-94 0100 0300 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 1.000 0.000 $ 0.00 1.000 $ 950.00 
$950.000 

90009-3237-94 0100 0310 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 98.000 0.000 $ 0.00 98.000 $ 205.80 
$2.100 

90009-3237-94 0100 0320 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 46.000 0.000 $ 0.00 20.000 $ 900.00 
$45.000 

90009-3237-94 0100 0330 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 8.000 0.000 $ 0.00 5.800 $ 2,610.00
$450.000 

90009-3237-94 0100 0340 702-01 CONCRETE CURB C.Y. 28.000 4.500 $ 2,025.00 26.920 $ 12,114.00
$450.000 

90009-3237-94 0100 0350 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 10.000 0.000 $ 0.00 10.980 $ 5,435.10
$495.000 

2/9/2015



90009-3237-94 0100 0360 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,850.000 0.000 $ 0.00 1,787.500 $ 26,812.50
$15.000 

90009-3237-94 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$22.500 

90009-3237-94 0100 0370 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$4,600.000 

90009-3237-94 0100 0380 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 2.000 $ 1,150.00
$575.000 

90009-3237-94 0100 0390 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 3.000 $ 5,700.00
$1,900.000 

90009-3237-94 0100 0400 706-01 GUARDRAIL REMOVED L.F. 1,050.000 0.000 $ 0.00 826.000 $ 826.00 
$1.000 

90009-3237-94 0100 0410 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 441.000 0.000 $ 0.00 0.000 $ 0.00 
$2.150 

90009-3237-94 0100 0420 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 5.000 0.000 $ 0.00 5.000 $ 750.00 
$150.000 

90009-3237-94 0100 0430 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 350.000 -21.990 $ -1,077.51 980.840 $ 48,061.16
$49.000 

90009-3237-94 0100 0440 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 40.000 0.000 $ 0.00 247.110 $ 13,591.05
$55.000 

90009-3237-94 0100 0450 709-05.10 MACHINED RIP-RAP (DESCRIPTION) C.Y. 9.000 0.000 $ 0.00 3.020 $ 1,298.60
(GROUTED) $430.000 

90009-3237-94 0100 0460 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 31,810.00
$31,810.000 

90009-3237-94 0100 0470 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 80.000 0.000 $ 0.00 146.000 $ 5,080.80
$34.800 

90009-3237-94 0100 0480 712-05.01 WARNING LIGHTS (TYPE A) EACH 20.000 0.000 $ 0.00 12.000 $ 240.00 
$20.000 
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90009-3237-94 0100 0490 712-06 SIGNS (CONSTRUCTION) S.F. 675.000 0.000 $ 0.00 672.000 $ 6,720.00
$10.000 

90009-3237-94 0100 0500 712-06.01 VERTICAL PANELS S.F. 208.000 0.000 $ 0.00 152.000 $ 1,216.00
$8.000 

90009-3237-94 0100 0510 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 289.000 0.000 $ 0.00 96.000 $ 960.00 
$10.000 

90009-3237-94 0100 0520 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 1,100.000 0.000 $ 0.00 230.000 $ 609.50 
$2.650 

90009-3237-94 0100 0530 713-11.01 "U" SECTION STEEL POSTS LB. 496.000 0.000 $ 0.00 503.700 $ 1,259.25
$2.500 

90009-3237-94 0100 0540 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 670.000 0.000 $ 0.00 640.000 $ 2,304.00
$3.600 

90009-3237-94 0100 0550 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 171.000 -16.000 $ -176.00 194.000 $ 2,134.00
$11.000 

90009-3237-94 0100 0560 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 44.000 -36.000 $ -513.00 45.750 $ 651.94 
$14.250 

90009-3237-94 0100 0570 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00
$1,000.000 

90009-3237-94 0100 0580 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 3.000 0.000 $ 0.00 3.000 $ 19,500.00
$6,500.000 

90009-3237-94 0100 0590 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 24.000 0.000 $ 0.00 0.000 $ 0.00 
$11.000 

90009-3237-94 0100 0600 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 8.000 0.000 $ 0.00 8.000 $ 800.00 
$100.000 

90009-3237-94 0100 0610 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 52.000 0.000 $ 0.00 44.000 $ 70.40 
$1.600 

90009-3237-94 0100 0620 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 99.000 0.000 $ 0.00 0.000 $ 0.00 
$8.000 
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90009-3237-94 0100 0630 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.454 $ 726.40 
$1,600.000 

90009-3237-94 0100 0640 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 3,186.000 0.000 $ 0.00 0.000 $ 0.00 
$0.450 

90009-3237-94 0100 0650 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 37.000 0.000 $ 0.00 40.000 $ 250.00 
$6.250 

90009-3237-94 0100 0660 716-05.11 PAINTED PAVEMENT MARKING(STRAIGHT ARROW) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$80.000 

90009-3237-94 0100 0670 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.800 0.000 $ 0.00 0.000 $ 0.00 
$3,300.000 

90009-3237-94 0100 0680 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 42,340.00
$42,340.000 

90009-3237-94 0100 0690 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 24,900.00
$24,900.000 

90009-3237-94 0100 0700 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 680.000 0.000 $ 0.00 1,541.670 $ 6,166.68
$4.000 

90009-3237-94 0100 0710 740-11.02 TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F. 455.000 0.000 $ 0.00 566.000 $ 1,698.00
(12 INCH) $3.000 

0100 0710 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 3.000 111.000 $ 333.00 0.000 $ 0.00 

90009-3237-94 0900 0770 793-01.02 POLE 30FT CLASS 5 WOOD EACH 3.000 0.000 $ 0.00 2.000 $ 1,450.00
$725.000 

90009-3237-94 0900 0780 793-01.40 ANCHOR 3/4IN EACH 6.000 0.000 $ 0.00 6.000 $ 2,040.00
$340.000 

90009-3237-94 0900 0790 793-02.08 GUY WIRE 10M OR 3/8IN EACH 10.000 0.000 $ 0.00 10.000 $ 750.00 
$75.000 

90009-3237-94 0900 0800 793-03.01 25 PAIR GROUP AERIAL SPLICE EACH 92.000 0.000 $ 0.00 92.000 $ 6,256.00
$68.000 

90009-3237-94 0900 0810 793-03.18 400 PAIR CABLE L.F. 30.000 0.000 $ 0.00 30.000 $ 750.00 
$25.000 
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90009-3237-94 0900 0820 793-04.01 RELASH/DELASH CABLE L.F. 1,000.000 0.000 $ 0.00 1,000.000 $ 1,950.00
$1.950 

90009-3237-94 0900 0830 793-04.07 AERIAL SPLICE CLOSURE EACH 5.000 0.000 $ 0.00 4.000 $ 1,460.00
$365.000 

90009-3237-94 0900 0840 793-04.08 TRANSFER AERIAL CABLE EACH 10.000 0.000 $ 0.00 11.000 $ 2,805.00
$255.000 

90009-3237-94 0900 0850 793-04.12 UNDERGROUND SPLICE CLOSURE EACH 3.000 0.000 $ 0.00 3.000 $ 4,350.00
$1,450.000 

90009-3237-94 0900 0860 793-07.07 144 FIBER(MATERIAL ONLY) L.F. 2,000.000 0.000 $ 0.00 2,000.000 $ 3,800.00
$1.900 

90009-3237-94 0900 0870 793-07.17 108-144 FIBER(INSTALLATION ONLY) L.F. 2,000.000 0.000 $ 0.00 2,000.000 $ 5,000.00
$2.500 

90009-3237-94 0900 0880 793-07.23 FIBER OPTIC MAINTENANCE LOOP EACH 4.000 0.000 $ 0.00 3.000 $ 720.00 
$240.000 

90009-3237-94 0900 0890 793-11.13 BURIED RISER GUARD EACH 8.000 0.000 $ 0.00 8.000 $ 416.00 
$52.000 

90009-3237-94 0900 0900 793-11.17 COMPOSITE HANDHOLE 5FTX3FTX3FT EACH 1.000 0.000 $ 0.00 1.000 $ 2,530.00
$2,530.000 

90009-3237-94 0900 0910 793-12.02 REARRANGEMENT EXISTING CABLE EACH 1.000 0.000 $ 0.00 1.000 $ 1,445.00
$1,445.000 

90009-3237-94 0900 0920 793-12.06 300 PAIR UG CABLE L.F. 125.000 0.000 $ 0.00 125.000 $ 1,805.00
$14.440 

90009-3237-94 0900 0930 793-12.07 400 PAIR UG CABLE L.F. 375.000 0.000 $ 0.00 375.000 $ 6,093.75
$16.250 

90009-3237-94 0900 0940 793-12.10 1200 PAIR UG CABLE L.F. 370.000 0.000 $ 0.00 370.000 $ 15,910.00
$43.000 

90009-3237-94 0900 0950 793-13.06 25 PAIR GROUP UG SPLICE EACH 124.000 0.000 $ 0.00 124.000 $ 9,176.00
$74.000 
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90009-3237-94 0900 0960 793-13.17 2 DUCT FORMATION @ 36IN DEPTH L.F. 260.000 0.000 $ 0.00 274.000 $ 8,494.00
$31.000 

90009-3237-94 0900 0970 793-13.27 4 DUCT FORMATION @ 36IN DEPTH L.F. 515.000 0.000 $ 0.00 503.500 $ 19,636.50
$39.000 

90009-3237-94 0900 0980 793-13.32 6 DUCT FORMATION @ 36IN DEPTH L.F. 70.000 0.000 $ 0.00 76.000 $ 3,648.00
$48.000 

90009-3237-94 0900 0990 793-14.01 SAND ENCASEMENT PER DUCT L.F. 845.000 0.000 $ 0.00 916.500 $ 8,981.70
$9.800 

90009-3237-94 0900 1000 793-14.10 4IN CORE DRILL INTO MANHOLE EACH 16.000 0.000 $ 0.00 18.000 $ 10,440.00
$580.000 

90009-3237-94 0900 1010 793-14.12 1 1/4IN INNERDUCT L.F. 1,230.000 0.000 $ 0.00 1,230.000 $ 2,337.00
$1.900 

90009-3237-94 0900 1020 793-16.20 4 IN DUCT PLUG EACH 10.000 0.000 $ 0.00 10.000 $ 486.80 
$48.680 

90009-3237-94 0900 1030 793-16.21 ADJUST MANHOLE LID EACH 2.000 0.000 $ 0.00 2.000 $ 1,450.00
$725.000 

90009-3237-94 0900 1040 793-98.01 REMOVE AERIAL CABLE AND WIRE L.F. 3,500.000 0.000 $ 0.00 2,685.000 $ 1,745.25
$0.650 

90009-3237-94 0900 1050 793-98.04 REMOVE POLES ALL SIZES EACH 8.000 0.000 $ 0.00 5.000 $ 760.00 
$152.000 

90009-3237-94 0900 1060 793-98.07 REMOVE UNDERGROUND TO OVERHEAD RISER EACH 6.000 0.000 $ 0.00 6.000 $ 156.00 
$26.000 

90009-3237-94 0900 1070 793-98.08 REMOVE ANCHOR (ANY SIZE) EACH 11.000 0.000 $ 0.00 9.000 $ 288.00 
$32.000 

90009-3237-94 0100 0720 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 40.000 0.000 $ 0.00 7.040 $ 168.96 
$24.000 

90009-3237-94 0100 0730 801-02 SEEDING (WITHOUT MULCH) UNIT 57.000 0.000 $ 0.00 42.640 $ 767.52 
$18.000 
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90009-3237-94 0100 0740 801-03 WATER (SEEDING & SODDING) M.G. 17.000 0.000 $ 0.00 120.500 $ 5,061.00
$42.000 

90009-3237-94 0100 0750 803-01 SODDING (NEW SOD) S.Y. 695.000 0.000 $ 0.00 667.670 $ 3,004.52
$4.500 

90009-3237-94 0100 0760 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 6,292.000 863.330 $ 863.33 5,601.340 $ 5,601.34
$1.000 

Project Number: 90009-3237-94 Project Current Amount $ 2,788.12
Contract Current Amount $ 2,788.12 
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