
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000005005 Vendor Name: FORD CONSTRUCTION COMPANY

Contract ID: CNM304 Estimate Number: 0004 Pay Period: 01/16/2014
to: 01/16/2014

Contract Location: Time Allowed: 48.0 days
The resurfacing of eight (8) city streets in Dyersburg. Time Charged: 38.0 days

Elapsed Calendar Days: 38.0 days
Percent Time: 79.17 %
Percent Complete ($) 86.44 %
Percent Behind: - %

Contractor: Date Let: 08/30/2013
FORD CONSTRUCTION COMPANY Date Awarded: 09/11/2013
P O Box 527 Date Contract Executed: 09/23/2013
Dyersburg, TN 38025-0527 Date Notice to Proceed: 10/14/2013
Phone: Date Work Began: 10/17/2013

Date to be Completed: 11/30/2013
Date Time Stopped: 11/20/2013
Date Accepted: 11/20/2013

Estimate Paid: NO 
Counties:
DYER 

Project Number BID PCT Fed State Project Number Description 1
23952-3553-54 100.00 STP-M-9404(16) The resurfacing of eight (8) city streets in Dyersburg.

Current Contract Amount $ 739,984.10 
Original Contract Amount $ 739,984.10 

Total to Date Prev to Date This Estimate
Participating $ 634,804.28 $ 634,824.45 $ -20.17 

Total Earnings $ 634,804.28 $ 634,824.45 $ -20.17 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 634,804.28 $ 634,824.45 $ -20.17 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 634,804.28 $ 634,824.45 $ -20.17 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 634,804.28 $ 634,824.45 $ -20.17 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
23952-3553-54 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

23952-3553-54 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

23952-3553-54 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

23952-3553-54 0100 0010 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 160.000 0.000 $ 0.00 71.960 $ 431.76 
$6.000 

23952-3553-54 0100 0020 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$51.000 

23952-3553-54 0100 0030 203-06 WATER M.G. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

23952-3553-54 0100 0040 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 651.000 0.000 $ 0.00 285.580 $ 10,338.00
GRADING C OR D $36.200 

23952-3553-54 0100 0050 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 46.000 0.000 $ 0.00 0.000 $ 0.00 
$187.000 

23952-3553-54 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

23952-3553-54 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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23952-3553-54 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

23952-3553-54 0100 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 21.000 0.000 $ 0.00 12.340 $ 9,625.20
$780.000 

23952-3553-54 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

23952-3553-54 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

23952-3553-54 0100 0070 411-02.10 ACS MIX(PG70-22) GRADING D TON 4,170.000 0.000 $ 0.00 3,790.470 $ 409,370.76
$108.000 

23952-3553-54 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 -20.170 $ -20.17 14,493.230 $ 14,493.23
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -12,036.750 $ -12,036.75 

23952-3553-54 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

23952-3553-54 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,210.000 $ 3,210.00 

23952-3553-54 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

23952-3553-54 0100 0080 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 45,516.000 0.000 $ 0.00 32,876.280 $ 80,546.89
$2.450 

23952-3553-54 0100 0090 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

23952-3553-54 0100 0100 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 1,400.000 0.000 $ 0.00 712.500 $ 3,598.13
$5.050 

23952-3553-54 0100 0110 701-02.01 CONCRETE CURB RAMP (RETROFIT) S.F. 2,260.000 0.000 $ 0.00 2,206.450 $ 28,573.53
$12.950 

23952-3553-54 0100 0120 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,300.00
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$12,300.000 

23952-3553-54 0100 0130 712-06 SIGNS (CONSTRUCTION) S.F. 2,248.000 0.000 $ 0.00 1,720.000 $ 12,040.00
$7.000 

23952-3553-54 0100 0140 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,300.00
$650.000 

23952-3553-54 0100 0150 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 67.000 0.000 $ 0.00 99.000 $ 2,574.00
$26.000 

23952-3553-54 0100 0160 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 158.000 0.000 $ 0.00 316.000 $ 4,266.00
$13.500 

23952-3553-54 0100 0170 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 5.000 0.000 $ 0.00 9.000 $ 1,665.00
$185.000 

23952-3553-54 0100 0180 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 1.000 0.000 $ 0.00 1.000 $ 207.00 
$207.000 

23952-3553-54 0100 0190 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 2.000 0.000 $ 0.00 5.000 $ 875.00 
$175.000 

23952-3553-54 0100 0200 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 20.810 0.000 $ 0.00 20.679 $ 22,126.53
$1,070.000 

23952-3553-54 0100 0210 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 29,300.00
$29,300.000 

Project Number: 23952-3553-54 Project Current Amount $ -20.17 
Contract Current Amount $ -20.17 
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