
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000132202 Vendor Name: S & W CONTRACTING CO., INC.

Contract ID: CNM308 Estimate Number: 0004 Pay Period: 04/11/2014
to: 04/12/2014

Contract Location: Time Allowed: 180.0 days
ersection of Rock Creek Road in Estill Springs. Time Charged: 173.0 days

Elapsed Calendar Days: 173.0 days
Percent Time: 96.11 %
Percent Complete ($) 101.66 %
Percent Behind: - %

Contractor: Date Let: 08/30/2013
S & W CONTRACTING CO., INC. Date Awarded: 09/11/2013
952 New Salem Rd Date Contract Executed: 09/27/2013
Murfreesboro, TN 37129 Date Notice to Proceed: 10/18/2013
Phone: Date Work Began: 02/24/2014

Date to be Completed: 04/15/2014
Date Time Stopped: 04/08/2014
Date Accepted: 04/10/2014

Estimate Paid: NO 
Counties:

FRANKLIN 

Project Number BID PCT Fed State Project Number Description 1
26004-3241-94 100.00 STP-SIP-16(43) The installation of signals on U.S. 41A (S.R. 16) at the int

Current Contract Amount $ 88,966.00 
Original Contract Amount $ 88,966.00 

Total to Date Prev to Date This Estimate
Participating $ 90,421.28 $ 90,421.28 $ 0.00 

Total Earnings $ 90,421.28 $ 90,421.28 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 90,421.28 $ 90,421.28 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

8/3/2015



Total Adjusted Earnings $ 90,421.28 $ 90,421.28 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 90,421.28 $ 90,421.28 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
26004-3241-94 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 

26004-3241-94 0100 0010 209-03.20 FILTER SOCK (8 INCH) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

26004-3241-94 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 800.00 
$800.000 

26004-3241-94 0100 0030 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$35.000 

26004-3241-94 0100 0040 712-06 SIGNS (CONSTRUCTION) S.F. 126.000 0.000 $ 0.00 157.500 $ 1,260.00
$8.000 

26004-3241-94 0100 0050 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 600.00 
$600.000 

26004-3241-94 0100 0060 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN (0.080" THICK) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 
$300.000 

26004-3241-94 0100 0070 713-15.41 SIGN REMOVAL (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 300.00 
$300.000 

26004-3241-94 0100 0080 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 
(W3-3, 36"x36") $300.000 

26004-3241-94 0100 0090 713-16.23 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 1,200.00
(STREET NAME SIGNS) $400.000 
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26004-3241-94 0100 0100 713-16.24 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 
(W3-3, 48"x48") $300.000 

26004-3241-94 0100 0110 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 112.000 0.000 $ 0.00 9.444 $ 188.88 
$20.000 

26004-3241-94 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 110.000 0.000 $ 0.00 105.000 $ 1,575.00
$15.000 

26004-3241-94 0100 0130 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 525.00 
$175.000 

26004-3241-94 0100 0140 716-13.07 SPRAY THERMO PVMT MRKNG (40 mil) (6IN LINE) L.M. 0.800 0.000 $ 0.00 0.857 $ 5,142.00
$6,000.000 

26004-3241-94 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

26004-3241-94 0100 0160 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 4.000 0.000 $ 0.00 4.000 $ 2,408.00
$602.000 

26004-3241-94 0100 0170 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 2.000 0.000 $ 0.00 2.000 $ 2,138.00
$1,069.000 

26004-3241-94 0100 0180 730-03.21 INSTALL PULL BOX (TYPE B) EACH 6.000 0.000 $ 0.00 6.000 $ 2,100.00
$350.000 

26004-3241-94 0100 0190 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

26004-3241-94 0100 0200 730-05.03 SERVICE CABLE (DESCRIPTION) L.F. 70.000 0.000 $ 0.00 64.000 $ 166.40 
(2 CONDUCTOR, # 6 AWG) $2.600 

26004-3241-94 0100 0210 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 550.000 0.000 $ 0.00 690.000 $ 1,035.00
$1.500 

26004-3241-94 0100 0220 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK STRENGTH) L.F. 275.000 0.000 $ 0.00 300.000 $ 600.00 
(28,200 LBS MIN BRK STRENGTH) $2.000 

26004-3241-94 0100 0230 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 275.000 0.000 $ 0.00 300.000 $ 600.00 
$2.000 
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26004-3241-94 0100 0240 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 
$300.000 

26004-3241-94 0100 0250 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 475.000 0.000 $ 0.00 532.000 $ 2,660.00
$5.000 

26004-3241-94 0100 0260 730-12.03 CONDUIT 3" DIAMETER (PVC) L.F. 25.000 0.000 $ 0.00 55.000 $ 330.00 
$6.000 

26004-3241-94 0100 0270 730-12.07 CONDUIT 1" DIAMETER (RGS) L.F. 30.000 0.000 $ 0.00 30.000 $ 360.00 
$12.000 

26004-3241-94 0100 0280 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK MOUNT) EACH 1.000 0.000 $ 0.00 1.000 $ 357.00 
$357.000 

26004-3241-94 0100 0290 730-14.01 SHIELDED DETECTOR CABLE L.F. 2,025.000 0.000 $ 0.00 2,370.000 $ 2,370.00
$1.000 

26004-3241-94 0100 0300 730-14.02 SAW SLOT L.F. 760.000 0.000 $ 0.00 704.000 $ 2,112.00
$3.000 

26004-3241-94 0100 0310 730-14.03 LOOP WIRE L.F. 1,450.000 0.000 $ 0.00 1,936.000 $ 968.00 
$0.500 

26004-3241-94 0100 0320 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 7,509.00
$7,509.000 

26004-3241-94 0100 0330 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,281.00
$3,281.000 

26004-3241-94 0100 0340 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 4.000 0.000 $ 0.00 4.000 $ 39,320.00
$9,830.000 

26004-3241-94 0100 0350 730-50.10 SOLAR POWERED FLASHING ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 2,518.00
$2,518.000 

26004-3241-94 0100 0360 801-03 WATER (SEEDING & SODDING) M.G. 0.100 0.000 $ 0.00 0.000 $ 0.00 
$1,200.000 

26004-3241-94 0100 0370 803-01 SODDING (NEW SOD) S.Y. 10.000 0.000 $ 0.00 159.000 $ 3,498.00
$22.000 
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