
Rpt-ID: RCPCSUM1 Tennessee Date: 05/07/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000005005 Vendor Name: FORD CONSTRUCTION COMPANY

Contract ID: CNM312 Estimate Number: 0009 Pay Period: 07/02/2014
to: 07/02/2014

Contract Location: Time Allowed: 386.0 days
(L.M. 23.94, R & L). Time Charged: 264.0 days

Elapsed Calendar Days: 264.0 days
Percent Time: 68.39 %
Percent Complete ($) 107.62 %
Percent Behind: - %

Contractor: Date Let: 08/30/2013
FORD CONSTRUCTION COMPANY Date Awarded: 09/11/2013
P O Box 527 Date Contract Executed: 09/20/2013
Dyersburg, TN 38025-0527 Date Notice to Proceed: 10/11/2013
Phone: Date Work Began: 10/14/2013

Date to be Completed: 10/31/2014
Date Time Stopped: 07/01/2014
Date Accepted: 07/16/2014

Estimate Paid: NO 
Counties:

LAUDERDALE 

Project Number BID PCT Fed State Project Number Description 1
49131-4206-04 100.00 N/A The repair of two (2) bridges on U.S. 51 (S.R. 3) over Chamb

Current Contract Amount $ 486,310.20 
Original Contract Amount $ 479,810.20 

Total to Date Prev to Date This Estimate
Participating $ 521,332.15 $ 520,124.95 $ 1,207.20 

Total Earnings $ 521,332.15 $ 520,124.95 $ 1,207.20 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 521,332.15 $ 520,124.95 $ 1,207.20 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 521,332.15 $ 520,124.95 $ 1,207.20 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 521,332.15 $ 520,124.95 $ 1,207.20 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
49131-4206-04 0500 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 

49131-4206-04 0500 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

49131-4206-04 0500 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

49131-4206-04 0500 0010 202-01.02 REMOVAL OF ASBESTOS LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

49131-4206-04 0500 0020 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 800.000 0.000 $ 0.00 407.500 $ 1,833.75
$4.500 

49131-4206-04 0500 0030 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 20.000 -24.700 $ -691.60 29.220 $ 818.16 
$28.000 

49131-4206-04 0500 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 10.000 0.000 $ 0.00 0.000 $ 0.00 
$750.000 

49131-4206-04 0500 0050 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 12.000 0.000 $ 0.00 58.000 $ 43,500.00
$750.000 

49131-4206-04 0500 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 32.830 $ 32.83 

49131-4206-04 0500 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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0500 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 25.200 $ 25.20 

49131-4206-04 0500 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

49131-4206-04 0500 0060 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

49131-4206-04 0500 0070 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.680 $ 68.00 
$100.000 

49131-4206-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

49131-4206-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

49131-4206-04 0500 0080 411-01.10 ACS MIX(PG64-22) GRADING D TON 90.000 0.000 $ 0.00 167.950 $ 50,385.00
$300.000 

49131-4206-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 96.490 $ 96.49 

49131-4206-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

49131-4206-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 85.200 $ 85.20 

49131-4206-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

49131-4206-04 0500 0090 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,250.000 0.000 $ 0.00 1,419.600 $ 16,438.97
$11.580 

49131-4206-04 0500 0100 602-10.25 STRUCTURAL STEEL BEAM SUPPORTS EACH 2.000 0.000 $ 0.00 2.000 $ 11,600.00
$5,800.000 

49131-4206-04 0500 0110 603-01 PAINT STEEL STRUCTURE LS 1.000 0.000 $ 0.00 1.000 $ 700.00 
$700.000 
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49131-4206-04 0500 0120 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 500.000 1.990 $ 19.90 496.740 $ 4,967.40
$10.000 

49131-4206-04 0500 0130 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 540.000 0.000 $ 0.00 555.660 $ 2,678.28
$4.820 

49131-4206-04 0500 0140 604-10.05 CONCRETE S.F. 50.000 0.000 $ 0.00 56.180 $ 5,337.10
$95.000 

49131-4206-04 0500 0150 604-10.09 CONCRETE C.Y. 110.000 0.000 $ 0.00 131.770 $ 72,473.50
$550.000 

49131-4206-04 0500 0160 604-10.13 CONCRETE SLAB REMOVAL LS 1.000 0.000 $ 0.00 1.000 $ 59,000.00
$59,000.000 

49131-4206-04 0500 0170 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 17,300.00
$17,300.000 

49131-4206-04 0500 0180 604-10.18 REINFORCING STEEL (REPAIRS) LB. 44,000.000 0.000 $ 0.00 44,000.000 $ 43,560.00
$0.990 

49131-4206-04 0500 0190 604-10.26 BRACING EACH 8.000 0.000 $ 0.00 6.000 $ 4,200.00
$700.000 

49131-4206-04 0500 0200 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 20.000 0.000 $ 0.00 12.670 $ 3,547.60
$280.000 

49131-4206-04 0500 0210 604-10.42 CONCRETE REPAIRS C.F. 270.000 0.000 $ 0.00 127.840 $ 16,235.68
$127.000 

49131-4206-04 0500 0220 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 70.000 0.000 $ 0.00 2.750 $ 467.50 
$170.000 

49131-4206-04 0500 0230 604-10.51 SCARIFYING S.Y. 480.000 0.000 $ 0.00 519.480 $ 763.64 
$1.470 

49131-4206-04 0500 0240 604-10.54 CONCRETE REPAIRS S.F. 50.000 0.000 $ 0.00 10.500 $ 840.00 
$80.000 

49131-4206-04 0500 0250 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 436.000 0.000 $ 0.00 436.000 $ 38,368.00
$88.000 
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49131-4206-04 0500 0260 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 27.000 $ 1,595.70 135.000 $ 7,978.50
$59.100 

49131-4206-04 0500 9009 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$73.875 

49131-4206-04 0500 0270 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 120.000 0.000 $ 0.00 107.100 $ 2,666.79
$24.900 

49131-4206-04 0500 9010 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$37.350 

49131-4206-04 0500 0280 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 80.000 0.000 $ 0.00 52.000 $ 416.00 
$8.000 

49131-4206-04 0500 0290 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 8,000.00
$4,000.000 

49131-4206-04 0500 0300 706-01 GUARDRAIL REMOVED L.F. 260.000 0.000 $ 0.00 231.500 $ 1,071.85
$4.630 

49131-4206-04 0500 0310 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 400.000 0.000 $ 0.00 50.000 $ 90.50 
$1.810 

49131-4206-04 0500 0320 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,600.00
$5,600.000 

49131-4206-04 0500 0330 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,051.000 0.000 $ 0.00 1,072.000 $ 21,440.00
$20.000 

49131-4206-04 0500 0340 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 74.000 0.000 $ 0.00 90.000 $ 1,980.00
$22.000 

49131-4206-04 0500 0350 712-05.01 WARNING LIGHTS (TYPE A) EACH 20.000 0.000 $ 0.00 20.000 $ 440.00 
$22.000 

49131-4206-04 0500 0360 712-05.03 WARNING LIGHTS (TYPE C) EACH 46.000 0.000 $ 0.00 47.000 $ 1,034.00
$22.000 

49131-4206-04 0500 0370 712-06 SIGNS (CONSTRUCTION) S.F. 608.000 48.000 $ 283.20 1,336.000 $ 7,882.40
$5.900 
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49131-4206-04 0500 0380 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00
$750.000 

49131-4206-04 0500 0390 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 9,582.000 0.000 $ 0.00 11,370.000 $ 17,055.00
$1.500 

49131-4206-04 0500 9500 713-16.03 CHANGEABLE MESSAGE SIGN EACH 0.000 0.000 $ 0.00 2.000 $ 6,500.00
$3,250.000 

49131-4206-04 0500 0400 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 0.250 0.000 $ 0.00 0.340 $ 8,500.00
$25,000.000 

49131-4206-04 0500 0410 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00
$30,000.000 

49131-4206-04 0500 0420 801-03 WATER (SEEDING & SODDING) M.G. 20.000 0.000 $ 0.00 2.000 $ 20.00 
$10.000 

49131-4206-04 0500 0430 803-01 SODDING (NEW SOD) S.Y. 1,800.000 0.000 $ 0.00 849.020 $ 2,334.81
$2.750 

Project Number: 49131-4206-04 Project Current Amount $ 1,207.20
Contract Current Amount $ 1,207.20 
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