
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/06/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046049 Vendor Name: C & D SAFETY COMPANY, LLC

Contract ID: CNM316 Estimate Number: 0005 Pay Period: 02/01/2014
to: 04/10/2014

Contract Location: Time Allowed: 69.0 days
and Scribners Mill Road. Time Charged: 69.0 days

Elapsed Calendar Days: 69.0 days
Percent Time: 100.00 %
Percent Complete ($) 92.61 %
Percent Behind: 7.39 %

Contractor: Date Let: 08/30/2013
C & D SAFETY COMPANY, LLC Date Awarded: 09/11/2013
860 Visco Drive Date Contract Executed: 09/23/2013
Nashville, TN 37210-2150 Date Notice to Proceed: 10/08/2013
Phone: Date Work Began: 10/08/2013

Date to be Completed: 12/15/2013
Date Time Stopped: 12/15/2013
Date Accepted: 01/16/2014

Estimate Paid: NO 

Counties:
MARSHALL 
MAURY 

Project Number BID PCT Fed State Project Number Description 1
60023-3209-94 8.47 HRRR/HSIP-247(10) The miscellaneous safety improvements on S.R. 247 from S.R. 
60024-3209-94 24.34 STP-H-247(11) The miscellaneous safety improvements on S.R. 247 from Patri
60100-3207-94 8.78 HSIP-396(2) The miscellaneous safety improvements on S.R. 396 (Saturn Pa
60946-3434-94 58.42 HRRR/HSIP-1914(10) The miscellaneous safety improvements on Scribners Mill Road

Current Contract Amount $ 462,535.33 
Original Contract Amount $ 462,535.33 

Total to Date Prev to Date This Estimate
Participating $ 429,830.70 $ 429,371.05 $ 459.65 

Total Earnings $ 429,830.70 $ 429,371.05 $ 459.65 
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Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 429,830.70 $ 429,371.05 $ 459.65 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 429,830.70 $ 429,371.05 $ 459.65 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 429,830.70 $ 429,371.05 $ 459.65 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
60023-3209-94 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
60024-3209-94 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
60100-3207-94 0100 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
60946-3434-94 0100 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
60024-3209-94 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 342.000 0.000 $ 0.00 450.000 $ 22,500.00

$50.000 
  
60946-3434-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 75.000 0.000 $ 0.00 125.000 $ 2,250.00

$18.000 
  
60946-3434-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.000 
  
60946-3434-94 0100 0020 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 46.000 0.000 $ 0.00 46.000 $ 84,618.84

$1,839.540 
  
60100-3207-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 4,042.98

$2,021.490 
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60100-3207-94 0100 0020 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$679.830 
  
60946-3434-94 0100 0030 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 46.000 0.000 $ 0.00 46.000 $ 9,289.70

$201.950 
  
60023-3209-94 0100 0010 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 310.000 0.000 $ 0.00 322.000 $ 1,529.50

$4.750 
  
60024-3209-94 0100 0020 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 240.000 0.000 $ 0.00 322.000 $ 1,529.50

$4.750 
  
60100-3207-94 0100 0030 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 930.000 0.000 $ 0.00 358.000 $ 1,700.50

$4.750 
  
60946-3434-94 0100 0040 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 7,785.000 0.000 $ 0.00 4,995.000 $ 23,726.25

$4.750 
  
60100-3207-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 75.000 0.000 $ 0.00 75.000 $ 41.25 

$0.550 
  
60946-3434-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 1,225.000 0.000 $ 0.00 1,100.000 $ 605.00 

$0.550 
  
60023-3209-94 0100 0020 711-04.21 CONCRETE BARRIER DELINEATION ENHANCEMENT L.F. 280.000 0.000 $ 0.00 253.000 $ 1,707.75

$6.750 
  
60100-3207-94 0100 0050 711-04.21 CONCRETE BARRIER DELINEATION ENHANCEMENT L.F. 1,320.000 0.000 $ 0.00 870.000 $ 5,872.50

$6.750 
  
60946-3434-94 0100 0060 711-04.21 CONCRETE BARRIER DELINEATION ENHANCEMENT L.F. 1,040.000 0.000 $ 0.00 506.000 $ 3,415.50

$6.750 
  
60023-3209-94 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,890.00

$2,890.000 
  
60024-3209-94 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,335.00

$4,335.000 
  
60100-3207-94 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,445.00

$1,445.000 
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60946-3434-94 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,780.00

$5,780.000 
  
60024-3209-94 0100 0040 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 0.250 0.240 $ 127.20 0.240 $ 127.20 

$530.000 
  
60100-3207-94 0100 0070 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 0.250 0.260 $ 137.80 0.260 $ 137.80 

$530.000 
  
60024-3209-94 0100 0050 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 51.000 50.000 $ 142.50 50.000 $ 142.50 

$2.850 
  
60100-3207-94 0100 0080 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 51.000 52.000 $ 148.20 52.000 $ 148.20 

$2.850 
  
60023-3209-94 0100 0040 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 33.000 0.000 $ 0.00 21.790 $ 261.48 

$12.000 
  
60024-3209-94 0100 0060 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 83.000 0.000 $ 0.00 44.290 $ 531.48 

$12.000 
  
60023-3209-94 0100 0050 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 84.000 0.000 $ 0.00 66.000 $ 363.00 

$5.500 
  
60024-3209-94 0100 0070 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 132.000 0.000 $ 0.00 120.000 $ 660.00 

$5.500 
  
60100-3207-94 0100 0090 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 52.000 0.000 $ 0.00 46.000 $ 253.00 

$5.500 
  
60946-3434-94 0100 0080 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 216.000 0.000 $ 0.00 228.000 $ 1,254.00

$5.500 
  
60023-3209-94 0100 0060 713-11.01 "U" SECTION STEEL POSTS LB. 293.000 0.000 $ 0.00 257.500 $ 733.88 

$2.850 
  
60024-3209-94 0100 0080 713-11.01 "U" SECTION STEEL POSTS LB. 1,203.000 0.000 $ 0.00 1,037.600 $ 2,957.16

$2.850 
  
60946-3434-94 0100 0090 713-11.01 "U" SECTION STEEL POSTS LB. 923.000 0.000 $ 0.00 884.300 $ 2,520.26

$2.850 
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60023-3209-94 0100 0070 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 813.000 0.000 $ 0.00 807.400 $ 3,350.71

$4.150 
  
60024-3209-94 0100 0090 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,874.000 0.000 $ 0.00 1,870.450 $ 7,762.37

$4.150 
  
60100-3207-94 0100 0100 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 398.000 83.800 $ 347.77 361.500 $ 1,500.23

$4.150 
  
60946-3434-94 0100 0100 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,800.000 41.100 $ 170.57 1,837.500 $ 7,625.63

$4.150 
  
60023-3209-94 0100 0080 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 73.000 0.000 $ 0.00 72.750 $ 934.84 

$12.850 
  
60024-3209-94 0100 0100 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 286.000 -0.750 $ -9.64 287.480 $ 3,694.12

$12.850 
  
60946-3434-94 0100 0110 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 94.000 0.000 $ 0.00 99.000 $ 1,272.15

$12.850 
  
60023-3209-94 0100 0090 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 188.000 0.000 $ 0.00 188.000 $ 2,773.00

$14.750 
  
60024-3209-94 0100 0110 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 402.000 -32.000 $ -472.00 385.100 $ 5,680.23

$14.750 
  
60100-3207-94 0100 0110 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 145.000 0.000 $ 0.00 112.500 $ 1,659.38

$14.750 
  
60946-3434-94 0100 0120 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 526.000 -9.000 $ -132.75 526.000 $ 7,758.50

$14.750 
  
60946-3434-94 0100 0130 713-15.35 METAL BARRICADE (TYPE III) EACH 1.000 0.000 $ 0.00 1.000 $ 1,250.00

$1,250.000 
  
60023-3209-94 0100 0100 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 19.000 0.000 $ 0.00 14.000 $ 350.00 

$25.000 
  
60024-3209-94 0100 0120 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 72.000 0.000 $ 0.00 68.000 $ 1,700.00

$25.000 
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60100-3207-94 0100 0120 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
60946-3434-94 0100 0140 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 41.000 0.000 $ 0.00 36.000 $ 900.00 

$25.000 
  
60100-3207-94 0100 0130 713-30.09 BARRIER MOUNTED SIGN SUPPORT (DESCRIPTION) EACH 7.000 0.000 $ 0.00 7.000 $ 5,600.00

(WARNING SIGNS) $800.000 
  
60023-3209-94 0100 0110 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 90.000 0.000 $ 0.00 106.000 $ 2,650.00

$25.000 
  
60024-3209-94 0100 0130 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 245.000 0.000 $ 0.00 245.000 $ 6,125.00

$25.000 
  
60946-3434-94 0100 0150 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 490.000 0.000 $ 0.00 491.000 $ 12,275.00

$25.000 
  
60024-3209-94 0100 0140 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 10.000 0.000 $ 0.00 8.000 $ 200.00 

$25.000 
  
60024-3209-94 0100 0150 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 30.000 0.000 $ 0.00 45.333 $ 788.79 

$17.400 
  
60023-3209-94 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 63.000 0.000 $ 0.00 53.000 $ 530.00 

$10.000 
  
60024-3209-94 0100 0160 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 234.000 0.000 $ 0.00 220.000 $ 2,200.00

$10.000 
  
60946-3434-94 0100 0160 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 330.000 0.000 $ 0.00 210.500 $ 2,105.00

$10.000 
  
60024-3209-94 0100 0170 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 6.000 0.000 $ 0.00 6.000 $ 750.00 

$125.000 
  
60024-3209-94 0100 0180 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00

$750.000 
  
60024-3209-94 0100 0190 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 7.000 0.000 $ 0.00 15.000 $ 345.00 

$23.000 
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60023-3209-94 0100 0130 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 6.000 0.000 $ 0.00 5.539 $ 15,509.20

$2,800.000 
  
60024-3209-94 0100 0200 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 13.000 0.000 $ 0.00 12.160 $ 34,048.00

$2,800.000 
  
60946-3434-94 0100 0170 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 28.000 0.000 $ 0.00 25.201 $ 70,562.80

$2,800.000 
  
60100-3207-94 0100 0140 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 1.100 0.000 $ 0.00 0.947 $ 4,261.50

$4,500.000 
  
60024-3209-94 0100 0210 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 210.000 0.000 $ 0.00 75.000 $ 150.00 

$2.000 
  
60023-3209-94 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  
60024-3209-94 0100 0220 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
60100-3207-94 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
60946-3434-94 0100 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  
60024-3209-94 0100 0230 730-02.01 SIGNAL HEAD ASSEMBLY (110) EACH 2.000 0.000 $ 0.00 2.000 $ 2,200.00

$1,100.000 
  
60024-3209-94 0100 0240 730-26.08 FLASHING WARNING BEACON (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 6,800.00

$3,400.000 
  
60100-3207-94 0100 0160 730-26.08 FLASHING WARNING BEACON (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 3,400.00

$3,400.000 
  
60024-3209-94 0100 0250 801-03 WATER (SEEDING & SODDING) M.G. 4.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
60024-3209-94 0100 0260 803-01 SODDING (NEW SOD) S.Y. 342.000 0.000 $ 0.00 450.000 $ 2,250.00

$5.000 
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Project Number: 60024-3209-94 Project Current Amount $ -211.94
Project Number: 60100-3207-94 Project Current Amount $ 633.77 
Project Number: 60946-3434-94 Project Current Amount $ 37.82 

Contract Current Amount $ 459.65 
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