
1/1/2015 20150129

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

CNM325 Pay Period:  1/1/2015Contract: Estimate Number: 0016 to  01/29/2015Estimate Type: Final

Highways, Inc.Contractor:
Contractor's
Address:

PO Box 96
Brentwood,  TN   37024

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

08/30/2013
09/11/2013

09/20/2013

10/09/2013

%

$0.00

418.0
395.0
395.0

94.50

%Percent Complete($):
%Percent Behind:

CUMBERLAND

---

Date Notice to Proceed: 10/09/2013

11/30/2014
11/07/2014
11/24/2014

$1,308,982.52
$1,273,870.10

$1,385,907.74 $0.00$1,385,907.74

$0.00
$0.00Test Report Payment Adjustments:

$1,385,907.74 $1,385,907.74 0.00

$1,385,907.74 $0.00$1,385,907.74

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

Bridge repair on U.S. 127 (S.R. 28) over the Obed River

106.23

20150129

Project(s) 18007-4235-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
20018007-4235-04 The repair of the bridge on U.S. 127 (S.R. 28) over the ObedN/A100.00 202220.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

18007-4235-04 0500 9500 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $20,297.970
0.000
1.000

$0.000
$20,297.970

105-01

18007-4235-04 0500 9012 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $740.000
0.000
0.000

$0.000
$0.000

108-07

18007-4235-04 0500 0010 LS REMOVAL AND DISPOSAL OF
BRUSH & TREES

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $7,500.000
0.000
1.000

$0.000
$7,500.000

201-07.01

18007-4235-04 0500 0020 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BR. NO
18-SR028-17.50 LT.)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $146,000.000
0.000
1.000

$0.000
$146,000.000

202-04.01

18007-4235-04 0500 0030 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BR. NO
18-SR028-17.50 RT.)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $146,000.000
0.000
1.000

$0.000
$146,000.000

202-04.02

18007-4235-04 0500 0040 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
240.000 $5.000

0.000
0.000

$0.000
$0.000

209-08.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

21 55 88 7688 76 0 000 0018007-4235-04 0500 9503 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $36.000
0.000

88.760
$0.000

$3,195.360

303-01

18007-4235-04 0500 0050 TON ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.000 $195.000

0.000
274.990

$0.000
$53,623.050

307-02.08

18007-4235-04 0500 9008 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90080500
-931.790-931.790

0.0000.000

18007-4235-04 0500 9009 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90090500
148.500148.500

0.0000.000

18007-4235-04 0500 9010 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

18007-4235-04 0500 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

18007-4235-04 0500 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

18007-4235-04 0500 0060 TON ACS MIX(PG70-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
72.000 $195.000

0.000
163.610

$0.000
$31,903.950

411-02.10

18007-4235-04 0500 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90000500
-115.350-115.350

0.0000.000

18007-4235-04 0500 9001 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

18007-4235-04 0500 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020500
150.000150.000

0.0000.000

18007-4235-04 0500 9003 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3187 34 2 275 462 275 46 0 000 0018007-4235-04 0500 0070 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
900.000 $5.000

0.000
2,275.460

$0.000
$11,377.300

415-01.02

18007-4235-04 0500 9006 C.Y. CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $400.000
0.000
0.000

$0.000
$0.000

604-01.08

18007-4235-04 0500 0080 LB. EPOXY COATED REINFORCING
STEEL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
245,320.000 $0.920

0.000
244,233.400

$0.000
$224,694.728

604-02.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT00800500
-154,186.020237,465.400

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT00800500
-33,104.9600.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT00800500
187,290.9800.000

0.0000.000

18007-4235-04 0500 0090 C.Y. CLASS A CONCRETE (BRIDGES) Bid: Unit Price:
This Est:
Total:Total:

This Est:
14.000 $1,000.000

0.000
0.000

$0.000
$0.000

604-03.01

18007-4235-04 0500 0100 LB. STEEL BAR REINFORCEMENT
(BRIDGES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
840.000 $1.160

0.000
839.000

$0.000
$973.240

604-03.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01000500
0.0000.000
0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

433 04 438 16438 16 0 000 0018007-4235-04 0500 0110 S.Y. PAVEMENT @ BRIDGE ENDS Bid: Unit Price:
This Est:
Total:Total:

This Est:
438.000 $216.000

0.000
438.160

$0.000
$94,642.560

604-03.04

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT01100500
-111.510216.520

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT01100500
-2,520.1400.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT01100500
2,631.6500.000

0.0000.000

18007-4235-04 0500 0120 C.Y. CLASS D CONCRETE (BRIDGE
DECK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
698.000 $482.000

0.000
710.360

$0.000
$342,393.520

604-03.09

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT01200500
-52,440.740698.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT01200500
52,440.7400.000

0.0000.000

18007-4235-04 0500 0130 S.Y. APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,154.000 $7.500

0.000
3,154.000

$0.000
$23,655.000

604-04.02

18007-4235-04 0500 0140 S.Y. BRIDGE DECK GROOVING
(MECHANICAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,992.000 $2.000

0.000
3,040.000

$0.000
$6,080.000

604-05.31
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

18007-4235-04 0500 0150 S.F. CONCRETE Bid: Unit Price:
This Est:
Total:Total:

This Est:
78.000 $100.000

0.000
0.000

$0.000
$0.000

604-10.05

18007-4235-04 0500 0160 LS REMOVE EXISTING WEARING
SURFACE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $10,000.000
0.000
1.000

$0.000
$10,000.000

604-10.14

18007-4235-04 0500 0170 C.F. CONCRETE REPAIRS Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,000.000
0.000
0.000

$0.000
$0.000

604-10.42

18007-4235-04 0500 0180 S.F. CONCRETE REPAIRS Bid: Unit Price:
This Est:
Total:Total:

This Est:
78.000 $100.000

0.000
133.310

$0.000
$13,331.000

604-10.54

18007-4235-04 0500 0190 C.Y. CONCRETE (FOUNDATION
REPAIRS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $1,000.000
0.000
4.020

$0.000
$4,020.000

604-10.55

18007-4235-04 0500 0200 GAL. EPOXY INJECTION (INJECTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $120.000

0.000
2.000

$0.000
$240.000

604-10.58

18007-4235-04 0500 0210 L.F. EPOXY INJECTION REPAIR
(COMPLETE AND IN PLACE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
90.000 $120.000

0.000
123.670

$0.000
$14,840.400

604-10.62
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

18007-4235-04 0500 9007 DOLL DEFECTIVE CONCRETE Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

604-22.50

18007-4235-04 0500 0220 L.F. CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,236.000 $45.000

0.000
1,231.000

$0.000
$55,395.000

620-05.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT02200500
-345.680614.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT02200500
-1,968.2500.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT02200500
2,313.9300.000

0.0000.000

18007-4235-04 0500 0230 L.F. GUARDRAIL AT BRIDGE ENDS Bid: Unit Price:
This Est:
Total:Total:

This Est:
108.000 $65.000

0.000
108.000

$0.000
$7,020.000

705-01.01

18007-4235-04 0500 9013 EACH ROCK DRILLING FOR GUARDRAIL
POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $39.580
0.000
7.000

$0.000
$277.060

705-01.13

18007-4235-04 0500 9011 L.F. SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $81.250
0.000
0.000

$0.000
$0.000

705-01.50
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

287 50 275 00275 00 0 000 0018007-4235-04 0500 9504 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $19.790
0.000

275.000
$0.000

$5,442.250

705-02.02

18007-4235-04 0500 9505 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $2,407.500
0.000
2.000

$0.000
$4,815.000

705-04.07

18007-4235-04 0500 0240 EACH PORTABLE BARRIER RAIL
DELINEATOR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
38.000 $11.500

0.000
122.000

$0.000
$1,403.000

705-04.50

18007-4235-04 0500 0250 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $5,000.000
0.000
1.000

$0.000
$5,000.000

705-08.51

18007-4235-04 0500 0260 L.F. GUARDRAIL REMOVED Bid: Unit Price:
This Est:
Total:Total:

This Est:
108.000 $1.000

0.000
408.000

$0.000
$408.000

706-01

18007-4235-04 0500 0270 C.Y. RUBBLE STONE RIP-RAP Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $125.000
0.000
7.150

$0.000
$893.750

709-01.01

18007-4235-04 0500 0280 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $11,000.000
0.000
1.000

$0.000
$11,000.000

712-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1360 00 2 467 102 467 10 0 000 0018007-4235-04 0500 0290 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,080.000 $20.000

0.000
2,467.100

$0.000
$49,342.000

712-02.02

18007-4235-04 0500 0300 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
34.000 $27.000

0.000
118.000

$0.000
$3,186.000

712-04.01

18007-4235-04 0500 0310 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
518.000 $6.500

0.000
725.650

$0.000
$4,716.725

712-06

18007-4235-04 0500 0320 L.F. TEMPORARY BARRICADES (TYPE
III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $13.000

0.000
0.000

$0.000
$0.000

712-07.03

18007-4235-04 0500 0330 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $950.000
0.000
2.000

$0.000
$1,900.000

712-08.03

18007-4235-04 0500 0340 L.F. REMOVABLE PAVEMENT
MARKING (8" BARRIER LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7,306.000 $2.050

0.000
0.000

$0.000
$0.000

712-09.02

18007-4235-04 0500 0350 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $4,100.000
0.000
0.000

$0.000
$0.000

713-16.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3935 00 9 607 009 607 00 0 000 0018007-4235-04 0500 9501 L.F. PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $0.700
0.000

9,607.000
$0.000

$6,724.900

716-05.02

18007-4235-04 0500 9502 L.F. HYDROBLAST REMOVAL OF
PAVEMENT MARKING
(DESCRIPTION)/8" Barrier Line

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.250
0.000

5,916.000
$0.000

$7,395.000

716-08.32

18007-4235-04 0500 0360 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,700.000
0.000
1.208

$0.000
$4,469.600

716-12.01

18007-4235-04 0500 0370 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $62,500.000
0.000
1.000

$0.000
$62,500.000

717-01

V44 *END OF REPORT*
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