
Rpt-ID: RCPCSUM1 Tennessee Date: 05/01/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNM333 Estimate Number: 0007 Pay Period: 10/15/2014
to: 04/29/2015

Contract Location: Time Allowed: 180.0 days
beginning at the Marshall County line (L.M. 0.00) and Time Charged: 199.0 days

Elapsed Calendar Days: 199.0 days
Percent Time: 110.56 %
Percent Complete ($) 93.88 %
Percent Behind: 16.68 %

Contractor: Date Let: 12/06/2013
ROGERS GROUP, INC. Date Awarded: 12/18/2013
PO Box 25250 Date Contract Executed: 01/13/2014
Nashville, TN 37202 Date Notice to Proceed: 02/03/2014
Phone: Date Work Began: 04/24/2014

Date to be Completed: 08/01/2014
Date Time Stopped: 08/20/2014
Date Accepted: 08/21/2014

Estimate Paid: NO 
Counties:
MAURY 

Project Number BID PCT Fed State Project Number Description 1
60001-8152-44 100.00 NH-I-65-1(73) The resurfacing on I-65 beginning at the Marshall County lin

Current Contract Amount $ 4,553,000.00 
Original Contract Amount $ 4,553,000.00 

Total to Date Prev to Date This Estimate
Participating $ 4,420,195.02 $ 4,392,431.75 $ 27,763.27

Total Earnings $ 4,420,195.02 $ 4,392,431.75 $ 27,763.27 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 4,420,195.02 $ 4,392,431.75 $ 27,763.27 
Test Report Payment Adjustment $ 0.00 $ -3,480.00 $ 3,480.00 

5/1/2015



Total Adjusted Earnings $ 4,420,195.02 $ 4,388,951.75 $ 31,243.27 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 4,420,195.02 $ 4,388,951.75 $ 31,243.27 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
60001-8152-44 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 -4.000 $ -4,000.00 -19.000 $ -19,000.00

$1,000.000 

60001-8152-44 0100 9012 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 -13.000 $ -13,000.00
$1,000.000 

60001-8152-44 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -7.400 $ -7.40 -22,227.870 $ -22,227.87 

60001-8152-44 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 20,291.050 $ 20,291.05 20,291.050 $ 20,291.05
$1.000 

0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 1,511.040 $ 1,511.04 38,434.980 $ 38,434.98 

60001-8152-44 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 11,786.000 0.000 $ 0.00 363.760 $ 3,273.84
$9.000 

60001-8152-44 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 300.000 0.000 $ 0.00 0.000 $ 0.00 
$73.000 

60001-8152-44 0100 0030 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 4,253.000 0.000 $ 0.00 4,717.150 $ 316,049.05
$67.000 

60001-8152-44 0100 0040 307-03.10 ASPHALT CONC MIX (PG76-22)(BPMB-HM) GR CS TON 11,909.000 0.000 $ 0.00 10,579.770 $ 772,323.21
$73.000 

60001-8152-44 0100 9005 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9005 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 95,148.890 $ 95,148.89 
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60001-8152-44 0100 9006 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 8,833.500 $ 8,833.50 8,833.500 $ 8,833.50
$1.000 

0100 9006 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,945.000 $ 3,945.00 

60001-8152-44 0100 9007 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60001-8152-44 0100 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 350.000 0.000 $ 0.00 238.800 $ 143,280.00
$600.000 

0100 0050 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 600.000 5.800 $ 3,480.00 0.000 $ 0.00 

60001-8152-44 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60001-8152-44 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60001-8152-44 0100 0060 411-03.10 ACS MIX(PG76-22) GRADING D TON 2,177.000 0.000 $ 0.00 638.080 $ 54,236.80
$85.000 

60001-8152-44 0100 0070 411-03.15 ASP CEM(PG76-22)FOR OGFC MIX TON 1,438.000 0.840 $ 609.00 1,487.630 $ 1,078,531.75
$725.000 

60001-8152-44 0100 0080 411-03.16 AGGREGATE FOR OGFC MIX TON 23,965.000 12.060 $ 518.58 21,399.060 $ 920,159.58
$43.000 

60001-8152-44 0100 9008 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -484.940 $ -484.94 

60001-8152-44 0100 9011 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 39,741.780 $ 39,741.78
$1.000 

60001-8152-44 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60001-8152-44 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -7.500 $ -7.50 -54.000 $ -54.00 
$1.000 

0100 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 15.000 $ 15.00 26,851.500 $ 26,851.50 

60001-8152-44 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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60001-8152-44 0100 0090 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 20.860 0.000 $ 0.00 44.775 $ 26,865.00
$600.000 

60001-8152-44 0100 0100 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 33,759.000 0.000 $ 0.00 28,130.430 $ 225,043.44
$8.000 

60001-8152-44 0100 0110 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$3,050.000 

60001-8152-44 0100 0120 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 77,000.00
$77,000.000 

60001-8152-44 0100 0130 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 270.000 0.000 $ 0.00 50.000 $ 250.00 
$5.000 

60001-8152-44 0100 0140 712-06 SIGNS (CONSTRUCTION) S.F. 1,058.000 0.000 $ 0.00 2,137.000 $ 12,822.00
$6.000 

60001-8152-44 0100 0150 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED WARNING) EACH 2.000 0.000 $ 0.00 8.000 $ 4,680.00
$585.000 

60001-8152-44 0100 0160 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 2.000 $ 1,650.00
$825.000 

60001-8152-44 0100 0170 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 221.000 0.000 $ 0.00 309.000 $ 10,197.00
$33.000 

60001-8152-44 0100 0180 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 60.000 0.000 $ 0.00 67.000 $ 2,211.00
$33.000 

60001-8152-44 0100 0190 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 3,200.00
$1,600.000 

60001-8152-44 0100 0200 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 1,457.000 0.000 $ 0.00 1,603.000 $ 49,693.00
$31.000 

60001-8152-44 0100 0210 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 176.000 0.000 $ 0.00 0.000 $ 0.00 
$31.000 

60001-8152-44 0100 0220 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 1,633.000 0.000 $ 0.00 1,584.000 $ 15,840.00
$10.000 
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60001-8152-44 0100 0230 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 447.000 0.000 $ 0.00 161.778 $ 1,779.56
$11.000 

60001-8152-44 0100 0240 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 56.000 0.000 $ 0.00 65.000 $ 845.00 
$13.000 

60001-8152-44 0100 0250 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 560.00 
$280.000 

60001-8152-44 0100 0260 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 14.000 0.000 $ 0.00 9.000 $ 2,520.00
$280.000 

60001-8152-44 0100 0270 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 1.580 0.000 $ 0.00 163.885 $ 163,885.00
$1,000.000 

60001-8152-44 0100 0280 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 51.770 0.000 $ 0.00 53.009 $ 270,345.90
$5,100.000 

60001-8152-44 0100 0290 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 1,032.000 0.000 $ 0.00 3,394.000 $ 16,970.00
$5.000 

60001-8152-44 0100 0300 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 67,504.00
$67,504.000 

Project Number: 60001-8152-44 Project Current Amount $ 31,243.27
Contract Current Amount $ 31,243.27 
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