
Rpt-ID: RCPCSUM1 Tennessee Date: 06/02/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNM334 Estimate Number: 0006 Pay Period: 09/30/2014
to: 10/01/2014

Contract Location: Time Allowed: 50.0 days
Old Creek Rd. to S.R. 53 and on S.R. 53 from S.R. 56 to the Time Charged: 50.0 days

Elapsed Calendar Days: 50.0 days
Percent Time: 100.00 %
Percent Complete ($) 97.84 %
Percent Behind: 2.16 %

Contractor: Date Let: 10/18/2013
LOJAC ENTERPRISES, INC. Date Awarded: 11/04/2013
P.O. Box 998 Date Contract Executed: 11/21/2013
Lebanon, TN 37088 Date Notice to Proceed: 05/12/2014
Phone: Date Work Began: 05/12/2014

Date to be Completed: 06/30/2014
Date Time Stopped: 06/30/2014
Date Accepted: 07/09/2014

Estimate Paid: NO 

Counties:
JACKSON 

Project Number BID PCT Fed State Project Number Description 1
44002-3228-94 12.12 STP/HSIP-53(44) SR 53 safety items
44002-8228-14 49.77 STP/HSIP-53(44) The resurfacing (thin mix overlay) on S.R. 53 from S.R. 56 (
44003-3236-94 2.97 STP/HSIP-56(72) SR 56 safety items
44003-8236-14 35.15 STP/HSIP-56(72) The resurfacing (thin mix overlay) on S.R. 56 from north of 

Current Contract Amount $ 675,251.55 
Original Contract Amount $ 677,207.55 

Total to Date Prev to Date This Estimate
Participating $ 658,819.31 $ 658,819.31 $ 0.00 

6/2/2016



Total Earnings $ 658,819.31 $ 658,819.31 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 658,819.31 $ 658,819.31 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 658,819.31 $ 658,819.31 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 658,819.31 $ 658,819.31 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

44002-3228-94 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

44002-8228-14 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

44003-3236-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

44003-8236-14 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

44002-3228-94 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44002-8228-14 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44003-3236-94 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44003-8236-14 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 
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Paid Total Qty Total Amt

Supplemental Description Unit Price
44002-3228-94 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

44002-8228-14 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44003-3236-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44003-8236-14 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44003-3236-94 0100 9500 109-95 REBATE TON 0.000 0.000 $ 0.00 3,788.690 $ -1,894.35
Additonal work $-0.500 

44002-3228-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 400.000 0.000 $ 0.00 85.720 $ 1,371.52
$16.000 

44002-8228-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 300.000 0.000 $ 0.00 129.350 $ 2,069.60
$16.000 

44003-8236-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 130.000 0.000 $ 0.00 173.740 $ 2,779.84
$16.000 

44002-8228-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 24.000 0.000 $ 0.00 9.146 $ 5,258.95
$575.000 

44003-8236-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 16.000 0.000 $ 0.00 8.614 $ 4,953.05
$575.000 

44002-8228-14 0100 0030 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 2,369.000 0.000 $ 0.00 2,370.130 $ 221,607.16
$93.500 

44003-8236-14 0100 0030 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 1,543.000 0.000 $ 0.00 1,418.560 $ 132,635.36
$93.500 

44002-8228-14 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

0100 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,723.280 $ -2,723.28 

44003-8236-14 0100 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,629.930 $ -1,629.93 

44002-8228-14 0100 0040 411-05.01 POLYMER MODIFICATION OF HOT MIX ASPHALT TON 1,341.000 0.000 $ 0.00 1,498.510 $ 44,955.30
$30.000 

44003-8236-14 0100 0040 411-05.01 POLYMER MODIFICATION OF HOT MIX ASPHALT TON 987.000 0.000 $ 0.00 924.530 $ 27,735.90
$30.000 

44002-8228-14 0100 9016 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9016 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,350.000 $ 1,350.00 

44003-8236-14 0100 9017 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9017 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 807.000 $ 807.00 

44002-8228-14 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 19,783.000 0.000 $ 0.00 27,073.570 $ 21,658.86
$0.800 

44003-8236-14 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 25,933.000 0.000 $ 0.00 22,677.770 $ 18,142.22
$0.800 

44002-3228-94 0100 9015 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 37.000 $ 1,110.00
$30.000 

44002-3228-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 525.000 0.000 $ 0.00 906.000 $ 13,590.00
$15.000 

44002-3228-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 75.000 $ 1,687.50
$22.500 

44002-3228-94 0100 0030 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
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$1,875.000 

44002-3228-94 0100 0040 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 3.000 $ 1,725.00
$575.000 

44002-3228-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 11.000 0.000 $ 0.00 12.000 $ 24,000.00
$2,000.000 

44002-3228-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 976.000 0.000 $ 0.00 1,287.500 $ 1,609.38
$1.250 

44002-8228-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 14,260.00
$14,260.000 

44003-8236-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,740.00
$8,740.000 

44002-8228-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 100.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

44003-8236-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 60.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

44002-8228-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 544.000 0.000 $ 0.00 673.000 $ 6,225.25
$9.250 

44003-8236-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 528.000 0.000 $ 0.00 577.000 $ 5,337.25
$9.250 

44002-8228-14 0100 0090 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 800.00 
$800.000 

44003-8236-14 0100 0090 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 800.00 
$800.000 

44002-3228-94 0100 0070 713-02.18 REMOVE & REPLACE DELINEATORS (DOUBLE WHITE) EACH 20.000 0.000 $ 0.00 20.000 $ 800.00 
$40.000 
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44002-3228-94 0100 0080 713-02.19 REMOVE & REPLACE DELINEATORS (SINGLE YELLOW) EACH 5.000 0.000 $ 0.00 6.000 $ 222.00 
$37.000 

44002-8228-14 0100 0100 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 1.000 0.000 $ 0.00 1.000 $ 4,500.00
$4,500.000 

44003-8236-14 0100 0100 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 1.000 0.000 $ 0.00 1.000 $ 4,500.00
$4,500.000 

44002-3228-94 0100 0090 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 235.00 
("SHARE THE ROAD" (W16-1P) $235.000 

44003-3236-94 0100 0010 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 235.00 
("SHARE THE ROAD" (W16-1P) $235.000 

44002-3228-94 0100 0100 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 300.000 0.000 $ 0.00 247.000 $ 8,892.00
$36.000 

44003-3236-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 22.000 0.000 $ 0.00 55.000 $ 1,980.00
$36.000 

44003-3236-94 0100 0030 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 58.000 0.000 $ 0.00 94.000 $ 3,384.00
$36.000 

44002-3228-94 0100 0110 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 60.000 0.000 $ 0.00 61.000 $ 2,196.00
$36.000 

44002-3228-94 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 160.000 0.000 $ 0.00 160.777 $ 2,893.99
$18.000 

44003-3236-94 0100 0040 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 38.000 0.000 $ 0.00 8.111 $ 146.00 
$18.000 

44002-3228-94 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 124.000 0.000 $ 0.00 187.000 $ 1,870.00
$10.000 
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44003-3236-94 0100 0050 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 250.000 0.000 $ 0.00 221.000 $ 2,210.00

$10.000 

44002-3228-94 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 16.000 0.000 $ 0.00 24.000 $ 3,600.00
$150.000 

44003-3236-94 0100 0060 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 16.000 0.000 $ 0.00 7.000 $ 1,050.00
$150.000 

44002-3228-94 0100 0150 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 25.000 0.000 $ 0.00 146.000 $ 146.00 
$1.000 

44003-3236-94 0100 0070 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 125.000 0.000 $ 0.00 58.000 $ 58.00 
$1.000 

44003-3236-94 0100 0080 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 3.000 0.000 $ 0.00 3.000 $ 450.00 
$150.000 

44002-3228-94 0100 0160 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$200.000 

44003-3236-94 0100 0090 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 5.000 0.000 $ 0.00 4.000 $ 400.00 
$100.000 

44003-3236-94 0100 0100 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 48.000 0.000 $ 0.00 45.000 $ 562.50 
$12.500 

44002-3228-94 0100 0170 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 5.000 0.000 $ 0.00 5.000 $ 875.00 
$175.000 

44003-3236-94 0100 0110 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$175.000 

44002-8228-14 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 5.500 0.000 $ 0.00 9.888 $ 4,944.00
$500.000 

44003-8236-14 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 3.800 0.000 $ 0.00 6.251 $ 3,125.50
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$500.000 

44002-3228-94 0100 0180 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 6.000 0.000 $ 0.00 7.179 $ 20,639.63
$2,875.000 

44003-3236-94 0100 0120 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 3.800 0.000 $ 0.00 3.531 $ 10,151.63
$2,875.000 

44002-3228-94 0100 0190 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 1,067.000 0.000 $ 0.00 1,268.000 $ 1,268.00
$1.000 

44003-3236-94 0100 0130 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 344.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44002-3228-94 0100 0200 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 400.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44002-8228-14 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,540.00
$10,540.000 

44003-8236-14 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,460.00
$6,460.000 

44003-8236-14 0100 0130 730-14.02 SAW SLOT L.F. 495.000 0.000 $ 0.00 265.000 $ 1,060.00
$4.000 

44003-8236-14 0100 0140 730-14.03 LOOP WIRE L.F. 1,289.000 0.000 $ 0.00 618.000 $ 463.50 
$0.750 
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