
Rpt-ID: RCPCSUM1 Tennessee Date: 10/24/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070033254 Vendor Name: PAVEMENT TECHNOLOGY, INC.

Contract ID: CNM338 Estimate Number: 0003 Pay Period: 06/16/2014
to: 10/13/2014

Contract Location: Time Allowed: 201.0 days
outes Time Charged: 190.0 days

Elapsed Calendar Days: 190.0 days
Percent Time: 94.53 %
Percent Complete ($) 94.77 %
Percent Behind: - %

Contractor: Date Let: 10/18/2013
PAVEMENT TECHNOLOGY, INC. Date Awarded: 11/04/2013
24144 Detroit Road Date Contract Executed: 11/21/2013
Westlake, OH 44145 Date Notice to Proceed: 12/12/2013
Phone: Date Work Began: 05/07/2014

Date to be Completed: 06/30/2014
Date Time Stopped: 06/19/2014
Date Accepted: 06/25/2014

Estimate Paid: NO 
Counties:

BENTON 
CARROLL 
CHESTER 
CROCKETT 
DECATUR 
DYER 
FAYETTE 
GIBSON 
HARDEMAN 
HARDIN 
HAYWOOD 
HENDERSON 
HENRY 
LAKE 
LAUDERDALE 
MCNAIRY 
MADISON 
OBION 
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SHELBY 
TIPTON 
WEAKLEY 

Project Number BID PCT Fed State Project Number Description 1
98048-8148-44 100.00 NH-I-REG4(124) The longitudinal joint stabilization on various Interstate R

Current Contract Amount $ 61,815.48 
Original Contract Amount $ 61,815.48 

Total to Date Prev to Date This Estimate
Participating $ 58,766.85 $ 45,345.55 $ 13,421.30

Total Earnings $ 58,766.85 $ 45,345.55 $ 13,421.30 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 58,766.85 $ 45,345.55 $ 13,421.30 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 58,766.85 $ 45,345.55 $ 13,421.30 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 58,766.85 $ 45,345.55 $ 13,421.30 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98048-8148-44 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 

98048-8148-44 0100 9000 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

98048-8148-44 0100 0010 411-01.12 LONGITUDINAL JOINT STABILIZATION S.F. 549,013.000 101,674.000 $ 7,625.55 541,028.000 $ 40,577.10
$0.075 

98048-8148-44 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.250 $ 3,100.00 1.000 $ 12,400.00
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$12,400.000 

98048-8148-44 0100 0030 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 204.000 42.000 $ 420.00 42.000 $ 420.00 
$10.000 

98048-8148-44 0100 0040 712-05.01 WARNING LIGHTS (TYPE A) EACH 26.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

98048-8148-44 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 459.000 147.900 $ 369.75 147.900 $ 369.75 
$2.500 

98048-8148-44 0100 0060 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 2.000 $ 1,500.00 2.000 $ 1,500.00
$750.000 

98048-8148-44 0100 0070 717-01 MOBILIZATION LS 1.000 0.116 $ 406.00 1.000 $ 3,500.00
$3,500.000 

Project Number: 98048-8148-44 Project Current Amount $ 13,421.30
Contract Current Amount $ 13,421.30 
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