
Rpt-ID: RCPCSUM1 Tennessee Date: 11/14/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000039819 Vendor Name: HOOVER, INC.

Contract ID: CNM342 Estimate Number: 0006 Pay Period: 09/01/2014
to: 10/20/2014

Contract Location: Time Allowed: 232.0 days
I-24 from W to E of the SR 840 interchange and from E of Epp Time Charged: 222.0 days

Elapsed Calendar Days: 222.0 days
Percent Time: 95.69 %
Percent Complete ($) 99.50 %
Percent Behind: - %

Contractor: Date Let: 10/18/2013
HOOVER, INC. Date Awarded: 11/04/2013
PO Box 1700 Date Contract Executed: 11/21/2013
Lavergne, TN 37086 Date Notice to Proceed: 12/12/2013
Phone: Date Work Began: 04/12/2014

Date to be Completed: 07/31/2014
Date Time Stopped: 07/21/2014
Date Accepted: 09/04/2014

Estimate Paid: NO 
Counties:

BEDFORD 
RUTHERFORD 

Project Number BID PCT Fed State Project Number Description 1
75100-8103-44 28.79 NH-I-24-1(107) The resurfacing using open-graded friction course (OGFC) on 
75100-8104-44 71.21 NH-I-24-1(108) The resurfacing using OGFC on I-24 in Rutherford County from

Current Contract Amount $ 4,089,426.95 
Original Contract Amount $ 4,089,426.95 

Total to Date Prev to Date This Estimate
Participating $ 4,174,539.41 $ 4,174,539.41 $ 0.00 

Total Earnings $ 4,174,539.41 $ 4,174,539.41 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 4,174,539.41 $ 4,174,539.41 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 4,174,539.41 $ 4,174,539.41 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 4,174,539.41 $ 4,174,539.41 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
75100-8103-44 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 

75100-8104-44 0100 9026 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

75100-8103-44 0100 9023 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

75100-8104-44 0100 9024 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

75100-8103-44 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75100-8104-44 0100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75100-8103-44 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75100-8104-44 0100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75100-8103-44 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 525.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

75100-8104-44 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 975.000 0.000 $ 0.00 0.000 $ 0.00 
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$12.000 

75100-8103-44 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 378.000 0.000 $ 0.00 176.390 $ 14,111.20
$80.000 

75100-8104-44 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 2,742.000 0.000 $ 0.00 3,276.700 $ 262,136.00
$80.000 

75100-8103-44 0100 0030 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING B-M2 TON 200.000 0.000 $ 0.00 0.000 $ 0.00 
$60.000 

75100-8104-44 0100 0030 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING B-M2 TON 1,000.000 0.000 $ 0.00 0.000 $ 0.00 
$60.000 

75100-8103-44 0100 0040 307-03.10 ASPHALT CONC MIX (PG76-22)(BPMB-HM) GR CS TON 2,656.000 0.000 $ 0.00 2,619.460 $ 222,654.10
$85.000 

75100-8104-44 0100 0040 307-03.10 ASPHALT CONC MIX (PG76-22)(BPMB-HM) GR CS TON 7,677.000 0.000 $ 0.00 8,189.270 $ 696,087.95
$85.000 

75100-8103-44 0100 9005 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 -28,218.390 $ -28,218.39
$1.000 

0100 9005 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 18,313.080 $ 18,313.08 

75100-8104-44 0100 9013 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 -87,880.460 $ -87,880.46
$1.000 

0100 9013 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 49,313.910 $ 49,313.91 

75100-8103-44 0100 9006 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,959.500 $ 2,959.50 

75100-8104-44 0100 9014 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 49.500 $ 49.50 
$1.000 

0100 9014 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 12,090.000 $ 12,090.00 

75100-8103-44 0100 9007 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75100-8104-44 0100 9015 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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75100-8103-44 0100 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 67.000 0.000 $ 0.00 6.162 $ 3,697.20
$600.000 

75100-8104-44 0100 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 236.000 0.000 $ 0.00 68.562 $ 41,137.20
$600.000 

75100-8103-44 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75100-8104-44 0100 9011 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75100-8103-44 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75100-8104-44 0100 9012 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75100-8103-44 0100 0060 411-03.15 ASP CEM(PG76-22)FOR OGFC MIX TON 283.000 0.000 $ 0.00 292.740 $ 234,192.00
$800.000 

75100-8104-44 0100 0060 411-03.15 ASP CEM(PG76-22)FOR OGFC MIX TON 594.000 0.000 $ 0.00 984.210 $ 787,368.00
$800.000 

75100-8103-44 0100 0070 411-03.16 AGGREGATE FOR OGFC MIX TON 4,444.000 0.000 $ 0.00 4,281.370 $ 192,661.65
$45.000 

75100-8104-44 0100 0070 411-03.16 AGGREGATE FOR OGFC MIX TON 14,254.000 0.000 $ 0.00 14,394.190 $ 647,738.55
$45.000 

75100-8103-44 0100 9017 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75100-8104-44 0100 9018 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 6,504.050 $ 6,504.05
$1.000 

75100-8103-44 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75100-8104-44 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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75100-8103-44 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,164.500 $ 5,164.50 

75100-8104-44 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 17,370.000 $ 17,370.00 

75100-8103-44 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75100-8104-44 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75100-8103-44 0100 0080 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 3.060 0.000 $ 0.00 3.060 $ 856.80 
$280.000 

75100-8104-44 0100 0080 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 29.000 0.000 $ 0.00 28.800 $ 8,064.00
$280.000 

75100-8103-44 0100 0090 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 6,125.000 0.000 $ 0.00 3,967.300 $ 47,607.60
$12.000 

75100-8104-44 0100 0090 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 21,045.000 0.000 $ 0.00 20,304.390 $ 243,652.68
$12.000 

75100-8103-44 0100 0100 501-01.31 CONCRETE REPLACEMENT (FAST TRACK) S.Y. 266.000 0.000 $ 0.00 330.660 $ 52,905.60
$160.000 

75100-8104-44 0100 0100 501-01.31 CONCRETE REPLACEMENT (FAST TRACK) S.Y. 66.340 0.000 $ 0.00 65.910 $ 10,545.60
$160.000 

75100-8103-44 0100 0110 502-04.01 SAWING CONCRETE PAVEMENT (FULL DEPTH) L.F. 804.000 0.000 $ 0.00 753.000 $ 7,530.00
$10.000 

75100-8104-44 0100 0110 502-04.01 SAWING CONCRETE PAVEMENT (FULL DEPTH) L.F. 297.000 0.000 $ 0.00 297.408 $ 2,974.08
$10.000 

75100-8103-44 0100 0120 502-04.02 LOAD TRANSFER DOWELS EACH 299.000 0.000 $ 0.00 221.000 $ 1,768.00
$8.000 

75100-8104-44 0100 0120 502-04.02 LOAD TRANSFER DOWELS EACH 85.000 0.000 $ 0.00 0.000 $ 0.00 
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$8.000 

75100-8103-44 0100 0130 502-04.03 TRANSVERSE TIE-BARS EACH 299.000 0.000 $ 0.00 113.000 $ 904.00 
$8.000 

75100-8104-44 0100 0130 502-04.03 TRANSVERSE TIE-BARS EACH 160.000 0.000 $ 0.00 190.000 $ 1,520.00
$8.000 

75100-8103-44 0100 0140 502-08.23 CLEANING AND RESEALING JOINTS AND CRACKS L.F. 15,000.000 0.000 $ 0.00 464.000 $ 1,067.20
$2.300 

75100-8104-44 0100 0140 502-08.23 CLEANING AND RESEALING JOINTS AND CRACKS L.F. 1,205.000 0.000 $ 0.00 190.000 $ 437.00 
$2.300 

75100-8104-44 0100 9027 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 33.000 $ 957.00 
$29.000 

75100-8104-44 0100 0150 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,500.000 0.000 $ 0.00 1,375.000 $ 19,937.50
$14.500 

75100-8104-44 0100 9016 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$21.750 

75100-8104-44 0100 0160 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 15.000 0.000 $ 0.00 13.000 $ 7,150.00
$550.000 

75100-8103-44 0100 0150 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 1,850.00
$1,850.000 

75100-8104-44 0100 0170 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 19.000 0.000 $ 0.00 16.000 $ 29,600.00
$1,850.000 

75100-8103-44 0100 0160 706-01 GUARDRAIL REMOVED L.F. 50.000 0.000 $ 0.00 50.000 $ 50.00 
$1.000 

75100-8104-44 0100 0180 706-01 GUARDRAIL REMOVED L.F. 200.000 0.000 $ 0.00 150.000 $ 150.00 
$1.000 

75100-8103-44 0100 0170 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 35,000.00
$35,000.000 

75100-8104-44 0100 0190 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 35,000.00
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$35,000.000 

75100-8103-44 0100 0180 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 100.000 0.000 $ 0.00 82.000 $ 1,230.00
$15.000 

75100-8104-44 0100 0200 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 270.000 0.000 $ 0.00 50.000 $ 750.00 
$15.000 

75100-8103-44 0100 0190 712-06 SIGNS (CONSTRUCTION) S.F. 854.000 0.000 $ 0.00 1,720.900 $ 10,067.27
$5.850 

75100-8104-44 0100 0210 712-06 SIGNS (CONSTRUCTION) S.F. 781.000 0.000 $ 0.00 1,712.000 $ 10,015.20
$5.850 

75100-8103-44 0100 0200 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED WARNING) EACH 2.000 0.000 $ 0.00 6.000 $ 4,800.00
$800.000 

75100-8104-44 0100 0220 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED WARNING) EACH 2.000 0.000 $ 0.00 3.000 $ 2,400.00
$800.000 

75100-8103-44 0100 9028 712-08.01 UNIFORMED POLICE OFFICER DOLL 0.000 0.000 $ 0.00 2,389.100 $ 2,389.10
$1.000 

75100-8104-44 0100 9029 712-08.01 UNIFORMED POLICE OFFICER DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75100-8103-44 0100 0210 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 3.000 $ 1,950.00
$650.000 

75100-8104-44 0100 0230 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,300.00
$650.000 

75100-8103-44 0100 0220 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 150.000 0.000 $ 0.00 201.000 $ 6,432.00
$32.000 

75100-8104-44 0100 0240 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 110.000 0.000 $ 0.00 103.000 $ 3,296.00
$32.000 

75100-8103-44 0100 0230 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 50.000 0.000 $ 0.00 23.000 $ 736.00 
$32.000 

75100-8104-44 0100 0250 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 15.000 0.000 $ 0.00 5.000 $ 160.00 
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$32.000 

75100-8103-44 0100 0240 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 4.000 0.000 $ 0.00 6.000 $ 29,250.00
$4,875.000 

75100-8104-44 0100 0260 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 4.000 0.000 $ 0.00 2.000 $ 9,750.00
$4,875.000 

75100-8103-44 0100 0250 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 640.000 0.000 $ 0.00 673.000 $ 20,190.00
$30.000 

75100-8104-44 0100 0270 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 950.000 0.000 $ 0.00 1,066.000 $ 31,980.00
$30.000 

75100-8103-44 0100 0260 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 550.000 0.000 $ 0.00 567.000 $ 5,103.00
$9.000 

75100-8104-44 0100 0280 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 950.000 0.000 $ 0.00 904.000 $ 8,136.00
$9.000 

75100-8103-44 0100 0270 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 1,650.000 0.000 $ 0.00 1,214.000 $ 14,568.00
$12.000 

75100-8104-44 0100 0290 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 550.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

75100-8104-44 0100 0300 716-02.12 PLASTIC PAVEMENT MARKING (8IN LINE) L.M. 0.174 0.000 $ 0.00 0.000 $ 0.00 
$10,000.000 

75100-8103-44 0100 0280 716-04.09 PLASTIC PAVEMENT MARKING (H.O.V. DIAMOND) EACH 6.000 0.000 $ 0.00 8.000 $ 2,800.00
$350.000 

75100-8103-44 0100 0290 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 9.900 0.000 $ 0.00 14.863 $ 14,491.43
$975.000 

75100-8104-44 0100 0310 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 64.720 0.000 $ 0.00 97.688 $ 95,245.80
$975.000 

75100-8103-44 0100 0300 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 9.150 0.000 $ 0.00 5.073 $ 25,365.00
$5,000.000 

75100-8104-44 0100 0320 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 32.360 0.000 $ 0.00 32.880 $ 164,400.00
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$5,000.000 

75100-8103-44 0100 0310 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 4,800.000 0.000 $ 0.00 3,229.000 $ 12,916.00
$4.000 

75100-8103-44 0100 0320 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 10,070.000 0.000 $ 0.00 440.000 $ 880.00 
$2.000 

75100-8104-44 0100 0330 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 300.000 0.000 $ 0.00 325.000 $ 650.00 
$2.000 

75100-8103-44 0100 0330 716-12.08 ENHANCED FLAT LINE THERMO (12IN BARRIER LINE) L.F. 5,491.000 0.000 $ 0.00 6,052.000 $ 36,312.00
$6.000 

75100-8103-44 0100 0340 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000 

75100-8104-44 0100 0340 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000 

Project Number: 75100-8104-44 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 
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