
Rpt-ID: RCPCSUM1 Tennessee Date: 03/20/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070032772 Vendor Name: J & M GRADING DIVISION LLC

Contract ID: CNM345 Estimate Number: 0007 Pay Period: 06/01/2014
to: 06/01/2014

Contract Location: Time Allowed: 171.0 days
I-75 NB Exit 81 in Lenoir City, including grading, drainage Time Charged: 171.0 days

Elapsed Calendar Days: 171.0 days
Percent Time: 100.00 %
Percent Complete ($) 112.86 %
Percent Behind: - %

Contractor: Date Let: 10/18/2013
J & M GRADING DIVISION LLC Date Awarded: 11/04/2013
PO Box 339 Date Contract Executed: 11/21/2013
Friendsville, TN 37737 Date Notice to Proceed: 12/12/2013
Phone: Date Work Began: 01/08/2014

Date to be Completed: 05/31/2014
Date Time Stopped: 05/31/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
LOUDON 

Project Number BID PCT Fed State Project Number Description 1
53012-3231-94 100.00 STP-SIP-NHE-73(55) The improvement of the intersection on U.S. 321 (S.R. 73) at

Current Contract Amount $ 288,339.71 
Original Contract Amount $ 274,559.15 

Total to Date Prev to Date This Estimate
Participating $ 321,448.27 $ 320,349.88 $ 1,098.39 

Total Earnings $ 321,448.27 $ 320,349.88 $ 1,098.39 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 321,448.27 $ 320,349.88 $ 1,098.39 
Test Report Payment Adjustment $ 0.00 $ -406.46 $ 406.46 
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Total Adjusted Earnings $ 321,448.27 $ 319,943.42 $ 1,504.85 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 321,448.27 $ 319,943.42 $ 1,504.85 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
53012-3231-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 7,000.00

$7,000.000 

53012-3231-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

53012-3231-94 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

53012-3231-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

53012-3231-94 0110 9997 109-05.01 ELIMINATED OR ALTERED ITEM DOLL 0.000 1,260.560 $ 1,260.56 1,260.560 $ 1,260.56
15" RCP pipe $1.000 

53012-3231-94 0100 0020 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 131.000 0.000 $ 0.00 184.340 $ 2,765.10
$15.000 

53012-3231-94 0100 0030 202-08.10 REMOVAL OF CURB (DESCRIPTION) L.F. 300.000 0.000 $ 0.00 272.000 $ 1,360.00
(APPROX. STA. 101+93,103+00 & 104+22) $5.000 

53012-3231-94 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 774.000 0.000 $ 0.00 834.300 $ 8,343.00
$10.000 

53012-3231-94 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

53012-3231-94 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 293.330 $ 4,399.95
$15.000 
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53012-3231-94 0100 0050 203-06 WATER M.G. 28.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

53012-3231-94 0100 0060 203-10 EMBANKMENT (COMPACTED IN PLACE) C.Y. 62.000 0.000 $ 0.00 55.560 $ 555.60 
$10.000 

53012-3231-94 0100 0070 209-05 SEDIMENT REMOVAL C.Y. 6.000 0.000 $ 0.00 0.000 $ 0.00 
$4.000 

53012-3231-94 0100 0080 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 522.000 0.000 $ 0.00 431.000 $ 862.00 
$2.000 

53012-3231-94 0100 0090 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 5.000 0.000 $ 0.00 4.000 $ 1,000.00
$250.000 

53012-3231-94 0100 0100 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00
$500.000 

53012-3231-94 0100 0110 209-40.46 CATCH BASIN FILTER ASSEMBLY(TYPE 6) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

53012-3231-94 0100 0120 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 613.000 0.000 $ 0.00 1,440.260 $ 31,325.66
$21.750 

53012-3231-94 0100 0130 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 183.000 0.000 $ 0.00 202.610 $ 18,336.21
$90.500 

53012-3231-94 0100 0140 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 5.000 0.000 $ 0.00 5.610 $ 5,890.50
$1,050.000 

53012-3231-94 0100 0150 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 139.000 0.000 $ 0.00 169.610 $ 11,957.51
$70.500 

53012-3231-94 0100 0160 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 101.000 -1.000 $ -121.00 130.040 $ 15,734.84
$121.000 

53012-3231-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 3.230 $ 3.23 -682.510 $ -682.51 

53012-3231-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

3/20/2015



0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 260.400 $ 260.40 260.400 $ 260.40 

53012-3231-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

53012-3231-94 0100 0170 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

53012-3231-94 0100 0180 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 5.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

53012-3231-94 0100 0190 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$680.000 

53012-3231-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

53012-3231-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

53012-3231-94 0100 0200 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 713.000 0.000 $ 0.00 611.000 $ 1,833.00
$3.000 

53012-3231-94 0100 0210 411-02.10 ACS MIX(PG70-22) GRADING D TON 53.000 0.000 $ 0.00 92.810 $ 17,077.04
$184.000 

53012-3231-94 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -120.030 $ -120.03 

53012-3231-94 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

53012-3231-94 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 84.000 $ 84.00 84.000 $ 84.00 

53012-3231-94 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

53012-3231-94 0100 0220 607-02.02 15" CONCRETE PIPE CULVERT(CLASS III) L.F. 11.000 0.000 $ 0.00 0.000 $ 0.00 
$60.000 
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53012-3231-94 0100 0230 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00
$1,000.000 

53012-3231-94 0100 0240 611-09.02 REWORK CATCHBASIN EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

53012-3231-94 0100 0250 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 554.000 0.000 $ 0.00 568.500 $ 3,979.50
$7.000 

53012-3231-94 0100 0260 701-02 CONCRETE DRIVEWAY S.F. 2,992.000 0.000 $ 0.00 3,210.000 $ 22,470.00
$7.000 

53012-3231-94 0100 0270 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 28.000 0.000 $ 0.00 23.910 $ 8,846.70
$370.000 

53012-3231-94 0100 0280 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 94.000 0.000 $ 0.00 62.500 $ 1,656.25
$26.500 

53012-3231-94 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 37.500 $ 1,490.63
$39.750 

53012-3231-94 0100 0290 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 2,300.00
$2,300.000 

53012-3231-94 0100 9999 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 0.000 0.000 $ 0.00 2.000 $ 10,000.00
$5,000.000 

53012-3231-94 0100 0300 706-01 GUARDRAIL REMOVED L.F. 161.000 0.000 $ 0.00 175.000 $ 350.00 
$2.000 

53012-3231-94 0100 0310 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 306.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

53012-3231-94 0100 0320 710-05 LATERAL UNDERDRAIN L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 
$8.000 

53012-3231-94 0100 0330 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$600.000 

53012-3231-94 0100 0340 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,700.00
$7,700.000 
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53012-3231-94 0100 0350 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 540.000 0.000 $ 0.00 460.000 $ 6,900.00
$15.000 

53012-3231-94 0100 0360 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 15.000 0.000 $ 0.00 34.000 $ 1,360.00
$40.000 

53012-3231-94 0100 0370 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 12.000 0.000 $ 0.00 16.000 $ 256.00 
$16.000 

53012-3231-94 0100 0380 712-05.03 WARNING LIGHTS (TYPE C) EACH 6.000 0.000 $ 0.00 6.000 $ 240.00 
$40.000 

53012-3231-94 0100 0390 712-06 SIGNS (CONSTRUCTION) S.F. 85.000 0.000 $ 0.00 198.000 $ 1,584.00
$8.000 

53012-3231-94 0100 9998 712-08.03 ARROW BOARD (TYPE C) EACH 0.000 0.000 $ 0.00 1.000 $ 1,000.00
$1,000.000 

53012-3231-94 0100 0400 713-11.01 "U" SECTION STEEL POSTS LB. 41.000 0.000 $ 0.00 0.000 $ 0.00 
$4.000 

53012-3231-94 0100 0410 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 18.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

53012-3231-94 0100 0420 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 
$200.000 

53012-3231-94 0100 0430 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN (0.080" THICK) EACH 3.000 0.000 $ 0.00 3.000 $ 1,050.00
$350.000 

53012-3231-94 0100 0440 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00
(SUSPENDED STREET NAME SIGN, SINGLE SIDE $500.000 

53012-3231-94 0100 0450 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 72.000 0.000 $ 0.00 84.000 $ 1,260.00
$15.000 

53012-3231-94 0100 0460 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 600.00 
$200.000 

53012-3231-94 0100 0470 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.030 -0.017 $ -272.00 0.032 $ 512.00 
$16,000.000 
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53012-3231-94 0100 0480 716-05.50 PAINTED PAVEMENT MARKINGS(8" LINE) L.F. 666.000 123.000 $ 110.70 865.000 $ 778.50 
$0.900 

53012-3231-94 0100 0490 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 138.000 -187.000 $ -187.00 195.000 $ 195.00 
$1.000 

53012-3231-94 0100 0500 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.170 0.000 $ 0.00 0.243 $ 2,187.00
$9,000.000 

53012-3231-94 0100 0510 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 16,200.00
$16,200.000 

53012-3231-94 0100 0520 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 5.000 0.000 $ 0.00 5.000 $ 3,825.00
$765.000 

53012-3231-94 0100 0530 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 1.000 0.000 $ 0.00 1.000 $ 1,300.00
$1,300.000 

53012-3231-94 0100 0540 730-03.20 INSTALL PULL BOX (TYPE A) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$290.000 

53012-3231-94 0100 0550 730-03.21 INSTALL PULL BOX (TYPE B) EACH 1.000 0.000 $ 0.00 1.000 $ 405.00 
$405.000 

53012-3231-94 0100 0560 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 1,250.00
$1,250.000 

53012-3231-94 0100 0570 730-05.02 SERVICE CABLE (2 CONDUCTOR, # 8 AWG) L.F. 30.000 0.000 $ 0.00 80.000 $ 120.00 
$1.500 

53012-3231-94 0100 0580 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 580.000 0.000 $ 0.00 755.000 $ 1,057.00
$1.400 

53012-3231-94 0100 0590 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK STRENGTH) L.F. 140.000 0.000 $ 0.00 385.000 $ 1,424.50
(11,300 LBS. MIN BRK. STENGTH) $3.700 

53012-3231-94 0100 0600 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 140.000 0.000 $ 0.00 385.000 $ 1,155.00
$3.000 

53012-3231-94 0100 0610 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 15.000 0.000 $ 0.00 30.000 $ 300.00 
$10.000 
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53012-3231-94 0100 0620 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$13.000 

53012-3231-94 0100 0630 730-13.02 VEHICLE DETECTOR (VIDEO) EACH 3.000 0.000 $ 0.00 3.000 $ 21,330.00
$7,110.000 

53012-3231-94 0100 0640 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 9,800.00
$9,800.000 

53012-3231-94 0100 0650 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,875.00
$3,875.000 

53012-3231-94 0100 0660 730-23.02 STEEL STRAIN POLE (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 21,580.00
(SIGNAL SUPPORT - 35') $10,790.000 

53012-3231-94 0100 0670 730-23.03 STEEL STRAIN POLE (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 23,500.00
(SIGNAL SUPPORT - 40') $11,750.000 

53012-3231-94 0100 0680 730-35.01 RF DATA SYSTEM (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 3,110.00
(SPREAD SPECTRUM WIRELESS I/C SYSTEM) $3,110.000 

53012-3231-94 0100 0690 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 4.000 -0.900 $ -40.50 0.000 $ 0.00 
$45.000 

0100 0690 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 45.000 0.900 $ 40.50 0.000 $ 0.00 

53012-3231-94 0100 0700 801-03 WATER (SEEDING & SODDING) M.G. 4.000 0.000 $ 0.00 3.300 $ 92.40 
$28.000 

53012-3231-94 0100 0710 803-01 SODDING (NEW SOD) S.Y. 342.000 0.000 $ 0.00 504.560 $ 1,765.96
$3.500 

0100 0710 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 3.500 104.560 $ 365.96 0.000 $ 0.00 

Project Number: 53012-3231-94 Project Current Amount $ 1,504.85
Contract Current Amount $ 1,504.85 
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