
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/10/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNM346 Estimate Number: 0003 Pay Period: 12/01/2013
to: 01/09/2014

Contract Location: Time Allowed: 215.0 days
from L.M. 9.80 to L.M. 16.60. Time Charged: 12.0 days

Elapsed Calendar Days: 12.0 days
Percent Time: 5.58 %
Percent Complete ($) 97.29 %
Percent Behind: - %

Contractor: Date Let: 10/18/2013
EUBANK ASPHALT PAVING & SEALING Date Awarded: 10/22/2013
BOX 190 Date Contract Executed: 10/23/2013
CHARLOTTE, TN 37036 Date Notice to Proceed: 10/28/2013
Phone: Date Work Began: 10/28/2013

Date to be Completed: 05/30/2014
Date Time Stopped: 11/08/2013
Date Accepted: 11/14/2013

Estimate Paid: NO 

Counties:
STEWART 

Project Number BID PCT Fed State Project Number Description 1
81002-8602-84 100.00 PFH-999(4) The resurfacing on LBL Route 100 (The Trace) from L.M. 9.80 

Current Contract Amount $ 745,969.15 
Original Contract Amount $ 745,969.15 

Total to Date Prev to Date This Estimate
Participating $ 730,101.21 $ 730,101.21 $ 0.00 

Total Earnings $ 730,101.21 $ 730,101.21 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 730,101.21 $ 730,101.21 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 730,101.21 $ 730,101.21 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 730,101.21 $ 730,101.21 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
81002-8602-84 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
81002-8602-84 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
81002-8602-84 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
81002-8602-84 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,423.000 0.000 $ 0.00 1,231.180 $ 17,236.52

$14.000 
  
81002-8602-84 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 500.000 0.000 $ 0.00 400.420 $ 27,228.56

$68.000 
  
81002-8602-84 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
81002-8602-84 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 130.850 $ 130.85 

  
81002-8602-84 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
81002-8602-84 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 30.000 0.000 $ 0.00 16.120 $ 6,448.00

$400.000 
  
81002-8602-84 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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81002-8602-84 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
81002-8602-84 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 9,000.000 0.000 $ 0.00 8,712.730 $ 588,980.55

$67.600 
  
81002-8602-84 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
81002-8602-84 0100 9012 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
81002-8602-84 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
81002-8602-84 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,142.780 $ 4,142.78 

  
81002-8602-84 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
81002-8602-84 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 200.000 0.000 $ 0.00 647.560 $ 19,426.80

$30.000 
  
81002-8602-84 0100 0060 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 50.000 0.000 $ 0.00 50.000 $ 2,750.00

$55.000 
  
81002-8602-84 0100 9009 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$68.750 
  
81002-8602-84 0100 0070 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 48.000 0.000 $ 0.00 48.000 $ 960.00 

$20.000 
  
81002-8602-84 0100 0080 705-02.50 SHOP CURVED GUARDRAIL L.F. 24.000 0.000 $ 0.00 24.000 $ 840.00 

$35.000 
  
81002-8602-84 0100 0090 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 800.00 

$800.000 
  
81002-8602-84 0100 0100 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 5,700.00
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$1,900.000 
  
81002-8602-84 0100 0110 706-01 GUARDRAIL REMOVED L.F. 215.000 0.000 $ 0.00 215.000 $ 2.15 

$0.010 
  
81002-8602-84 0100 0120 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 750.00 

$750.000 
  
81002-8602-84 0100 0130 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 125.00 

$5.000 
  
81002-8602-84 0100 0140 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 2.000 $ 10.00 

$5.000 
  
81002-8602-84 0100 0150 712-06 SIGNS (CONSTRUCTION) S.F. 406.000 0.000 $ 0.00 332.000 $ 2,158.00

$6.500 
  
81002-8602-84 0100 0160 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
81002-8602-84 0100 0170 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 449.000 0.000 $ 0.00 451.000 $ 10,373.00

$23.000 
  
81002-8602-84 0100 0180 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 12.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
81002-8602-84 0100 0190 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 26.000 0.000 $ 0.00 27.026 $ 40,539.00

$1,500.000 
  
81002-8602-84 0100 0200 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
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