
Rpt-ID: RCPCSUM1 Tennessee Date: 12/23/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074889 Vendor Name: MID-STATE CONSTRUCTION COMPANY, INC.

Contract ID: CNM353 Estimate Number: 0006 Pay Period: 06/01/2014
to: 12/19/2014

Contract Location: Time Allowed: 179.0 days
Urbandale Avenue (L.M. 12.35). Time Charged: 149.0 days

Elapsed Calendar Days: 149.0 days
Percent Time: 83.24 %
Percent Complete ($) 103.85 %
Percent Behind: - %

Contractor: Date Let: 10/18/2013
MID-STATE CONSTRUCTION COMPANY, INC. Date Awarded: 11/04/2013
9190 Bradford Hicks Drive Date Contract Executed: 11/12/2013
Livingston, TN 38570 Date Notice to Proceed: 12/03/2013
Phone: Date Work Began: 01/16/2014

Date to be Completed: 05/30/2014
Date Time Stopped: 04/30/2014
Date Accepted: 05/07/2014

Estimate Paid: NO 
Counties:

DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19003-4196-04 100.00 N/A The repair of the I-40 E ramp "B" over S.R 155, ramp "G" and

Current Contract Amount $ 190,799.55 
Original Contract Amount $ 189,873.95 

Total to Date Prev to Date This Estimate
Participating $ 197,295.41 $ 197,295.41 $ 0.00 

Total Earnings $ 197,295.41 $ 197,295.41 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 197,295.41 $ 197,295.41 $ 0.00 
Test Report Payment Adjustment $ -397.15 $ 0.00 $ -397.15 

12/23/2014



Total Adjusted Earnings $ 196,898.26 $ 197,295.41 $ -397.15 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 196,898.26 $ 197,295.41 $ -397.15 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
19003-4196-04 0500 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 

19003-4196-04 0500 9002 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

19003-4196-04 0500 0010 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 2,003.36
$2,003.360 

19003-4196-04 0500 0020 602-10.12 BEARING DEVICE (REPAIR) LS 1.000 0.000 $ 0.00 1.000 $ 100,220.93
$100,220.930 

19003-4196-04 0500 0030 602-10.19 JACKING STEEL SPANS LS 1.000 0.000 $ 0.00 1.000 $ 20,224.35
$20,224.350 

19003-4196-04 0500 0040 603-02.15 REPAINT EXISTING BEARINGS LS 1.000 0.000 $ 0.00 1.000 $ 5,201.69
$5,201.690 

19003-4196-04 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$278.540 

19003-4196-04 0500 0050 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 20.000 0.000 $ 0.00 29.670 $ 20,660.70
$696.350 

19003-4196-04 0500 0060 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 300.000 0.000 $ 0.00 300.000 $ 3,207.00
$10.690 

19003-4196-04 0500 9500 604-10.05 CONCRETE S.F. 0.000 0.000 $ 0.00 7.120 $ 925.60 
$130.000 

12/23/2014



19003-4196-04 0500 0070 604-10.18 REINFORCING STEEL (REPAIRS) LB. 4,600.000 0.000 $ 0.00 4,770.300 $ 10,685.47
$2.240 

0500 0070 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 2.240 -177.300 $ -397.15 -177.300 $ -397.15 

19003-4196-04 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19003-4196-04 0500 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,627.85
$9,627.850 

19003-4196-04 0500 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 20.000 $ 1,378.60
$68.930 

19003-4196-04 0500 0100 712-06 SIGNS (CONSTRUCTION) S.F. 168.000 0.000 $ 0.00 112.000 $ 1,238.72
$11.060 

19003-4196-04 0500 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 21,921.09
$21,921.090 

Project Number: 19003-4196-04 Project Current Amount $ -397.15
Contract Current Amount $ -397.15 

12/23/2014


