
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074889 Vendor Name: MID-STATE CONSTRUCTION COMPANY, INC.

Contract ID: CNM354 Estimate Number: 0003 Pay Period: 04/01/2014
to: 05/19/2014

Contract Location: Time Allowed: 149.0 days
rkway to I-65 NB over Ellington Parkway and ramp "D" (L.M. 1 Time Charged: 144.0 days

Elapsed Calendar Days: 144.0 days
Percent Time: 96.64 %
Percent Complete ($) 98.51 %
Percent Behind: - %

Contractor: Date Let: 10/18/2013
MID-STATE CONSTRUCTION COMPANY, INC. Date Awarded: 11/04/2013
9190 Bradford Hicks Drive Date Contract Executed: 11/12/2013
Livingston, TN 38570 Date Notice to Proceed: 12/03/2013
Phone: Date Work Began: 02/06/2014

Date to be Completed: 04/30/2014
Date Time Stopped: 04/25/2014
Date Accepted: 04/25/2014

Estimate Paid: NO 

Counties:
DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19025-4228-04 100.00 N/A The repair of the bridge on U.S. 31E (S.R. 6) from Briley Pa

Current Contract Amount $ 127,144.14 
Original Contract Amount $ 127,144.14 

Total to Date Prev to Date This Estimate
Participating $ 125,671.93 $ 125,671.93 $ 0.00 

Total Earnings $ 125,671.93 $ 125,671.93 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 125,671.93 $ 125,671.93 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 125,671.93 $ 125,671.93 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 125,671.93 $ 125,671.93 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
19025-4228-04 0500 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
19025-4228-04 0500 9000 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
19025-4228-04 0500 0010 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 1,983.97

$1,983.970 
  
19025-4228-04 0500 0020 602-10.06 STRUCTURAL STEEL LB. 1,490.000 0.000 $ 0.00 1,490.000 $ 25,702.50

$17.250 
  
19025-4228-04 0500 0030 602-10.12 BEARING DEVICE (REPAIR) LS 1.000 0.000 $ 0.00 1.000 $ 33,007.29

$33,007.290 
  
19025-4228-04 0500 0040 602-10.19 JACKING STEEL SPANS LS 1.000 0.000 $ 0.00 1.000 $ 16,027.30

$16,027.300 
  
19025-4228-04 0500 0050 603-02.15 REPAINT EXISTING BEARINGS LS 1.000 0.000 $ 0.00 1.000 $ 4,704.40

$4,704.400 
  
19025-4228-04 0500 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,283.04

$8,283.040 
  
19025-4228-04 0500 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 10.000 0.000 $ 0.00 9.000 $ 635.49 

$70.610 
  
19025-4228-04 0500 0080 712-06 SIGNS (CONSTRUCTION) S.F. 144.000 0.000 $ 0.00 16.000 $ 175.20 

$10.950 
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19025-4228-04 0500 0090 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 1,176.10
$1,176.100 

  
19025-4228-04 0500 0100 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 1.000 0.000 $ 0.00 1.000 $ 5,880.50

$5,880.500 
  
19025-4228-04 0500 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 28,096.14

$28,096.140 
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