
Rpt-ID: RCPCSUM1 Tennessee Date: 04/07/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028098 Vendor Name: DELTA CONTRACTING COMPANY, LLC

Contract ID: CNM360 Estimate Number: 0006 Pay Period: 07/30/2014
to: 07/30/2014

Contract Location: Time Allowed: 232.0 days
I-40 from west of S.R. 22 (L.M. 12.71) extending to west of Time Charged: 230.0 days

Elapsed Calendar Days: 230.0 days
Percent Time: 99.14 %
Percent Complete ($) 108.75 %
Percent Behind: - %

Contractor: Date Let: 10/18/2013
DELTA CONTRACTING COMPANY, LLC Date Awarded: 11/04/2013
P O Box 1812 Date Contract Executed: 11/21/2013
Jackson, TN 38302 Date Notice to Proceed: 12/12/2013
Phone: Date Work Began: 04/09/2014

Date to be Completed: 07/31/2014
Date Time Stopped: 07/29/2014
Date Accepted: 07/29/2014

Estimate Paid: NO 
Counties:

HENDERSON 

Project Number BID PCT Fed State Project Number Description 1
39001-8173-44 100.00 NH-I-40-2(93) The resurfacing using open-graded friction course (OGFC) on 

Current Contract Amount $ 5,109,929.29 
Original Contract Amount $ 5,055,379.70 

Total to Date Prev to Date This Estimate
Participating $ 5,619,017.53 $ 5,618,057.53 $ 960.00 

Total Earnings $ 5,619,017.53 $ 5,618,057.53 $ 960.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 5,619,017.53 $ 5,618,057.53 $ 960.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

4/7/2015



Total Adjusted Earnings $ 5,619,017.53 $ 5,618,057.53 $ 960.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 5,619,017.53 $ 5,618,057.53 $ 960.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
39001-8173-44 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 

39001-8173-44 0100 9012 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

39001-8173-44 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

39001-8173-44 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

39001-8173-44 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 175.000 0.000 $ 0.00 248.890 $ 7,466.70
$30.000 

39001-8173-44 0100 0020 203-06 WATER M.G. 16.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

39001-8173-44 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 2,122.000 0.000 $ 0.00 0.000 $ 0.00 
(SEE PLANS) $29.000 

39001-8173-44 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 81.000 0.000 $ 0.00 171.380 $ 21,593.88
$126.000 

39001-8173-44 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 194.000 $ 194.00 

39001-8173-44 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 82.880 $ 82.88 

39001-8173-44 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

39001-8173-44 0100 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 281.000 0.000 $ 0.00 235.820 $ 183,939.60
$780.000 

39001-8173-44 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

39001-8173-44 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

39001-8173-44 0100 0060 411-03.10 ACS MIX(PG76-22) GRADING D TON 936.000 0.000 $ 0.00 839.080 $ 99,011.44
$118.000 

39001-8173-44 0100 0070 411-03.14 ACS MIX(PG76-22) THIN LIFT D ASPHALT TON 14,960.000 0.000 $ 0.00 17,515.360 $ 1,692,859.54
$96.650 

39001-8173-44 0100 0080 411-03.15 ASP CEM(PG76-22)FOR OGFC MIX TON 956.000 0.000 $ 0.00 1,158.142 $ 1,205,625.82
$1,041.000 

39001-8173-44 0100 0090 411-03.16 AGGREGATE FOR OGFC MIX TON 14,984.000 0.000 $ 0.00 14,283.741 $ 900,589.87
$63.050 

39001-8173-44 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 39,549.820 $ 39,549.82 

39001-8173-44 0100 9009 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 72,162.420 $ 72,162.42
$1.000 

39001-8173-44 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

39001-8173-44 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 27,655.490 $ 27,655.49 

39001-8173-44 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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39001-8173-44 0100 0100 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 30.276 0.000 $ 0.00 30.224 $ 25,085.92
$830.000 

39001-8173-44 0100 0110 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 360,219.000 0.000 $ 0.00 364,052.710 $ 648,013.82
$1.780 

39001-8173-44 0100 0120 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 6,480.00
$2,160.000 

39001-8173-44 0100 0130 705-10.30 GUARDRAIL ATTACHMENT TO SLOPE FACE ENDPOST L.F. 104.000 0.000 $ 0.00 103.200 $ 6,393.24
$61.950 

39001-8173-44 0100 0140 705-10.32 GUARDRAIL ATTACHMENT TO EXISTING BRIDGE PIER PROTECTION EACH 3.000 0.000 $ 0.00 3.000 $ 7,530.00
$2,510.000 

39001-8173-44 0100 9500 707-03.01 STOCK FENCE L.F. 0.000 0.000 $ 0.00 5,800.000 $ 31,900.00
$5.500 

39001-8173-44 0100 9501 707-03.02 END, BRACED LINE, CORNER POST ASSEMBLY(STOCK FENCE) EACH 0.000 0.000 $ 0.00 27.000 $ 5,593.59
$207.170 

39001-8173-44 0100 9502 707-06.01 REMOVAL OF FENCE (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 5,800.000 $ 17,690.00
(I-40) $3.050 

39001-8173-44 0100 0150 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 72,000.00
$72,000.000 

39001-8173-44 0100 0160 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 600.000 0.000 $ 0.00 810.000 $ 25,920.00
$32.000 

39001-8173-44 0100 0170 712-05.03 WARNING LIGHTS (TYPE C) EACH 50.000 0.000 $ 0.00 200.000 $ 6,400.00
$32.000 

39001-8173-44 0100 0180 712-06 SIGNS (CONSTRUCTION) S.F. 3,944.000 96.000 $ 960.00 3,296.000 $ 32,960.00
$10.000 

39001-8173-44 0100 0190 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 9,600.00
$2,400.000 

39001-8173-44 0100 0200 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 4.000 $ 34,000.00
$8,500.000 
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39001-8173-44 0100 0210 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 1,059.000 0.000 $ 0.00 1,052.000 $ 41,028.00
$39.000 

39001-8173-44 0100 0220 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 1,059.000 0.000 $ 0.00 713.000 $ 12,834.00
$18.000 

39001-8173-44 0100 0230 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 112.000 0.000 $ 0.00 90.000 $ 2,250.00
$25.000 

39001-8173-44 0100 0240 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 72.210 0.000 $ 0.00 87.247 $ 130,870.50
$1,500.000 

39001-8173-44 0100 0250 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 35.605 0.000 $ 0.00 36.950 $ 183,272.00
$4,960.000 

39001-8173-44 0100 0260 716-13.03 SPRAY THERMO PVMT MRKNG (60 mil) (8IN BARRIER LINE) L.F. 1,304.000 0.000 $ 0.00 1,080.000 $ 3,240.00
$3.000 

39001-8173-44 0100 0270 716-13.05 SPRAY THERMO PVMT MRKNG (60 mil) (6IN DOTTED LINE) L.F. 258.000 0.000 $ 0.00 275.000 $ 825.00 
$3.000 

39001-8173-44 0100 0280 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 64,400.00
$64,400.000 

Project Number: 39001-8173-44 Project Current Amount $ 960.00 
Contract Current Amount $ 960.00 

4/7/2015


