
Rpt-ID: RCPCSUM1 Tennessee Date: 09/30/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000014809 Vendor Name: THOMSON & THOMSON, INC.

Contract ID: CNM362 Estimate Number: 0014 Pay Period: 12/16/2014
to: 09/23/2015

Contract Location: Time Allowed: 354.0 days
& W.T.R.R., and Branch, and on S.R. 5 over Middle Fork Time Charged: 321.0 days

Elapsed Calendar Days: 321.0 days
Percent Time: 90.68 %
Percent Complete ($) 102.06 %
Percent Behind: - %

Contractor: Date Let: 10/18/2013
THOMSON & THOMSON, INC. Date Awarded: 11/04/2013
PO Box 10037 Date Contract Executed: 11/21/2013
Jackson, TN 38308-0100 Date Notice to Proceed: 12/12/2013
Phone: Date Work Began: 12/23/2013

Date to be Completed: 11/30/2014
Date Time Stopped: 10/28/2014
Date Accepted: 10/30/2014

Estimate Paid: NO 
Counties:

MADISON 

Project Number BID PCT Fed State Project Number Description 1
57005-4213-04 21.50 N/A The repair of the bridge on U.S. 70 (S.R. 1) over Gilmers Cr
57946-4265-04 78.50 N/A The repair of bridges on S.R. 1 over South Royal Street and 

Current Contract Amount $ 1,967,929.60 
Original Contract Amount $ 1,959,705.60 

Total to Date Prev to Date This Estimate
Participating $ 2,012,707.94 $ 2,004,285.85 $ 8,422.09 

Total Earnings $ 2,012,707.94 $ 2,004,285.85 $ 8,422.09 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,012,707.94 $ 2,004,285.85 $ 8,422.09 
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Test Report Payment Adjustment $ 0.00 $ -18.45 $ 18.45 
Total Adjusted Earnings $ 2,012,707.94 $ 2,004,267.40 $ 8,440.54 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 2,012,707.94 $ 2,004,267.40 $ 8,440.54 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
57946-4265-04 0500 9500 104-03.11 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 4.000 $ 8,224.00

CONCRETE BLOCK $2,056.000 

57005-4213-04 0500 9026 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

57946-4265-04 0500 9027 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

57005-4213-04 0500 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

57946-4265-04 0500 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9023 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -160.330 $ -160.33 

57005-4213-04 0500 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9024 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 276.470 $ 276.47 

57946-4265-04 0500 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9025 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,669.990 $ 2,669.99 

57005-4213-04 0500 0010 202-01.02 REMOVAL OF ASBESTOS LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00
$7,500.000 

57946-4265-04 0500 0010 202-01.02 REMOVAL OF ASBESTOS LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00
$7,500.000 
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57005-4213-04 0500 0020 202-01.03 REMOVAL OF TRASH AND DEBRIS LS 1.000 0.000 $ 0.00 1.000 $ 5,500.00
$5,500.000 

57005-4213-04 0500 0030 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

57946-4265-04 0500 0020 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 40.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

57005-4213-04 0500 0040 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 800.000 0.000 $ 0.00 400.000 $ 2,000.00
$5.000 

57946-4265-04 0500 0030 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 800.000 0.000 $ 0.00 375.000 $ 1,875.00
$5.000 

57005-4213-04 0500 0050 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 20.000 0.000 $ 0.00 146.300 $ 3,511.20
$24.000 

57946-4265-04 0500 0040 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 20.000 0.000 $ 0.00 121.310 $ 2,911.44
$24.000 

57005-4213-04 0500 0060 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 8.000 0.000 $ 0.00 58.300 $ 11,077.00
$190.000 

57946-4265-04 0500 0050 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 24.000 0.000 $ 0.00 66.480 $ 12,631.20
$190.000 

57005-4213-04 0500 0070 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 10.000 0.000 $ 0.00 46.620 $ 8,857.80
$190.000 

57946-4265-04 0500 0060 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 48.000 0.000 $ 0.00 22.260 $ 4,229.40
$190.000 

57005-4213-04 0500 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 68.720 $ 68.72 

57946-4265-04 0500 9017 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9017 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 79.120 $ 79.12 
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57005-4213-04 0500 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9009 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 57.410 $ 57.41 

57946-4265-04 0500 9018 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9018 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 47.160 $ 47.16 

57005-4213-04 0500 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

57946-4265-04 0500 9019 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

57005-4213-04 0500 0080 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

57946-4265-04 0500 0070 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

57005-4213-04 0500 0090 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

57946-4265-04 0500 0080 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 4.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

57005-4213-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

57946-4265-04 0500 9015 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

57005-4213-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

57946-4265-04 0500 9016 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

57005-4213-04 0500 0100 411-01.10 ACS MIX(PG64-22) GRADING D TON 70.000 0.000 $ 0.00 89.650 $ 10,937.30
$122.000 

57946-4265-04 0500 0090 411-01.10 ACS MIX(PG64-22) GRADING D TON 1,280.000 0.000 $ 0.00 1,607.560 $ 196,122.32
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$122.000 

57005-4213-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 54.960 $ 54.96 

57946-4265-04 0500 9011 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9011 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 966.500 $ 966.50 

57005-4213-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

57946-4265-04 0500 9012 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

57005-4213-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 64.580 $ 64.58 

57946-4265-04 0500 9013 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9013 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,162.360 $ 1,162.36 

57005-4213-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

57946-4265-04 0500 9014 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

57005-4213-04 0500 0110 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 950.000 0.000 $ 0.00 955.670 $ 3,344.85
$3.500 

57946-4265-04 0500 0100 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 19,300.000 0.000 $ 0.00 18,654.510 $ 65,290.79
$3.500 

57946-4265-04 0500 0110 602-10.25 STRUCTURAL STEEL BEAM SUPPORTS EACH 1.000 0.000 $ 0.00 1.000 $ 3,000.00
$3,000.000 

57005-4213-04 0500 0120 602-10.50 STRUCTURAL STEEL REPAIR EACH 12.000 0.000 $ 0.00 12.000 $ 7,800.00
$650.000 

9/30/2015



57946-4265-04 0500 0120 602-10.50 STRUCTURAL STEEL REPAIR EACH 12.000 0.000 $ 0.00 12.000 $ 7,800.00
$650.000 

57005-4213-04 0500 0130 602-10.60 BEARING DEVICE (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 8,800.00
(DESCRIPTION) $1,100.000 

57005-4213-04 0500 0140 604-03.60 BRIDGE JOINT SEISMIC MODIFICATION (DESCRIPTION) EACH 24.000 0.000 $ 0.00 24.000 $ 18,000.00
(DESCRIPTION) $750.000 

57946-4265-04 0500 0130 604-03.60 BRIDGE JOINT SEISMIC MODIFICATION (DESCRIPTION) EACH 17.000 0.000 $ 0.00 17.000 $ 12,750.00
(DESCRIPTION) $750.000 

57005-4213-04 0500 0150 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 270.000 0.000 $ 0.00 249.760 $ 2,060.52
$8.250 

57946-4265-04 0500 0140 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 1,560.000 0.000 $ 0.00 1,865.060 $ 15,386.75
$8.250 

57005-4213-04 0500 0160 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 290.000 0.000 $ 0.00 277.060 $ 1,870.16
$6.750 

57946-4265-04 0500 0150 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 200.000 0.000 $ 0.00 196.150 $ 1,324.01
$6.750 

57946-4265-04 0500 0160 604-09.10 CLASS A CONCRETE (DESCRIPTION) C.Y. 10.000 0.000 $ 0.00 10.240 $ 3,584.00
(FILL MATERIAL) $350.000 

57005-4213-04 0500 0170 604-10.05 CONCRETE S.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 
$66.000 

57946-4265-04 0500 0170 604-10.05 CONCRETE S.F. 400.000 0.000 $ 0.00 222.850 $ 14,708.10
$66.000 

57946-4265-04 0500 0180 604-10.07 CONCRETE REMOVAL LS 1.000 0.000 $ 0.00 1.000 $ 2,100.00
$2,100.000 

57005-4213-04 0500 0180 604-10.09 CONCRETE C.Y. 100.000 -0.160 $ -65.60 100.530 $ 41,217.30
$410.000 

57946-4265-04 0500 0190 604-10.09 CONCRETE C.Y. 70.000 0.000 $ 0.00 89.440 $ 36,670.40
$410.000 
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57005-4213-04 0500 0190 604-10.13 CONCRETE SLAB REMOVAL LS 1.000 0.000 $ 0.00 1.000 $ 12,500.00
$12,500.000 

57946-4265-04 0500 0200 604-10.13 CONCRETE SLAB REMOVAL LS 1.000 0.000 $ 0.00 1.000 $ 12,500.00
$12,500.000 

57005-4213-04 0500 0200 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 18,500.00
$18,500.000 

57946-4265-04 0500 0210 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 18,500.00
$18,500.000 

57005-4213-04 0500 0210 604-10.18 REINFORCING STEEL (REPAIRS) LB. 36,500.000 7,380.600 $ 8,487.69 33,625.200 $ 38,668.98
$1.150 

57946-4265-04 0500 0220 604-10.18 REINFORCING STEEL (REPAIRS) LB. 18,500.000 0.000 $ 0.00 17,860.500 $ 20,539.58
$1.150 

57946-4265-04 0500 0230 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 3.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

57946-4265-04 0500 0240 604-10.41 EXPANSION JOINT REPAIRS (TYPE E) L.F. 132.000 0.000 $ 0.00 132.000 $ 85,800.00
$650.000 

57005-4213-04 0500 0220 604-10.42 CONCRETE REPAIRS C.F. 110.000 0.000 $ 0.00 214.280 $ 16,071.00
$75.000 

57946-4265-04 0500 0250 604-10.42 CONCRETE REPAIRS C.F. 15.000 0.000 $ 0.00 42.630 $ 3,197.25
$75.000 

57946-4265-04 0500 0260 604-10.44 EXPANSION JOINT REPAIRS L.F. 234.000 0.000 $ 0.00 234.000 $ 51,480.00
$220.000 

57946-4265-04 0500 0270 604-10.45 EXPANSION JOINT REPAIRS (TYPE F) L.F. 248.000 0.000 $ 0.00 248.000 $ 136,400.00
$550.000 

57946-4265-04 0500 0280 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 12.000 0.000 $ 0.00 0.000 $ 0.00 
$130.000 

57946-4265-04 0500 0290 604-10.51 SCARIFYING S.Y. 70.000 0.000 $ 0.00 75.140 $ 3,005.60
$40.000 

9/30/2015



57005-4213-04 0500 0230 604-10.54 CONCRETE REPAIRS S.F. 25.000 0.000 $ 0.00 76.160 $ 6,092.80
$80.000 

57946-4265-04 0500 0300 604-10.54 CONCRETE REPAIRS S.F. 400.000 0.000 $ 0.00 495.340 $ 39,627.20
$80.000 

57946-4265-04 0500 0310 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN PLACE) L.F. 785.000 0.000 $ 0.00 596.740 $ 20,289.16
$34.000 

57946-4265-04 0500 0320 604-10.83 COMPOSITE FIBER ENCASEMENT S.F. 12,500.000 0.000 $ 0.00 12,566.570 $ 339,297.39
$27.000 

57005-4213-04 0500 0240 604-11.01 EXPANSION DEVICE (DESCRIPTION) L.F. 35.000 0.000 $ 0.00 35.000 $ 17,500.00
(DESCRIPTION) $500.000 

57946-4265-04 0500 0330 606-03.03 STEEL PILES (12 INCH) L.F. 1,200.000 0.000 $ 0.00 1,280.000 $ 51,200.00
$40.000 

57946-4265-04 0500 0340 606-09.03 PRECAST CONCRETE PILES (SIZE 1) L.F. 60.000 0.000 $ 0.00 0.000 $ 0.00 
$42.000 

57946-4265-04 0500 0350 607-37.03 24" CORRUGATED METAL PIPE CULVERT L.F. 30.000 0.000 $ 0.00 30.000 $ 1,500.00
$50.000 

57005-4213-04 0500 0250 615-02.02 PRESTRESSED CONCRETE BOX BEAM (17" X 36") L.F. 355.000 0.000 $ 0.00 352.320 $ 72,225.60
$205.000 

57946-4265-04 0500 0360 615-02.02 PRESTRESSED CONCRETE BOX BEAM (17" X 36") L.F. 119.000 0.000 $ 0.00 119.000 $ 24,395.00
$205.000 

0500 0360 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 205.000 0.090 $ 18.45 0.000 $ 0.00 

57005-4213-04 0500 0260 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 238.000 0.000 $ 0.00 238.000 $ 19,516.00
$82.000 

57946-4265-04 0500 0370 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 183.000 0.000 $ 0.00 135.500 $ 11,111.00
$82.000 

57005-4213-04 0500 0270 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 6,625.80
$61.350 

57946-4265-04 0500 0380 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 6,625.80
$61.350 
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57005-4213-04 0500 9006 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$76.687 

57946-4265-04 0500 9020 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$76.687 

57005-4213-04 0500 0280 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 200.000 0.000 $ 0.00 200.000 $ 3,390.00
$16.950 

57946-4265-04 0500 0390 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 300.000 0.000 $ 0.00 300.000 $ 5,085.00
$16.950 

57005-4213-04 0500 9007 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$25.425 

57946-4265-04 0500 9021 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$25.425 

57005-4213-04 0500 0290 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 9,380.00
$2,345.000 

57946-4265-04 0500 0400 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 9,380.00
$2,345.000 

57005-4213-04 0500 0300 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 62.000 0.000 $ 0.00 72.000 $ 684.00 
$9.500 

57946-4265-04 0500 0410 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 284.000 0.000 $ 0.00 148.000 $ 1,406.00
$9.500 

57005-4213-04 0500 0310 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 7,600.00
$3,800.000 

57946-4265-04 0500 0420 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 7.000 0.000 $ 0.00 8.000 $ 30,400.00
$3,800.000 

57005-4213-04 0500 0320 706-01 GUARDRAIL REMOVED L.F. 600.000 0.000 $ 0.00 600.000 $ 1,800.00
$3.000 

57946-4265-04 0500 0430 706-01 GUARDRAIL REMOVED L.F. 560.000 0.000 $ 0.00 730.000 $ 2,190.00
$3.000 
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57005-4213-04 0500 0330 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 800.000 0.000 $ 0.00 0.000 $ 0.00 
$1.500 

57946-4265-04 0500 0440 709-05.07 MACHINED RIP-RAP (CLASS A-2) TON 200.000 0.000 $ 0.00 70.870 $ 2,480.45
$35.000 

57005-4213-04 0500 0340 709-05.08 MACHINED RIP-RAP (CLASS B) TON 100.000 0.000 $ 0.00 0.000 $ 0.00 
$88.000 

57946-4265-04 0500 0450 709-05.08 MACHINED RIP-RAP (CLASS B) TON 200.000 0.000 $ 0.00 139.940 $ 12,314.72
$88.000 

57005-4213-04 0500 0350 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,250.00
$6,250.000 

57946-4265-04 0500 0460 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 18,750.00
$18,750.000 

57005-4213-04 0500 0360 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 586.000 0.000 $ 0.00 620.000 $ 11,160.00
$18.000 

57946-4265-04 0500 0470 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 5,792.000 0.000 $ 0.00 3,710.000 $ 66,780.00
$18.000 

57005-4213-04 0500 0370 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 15.000 0.000 $ 0.00 60.000 $ 1,800.00
$30.000 

57946-4265-04 0500 0480 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 145.000 0.000 $ 0.00 254.000 $ 7,620.00
$30.000 

57005-4213-04 0500 0380 712-05.03 WARNING LIGHTS (TYPE C) EACH 12.000 0.000 $ 0.00 88.000 $ 2,816.00
$32.000 

57005-4213-04 0500 0390 712-06 SIGNS (CONSTRUCTION) S.F. 357.000 0.000 $ 0.00 450.500 $ 3,378.75
$7.500 

57946-4265-04 0500 0490 712-06 SIGNS (CONSTRUCTION) S.F. 1,365.000 0.000 $ 0.00 1,887.460 $ 14,155.95
$7.500 

57946-4265-04 0500 0500 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 6.000 $ 4,650.00
$775.000 
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57005-4213-04 0500 0400 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 5,772.000 0.000 $ 0.00 2,326.000 $ 4,186.80
$1.800 

57946-4265-04 0500 0510 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 33,648.000 0.000 $ 0.00 43,366.000 $ 78,058.80
$1.800 

57005-4213-04 0500 0410 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 24.000 0.000 $ 0.00 24.000 $ 240.00 
$10.000 

57946-4265-04 0500 0520 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 28.000 0.000 $ 0.00 36.000 $ 360.00 
$10.000 

57946-4265-04 0500 0530 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 2.540 0.000 $ 0.00 5.482 $ 29,602.80
$5,400.000 

57005-4213-04 0500 0420 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.240 0.000 $ 0.00 0.610 $ 9,150.00
$15,000.000 

57005-4213-04 0500 0430 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 13,750.00
$13,750.000 

57946-4265-04 0500 0540 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 41,250.00
$41,250.000 

57005-4213-04 0500 0440 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 21,000.00
$21,000.000 

57946-4265-04 0500 0550 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 21,000.00
$21,000.000 

57005-4213-04 0500 0450 740-11.02 TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F. 200.000 0.000 $ 0.00 100.000 $ 300.00 
(DESCRIPTION) $3.000 

57005-4213-04 0500 0460 801-03 WATER (SEEDING & SODDING) M.G. 9.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

57946-4265-04 0500 0560 801-03 WATER (SEEDING & SODDING) M.G. 18.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

57005-4213-04 0500 0470 803-01 SODDING (NEW SOD) S.Y. 900.000 0.000 $ 0.00 300.000 $ 1,650.00
$5.500 

9/30/2015



57946-4265-04 0500 0570 803-01 SODDING (NEW SOD) S.Y. 1,800.000 0.000 $ 0.00 300.000 $ 1,650.00
$5.500 

Project Number: 57005-4213-04 Project Current Amount $ 8,422.09
Project Number: 57946-4265-04 Project Current Amount $ 18.45 

Contract Current Amount $ 8,440.54 

9/30/2015


