
Rpt-ID: RCPCSUM1 Tennessee Date: 12/23/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000014809 Vendor Name: THOMSON & THOMSON, INC.

Contract ID: CNM364 Estimate Number: 0011 Pay Period: 07/05/2014
to: 07/05/2014

Contract Location: Time Allowed: 251.0 days
The repair of the bridge on S.R. 191 over I-40 (L.M. 0.00) Time Charged: 250.0 days

Elapsed Calendar Days: 250.0 days
Percent Time: 99.60 %
Percent Complete ($) 97.94 %
Percent Behind: 1.66 %

Contractor: Date Let: 09/20/2013
THOMSON & THOMSON, INC. Date Awarded: 09/20/2013
PO Box 10037 Date Contract Executed: 10/04/2013
Jackson, TN 38308-0100 Date Notice to Proceed: 10/25/2013
Phone: Date Work Began: 10/28/2013

Date to be Completed: 07/02/2014
Date Time Stopped: 07/01/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
BENTON 

Project Number BID PCT Fed State Project Number Description 1
03060-4115-04 100.00 N/A The repair of the bridge on S.R. 191 over I-40 (L.M. 0.00).

Current Contract Amount $ 2,057,944.98 
Original Contract Amount $ 1,960,721.20 

Total to Date Prev to Date This Estimate
Participating $ 2,020,851.98 $ 2,020,851.98 $ 0.00 

Total Earnings $ 2,020,851.98 $ 2,020,851.98 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,020,851.98 $ 2,020,851.98 $ 0.00 
Test Report Payment Adjustment $ -298.23 $ -298.23 $ 0.00 

12/23/2014



Total Adjusted Earnings $ 2,020,553.75 $ 2,020,553.75 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,020,553.75 $ 2,020,553.75 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
03060-4115-04 0500 9500 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 42,240.00

(RAMP WIDENING) $42,240.000 

03060-4115-04 0500 9502 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 12,447.00
(TEMPORARY DEBRIS NETTING) $12,447.000 

03060-4115-04 0500 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00
$40,000.000 

03060-4115-04 0500 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

03060-4115-04 0500 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

03060-4115-04 0500 9014 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

03060-4115-04 0500 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

03060-4115-04 0500 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

03060-4115-04 0500 9509 109-04.10 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 3,169.00
(FURNISH & INSTALL SHIM BLOCKS) $3,169.000 

03060-4115-04 0500 0020 202-08.28 REMOVAL OF MEDIAN BARRIER (DESCRIPTION) L.F. 33.000 0.000 $ 0.00 32.250 $ 2,257.50
(DESCRIPTION) $70.000 
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03060-4115-04 0500 0030 203-01.05 EXCAVATION C.Y. 80.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

03060-4115-04 0500 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 170.000 0.000 $ 0.00 427.900 $ 10,697.50
$25.000 

03060-4115-04 0500 0050 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,200.000 0.000 $ 0.00 620.000 $ 3,720.00
$6.000 

03060-4115-04 0500 0060 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 115.000 0.000 $ 0.00 515.860 $ 14,444.08
$28.000 

03060-4115-04 0500 0070 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 420.000 0.000 $ 0.00 724.180 $ 97,040.12
$134.000 

03060-4115-04 0500 0080 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 340.000 0.000 $ 0.00 1,530.700 $ 217,359.40
$142.000 

03060-4115-04 0500 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 805.900 $ 805.90 

03060-4115-04 0500 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,313.100 $ 1,313.10 

03060-4115-04 0500 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

03060-4115-04 0500 0090 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 6.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

03060-4115-04 0500 0100 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 6.000 0.000 $ 0.00 7.020 $ 6,318.00
$900.000 

03060-4115-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

03060-4115-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

03060-4115-04 0500 0110 411-03.09 ACS MIX(PG76-22) THIN LIFT CS ASPHALT TON 735.000 0.000 $ 0.00 258.180 $ 34,079.76
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$132.000 

03060-4115-04 0500 0120 411-03.10 ACS MIX(PG76-22) GRADING D TON 950.000 0.000 $ 0.00 623.790 $ 79,845.12
$128.000 

03060-4115-04 0500 0130 411-03.15 ASP CEM(PG76-22)FOR OGFC MIX TON 70.000 0.000 $ 0.00 28.526 $ 34,231.20
$1,200.000 

03060-4115-04 0500 0140 411-03.16 AGGREGATE FOR OGFC MIX TON 1,085.000 0.000 $ 0.00 351.824 $ 31,664.16
$90.000 

03060-4115-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,606.040 $ 3,606.04 

03060-4115-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

03060-4115-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,078.490 $ 1,078.49 

03060-4115-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

03060-4115-04 0500 0150 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 1.800 0.000 $ 0.00 0.786 $ 3,537.00
$4,500.000 

03060-4115-04 0500 0160 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 1,155.000 0.000 $ 0.00 1,708.570 $ 44,422.82
$26.000 

03060-4115-04 0500 0170 602-03 STEEL STRUCTURES LS 1.000 0.000 $ 0.00 1.000 $ 350,000.00
$350,000.000 

03060-4115-04 0500 0180 602-10.60 BEARING DEVICE (DESCRIPTION) EACH 32.000 0.000 $ 0.00 32.000 $ 24,000.00
(DESCRIPTION) $750.000 

03060-4115-04 0500 0190 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 575.000 0.000 $ 0.00 575.000 $ 5,750.00
$10.000 

03060-4115-04 0500 0200 604-04.05 BRIDGE END DRAINS(SIZE) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
(SEE PLANS) $1,650.000 
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03060-4115-04 0500 0210 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 603.000 0.000 $ 0.00 586.640 $ 2,639.88
$4.500 

03060-4115-04 0500 0220 604-10.05 CONCRETE S.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$95.000 

03060-4115-04 0500 0230 604-10.07 CONCRETE REMOVAL LS 1.000 0.000 $ 0.00 1.000 $ 125,000.00
$125,000.000 

03060-4115-04 0500 0240 604-10.09 CONCRETE C.Y. 225.000 0.000 $ 0.00 226.000 $ 129,950.00
$575.000 

03060-4115-04 0500 0250 604-10.18 REINFORCING STEEL (REPAIRS) LB. 83,000.000 0.000 $ 0.00 72,300.700 $ 115,681.12
$1.600 

03060-4115-04 0500 0260 604-10.26 BRACING EACH 6.000 0.000 $ 0.00 6.000 $ 39,000.00
$6,500.000 

03060-4115-04 0500 0270 604-10.29 CONCRETE SLOPE PAVING REPAIRS S.Y. 120.000 0.000 $ 0.00 76.900 $ 4,614.00
$60.000 

03060-4115-04 0500 0280 604-10.54 CONCRETE REPAIRS S.F. 20.000 0.000 $ 0.00 29.960 $ 2,097.20
$70.000 

03060-4115-04 0500 0290 604-10.90 MISCELLANEOUS BRIDGE ITEMS LS 1.000 0.000 $ 0.00 1.000 $ 4,500.00
$4,500.000 

03060-4115-04 0500 0300 604-10.91 MISCELLANEOUS BRIDGE ITEMS (Description) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$15,000.000 

03060-4115-04 0500 0310 604-11.01 EXPANSION DEVICE (DESCRIPTION) L.F. 60.000 0.000 $ 0.00 60.000 $ 30,000.00
(2" STRIP SEAL EXPANSION JOINT) $500.000 

03060-4115-04 0500 9503 606-24.12 TEMPORARY SHEET PILES S.F. 0.000 0.000 $ 0.00 972.000 $ 19,459.44
$20.020 

03060-4115-04 0500 9501 607-37.03 24" CORRUGATED METAL PIPE CULVERT L.F. 0.000 0.000 $ 0.00 20.000 $ 1,120.00
$56.000 

03060-4115-04 0500 0320 610-07.01 12" PIPE DRAIN (BRIDGE DRAIN) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$26.000 
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03060-4115-04 0500 0330 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 480.000 0.000 $ 0.00 488.800 $ 43,014.40
$88.000 

03060-4115-04 0500 0340 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 107.600 $ 7,639.60
$71.000 

03060-4115-04 0500 9009 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$88.750 

03060-4115-04 0500 0350 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 25.000 0.000 $ 0.00 125.000 $ 3,545.00
$28.360 

03060-4115-04 0500 9010 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$42.540 

03060-4115-04 0500 0360 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 7,098.00
$2,366.000 

03060-4115-04 0500 0370 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 46.000 0.000 $ 0.00 165.000 $ 1,815.00
$11.000 

03060-4115-04 0500 0380 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 4.000 $ 15,200.00
$3,800.000 

03060-4115-04 0500 0390 706-02.01 GUARDRAIL REMOVED AND RESET L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$13.750 

03060-4115-04 0500 0400 711-01 CONCRETE MEDIAN BARRIER L.F. 33.000 0.000 $ 0.00 32.250 $ 10,481.25
$325.000 

03060-4115-04 0500 0410 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 48,000.00
$48,000.000 

03060-4115-04 0500 9505 712-01.01 ADDITIONAL TRAFFIC CONTROL LS 0.000 0.000 $ 0.00 1.000 $ 4,051.00
$4,051.000 

03060-4115-04 0500 0420 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 760.000 0.000 $ 0.00 1,700.000 $ 47,600.00
$28.000 

03060-4115-04 0500 0430 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 133.000 0.000 $ 0.00 310.000 $ 9,920.00
$32.000 
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03060-4115-04 0500 0440 712-06 SIGNS (CONSTRUCTION) S.F. 2,001.000 0.000 $ 0.00 2,590.250 $ 18,131.75
$7.000 

03060-4115-04 0500 0450 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 110.000 0.000 $ 0.00 120.000 $ 1,440.00
$12.000 

03060-4115-04 0500 9504 712-08.03 ARROW BOARD (TYPE C) EACH 0.000 0.000 $ 0.00 2.000 $ 1,852.84
$926.420 

03060-4115-04 0500 0460 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 7.000 0.000 $ 0.00 6.000 $ 30,000.00
$5,000.000 

03060-4115-04 0500 9506 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 0.000 0.000 $ 0.00 69.000 $ 2,839.35
$41.150 

03060-4115-04 0500 9507 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 0.000 0.000 $ 0.00 69.000 $ 843.18 
$12.220 

03060-4115-04 0500 0470 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 90.000 0.000 $ 0.00 128.000 $ 3,840.00
$30.000 

03060-4115-04 0500 0480 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 32,474.000 0.000 $ 0.00 28,346.000 $ 28,346.00
$1.000 

03060-4115-04 0500 0490 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 32,474.000 0.000 $ 0.00 11,205.000 $ 17,367.75
$1.550 

03060-4115-04 0500 0500 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 4.250 0.000 $ 0.00 1.233 $ 7,151.40
$5,800.000 

03060-4115-04 0500 0510 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.750 0.000 $ 0.00 0.698 $ 4,048.40
$5,800.000 

03060-4115-04 0500 0520 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 65,000.00
$65,000.000 

03060-4115-04 0500 9508 717-01.75 ADDITIONAL MOBILIZATION LS 0.000 0.000 $ 0.00 1.000 $ 10,216.00
$10,216.000 

03060-4115-04 0500 0530 801-03 WATER (SEEDING & SODDING) M.G. 9.000 0.000 $ 0.00 3.000 $ 75.00 
$25.000 
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03060-4115-04 0500 0540 803-01 SODDING (NEW SOD) S.Y. 900.000 0.000 $ 0.00 1,139.910 $ 6,554.48
$5.750 

0500 0540 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 5.750 0.000 $ 0.00 -39.910 $ -229.48 

03060-4115-04 0500 0550 920-10 (DESCRIPTION) L.F. 165.000 0.000 $ 0.00 157.625 $ 86,693.75
(36IN DIAMETER) $550.000 

0500 0550 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 550.000 0.000 $ 0.00 -0.125 $ -68.75 
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