
Rpt-ID: RCPCSUM1 Tennessee Date: 06/22/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000048710 Vendor Name: CONCRETE STRUCTURES, INC.

Contract ID: CNM366 Estimate Number: 0012 Pay Period: 01/30/2015
to: 06/08/2015

Contract Location: Time Allowed: 249.0 days
(L.M. 4.50 and L.M. 4.68). Time Charged: 256.0 days

Elapsed Calendar Days: 256.0 days
Percent Time: 102.81 %
Percent Complete ($) 112.42 %
Percent Behind: - %

Contractor: Date Let: 12/06/2013
CONCRETE STRUCTURES, INC. Date Awarded: 12/18/2013
PO Drawer 128 Date Contract Executed: 01/13/2014
Charlotte, TN 37036-0128 Date Notice to Proceed: 02/03/2014
Phone: Date Work Began: 02/18/2014

Date to be Completed: 10/09/2014
Date Time Stopped: 10/16/2014
Date Accepted: 01/08/2015

Estimate Paid: NO 
Counties:

HICKMAN 

Project Number BID PCT Fed State Project Number Description 1
41056-4218-04 100.00 N/A The repair of two bridges on S.R. 50 over the Duck River (L.

Current Contract Amount $ 774,390.71 
Original Contract Amount $ 754,282.71 

Total to Date Prev to Date This Estimate
Participating $ 867,936.52 $ 867,611.24 $ 325.28 

Total Earnings $ 867,936.52 $ 867,611.24 $ 325.28 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 867,936.52 $ 867,611.24 $ 325.28 
Test Report Payment Adjustment $ -695.00 $ 0.00 $ -695.00 

6/22/2015



Total Adjusted Earnings $ 867,241.52 $ 867,611.24 $ -369.72 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 867,241.52 $ 867,611.24 $ -369.72 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
41056-4218-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 6,500.00

$6,500.000 

41056-4218-04 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -7.000 $ -2,940.00
$420.000 

41056-4218-04 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -805.060 $ -805.06 

41056-4218-04 0500 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

41056-4218-04 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9015 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 77.060 $ 77.06 152.440 $ 152.44 

41056-4218-04 0500 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

41056-4218-04 0100 0020 202-01.03 REMOVAL OF TRASH AND DEBRIS LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00
$3,000.000 

41056-4218-04 0500 0290 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 105,000.00
(41-SR50-4.50, STA. 222+07.00) $105,000.000 

41056-4218-04 0500 0300 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
(41-SR50-4.68, STA 232+00.00 $25,000.000 

41056-4218-04 0500 0310 204-11 BRIDGE EXCAVATION (UNCLASSIFIED) C.Y. 100.000 0.000 $ 0.00 70.050 $ 1,751.25
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$25.000 

41056-4218-04 0100 0030 209-05 SEDIMENT REMOVAL C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

41056-4218-04 0100 0040 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 660.000 0.000 $ 0.00 275.000 $ 1,650.00
$6.000 

41056-4218-04 0100 0050 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 637.000 0.000 $ 0.00 205.030 $ 5,511.21
$26.880 

41056-4218-04 0500 0320 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 100.000 0.000 $ 0.00 123.460 $ 4,321.10
$35.000 

41056-4218-04 0100 0060 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 9.000 0.000 $ 0.00 8.620 $ 431.00 
$50.000 

41056-4218-04 0100 0070 307-01.07 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M TON 29.000 0.000 $ 0.00 404.700 $ 60,705.00
$150.000 

41056-4218-04 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

41056-4218-04 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 130.860 $ 130.86 

41056-4218-04 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

41056-4218-04 0100 0080 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$537.500 

41056-4218-04 0100 0090 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 4.000 0.000 $ 0.00 0.660 $ 354.75 
$537.500 

41056-4218-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

41056-4218-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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41056-4218-04 0100 0100 411-01.10 ACS MIX(PG64-22) GRADING D TON 595.000 0.000 $ 0.00 767.430 $ 123,748.09
$161.250 

41056-4218-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

41056-4218-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

41056-4218-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 248.220 $ 248.22 364.230 $ 364.23 

41056-4218-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

41056-4218-04 0100 0110 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 1.000 0.000 $ 0.00 0.700 $ 3,386.25
$4,837.500 

41056-4218-04 0100 0120 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 3,847.000 0.000 $ 0.00 9,427.790 $ 39,596.72
$4.200 

41056-4218-04 0500 0330 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00
$20,000.000 

41056-4218-04 0500 0340 602-10.60 BEARING DEVICE (DESCRIPTION) EACH 10.000 0.000 $ 0.00 10.000 $ 8,000.00
(3 1/2" Elastomeric Pad) $800.000 

41056-4218-04 0500 9006 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$240.000 

41056-4218-04 0500 0350 604-02.03 EPOXY COATED REINFORCING STEEL LB. 1,000.000 0.000 $ 0.00 682.800 $ 1,024.20
$1.500 

41056-4218-04 0500 0360 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 48.000 0.000 $ 0.00 45.095 $ 27,057.00
$600.000 

41056-4218-04 0500 0370 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 5,170.000 0.000 $ 0.00 3,414.100 $ 5,121.15
$1.500 

41056-4218-04 0500 0380 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 304.000 0.000 $ 0.00 290.280 $ 58,056.00
$200.000 
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41056-4218-04 0500 0390 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 4,350.000 0.000 $ 0.00 4,350.000 $ 30,450.00
$7.000 

41056-4218-04 0500 9500 604-10.05 CONCRETE S.F. 0.000 0.000 $ 0.00 199.220 $ 20,029.58
$100.540 

41056-4218-04 0500 0400 604-10.17 NON-PENETRATING CONCRETE SEAL S.Y. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

41056-4218-04 0500 0410 604-10.24 JACKING CONCRETE SPANS LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
$10,000.000 

41056-4218-04 0500 0420 604-10.46 EXPANSION JOINT REPAIRS (TYPE G) L.F. 100.000 0.000 $ 0.00 100.000 $ 35,000.00
$350.000 

41056-4218-04 0500 9007 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -563.940 $ -563.94
$1.000 

41056-4218-04 0500 0430 617-02 BRIDGE DECK CRACK SEALING L.F. 2,043.000 0.000 $ 0.00 1,931.900 $ 5,795.70
$3.000 

41056-4218-04 0500 0440 617-05 SEALANT (DESCRIPTION) GAL. 11.000 0.000 $ 0.00 10.000 $ 1,500.00
(HMWM) $150.000 

41056-4218-04 0500 0450 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 1,872.000 0.000 $ 0.00 1,862.500 $ 93,125.00
$50.000 

41056-4218-04 0100 0130 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 4.000 0.000 $ 0.00 4.000 $ 22,600.00
$5,650.000 

41056-4218-04 0100 0140 706-02.01 GUARDRAIL REMOVED AND RESET L.F. 100.000 0.000 $ 0.00 300.000 $ 5,400.00
$18.000 

41056-4218-04 0500 0460 709-02.01 RUBBLE STONE RIP-RAP (GROUTED) C.Y. 3.000 0.000 $ 0.00 2.780 $ 695.00 
$250.000 

0500 0460 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT C.Y. $ 250.000 -2.780 $ -695.00 -2.780 $ -695.00 

41056-4218-04 0500 0470 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 40.000 0.000 $ 0.00 30.000 $ 750.00 
$25.000 

41056-4218-04 0500 0480 710-09.02 6" PIPE UNDERDRAIN L.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 
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$10.000 

41056-4218-04 0100 0150 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
$10,000.000 

41056-4218-04 0100 0160 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,440.000 0.000 $ 0.00 1,720.000 $ 51,600.00
$30.000 

41056-4218-04 0100 0170 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 103.000 0.000 $ 0.00 103.000 $ 2,575.00
$25.000 

41056-4218-04 0100 0180 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 76.000 0.000 $ 0.00 68.000 $ 748.00 
$11.000 

41056-4218-04 0100 0190 712-06 SIGNS (CONSTRUCTION) S.F. 716.000 0.000 $ 0.00 494.000 $ 3,705.00
$7.500 

41056-4218-04 0100 0200 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 8,000.00
$4,000.000 

41056-4218-04 0100 0210 716-01.07 TEMPORARY RAISED PAVEMENT MARKER,YELLOW EACH 176.000 0.000 $ 0.00 0.000 $ 0.00 
$10.750 

41056-4218-04 0100 0220 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 33.000 0.000 $ 0.00 32.000 $ 1,728.00
$54.000 

41056-4218-04 0100 0230 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.000 0.000 $ 0.00 3.386 $ 7,279.90
$2,150.000 

41056-4218-04 0100 0240 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 20,400.000 0.000 $ 0.00 31,574.800 $ 25,259.84
$0.800 

41056-4218-04 0100 0250 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 1.300 0.000 $ 0.00 1.231 $ 13,233.25
$10,750.000 

41056-4218-04 0100 0260 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00
$20,000.000 

41056-4218-04 0100 0270 801-01 SEEDING (WITH MULCH) UNIT 3.000 0.000 $ 0.00 19.100 $ 1,910.00
$100.000 

41056-4218-04 0100 9011 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$45.000 

41056-4218-04 0100 0280 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

41056-4218-04 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$60.000 

Project Number: 41056-4218-04 Project Current Amount $ -369.72
Contract Current Amount $ -369.72 
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